



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

December 11, 2018

Chairman Asim Z. Haque
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Hector Garcia
Christen M. Blend
Senior Counsel –
Regulatory Services
(614) 716-3410 (P)
(614) 716-1915 (P)
hgarcia1@aep.com
cmblend@aep.com

RE: PUCO Case No. 17-0805-EL-BLN
Rhodes Station Project
Notification of Completion of Construction and In-Service Date

Dear Chairman Haque:

In accordance with Rules 4906-6-11(B) and (D) of the Ohio Administrative Code, AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project was completed and the facility was put in service on November 15, 2018.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Christen Blend

Christen Blend (0086881), Counsel of Record
Hector Garcia (0084517)
Counsel for AEP Ohio Transmission Company, Inc.

cc. Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

12/11/2018 3:07:28 PM

in

Case No(s). 17-0805-EL-BLN

Summary: Notice of Completion of Construction and In-Service Date electronically filed by Ms. Christen M. Blend on behalf of AEP Ohio Transmission Power Company, Inc.