



Legal Department

American Electric Power  
1 Riverside Plaza  
Columbus, OH 43215-2373  
AEP.com

January 10, 2019

Chairman Asim Z. Haque  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, Ohio 43215

**Hector Garcia**  
**Christen M. Blend**  
Senior Counsel –  
Regulatory Services  
(614) 716-3410 (P)  
(614) 716-1915 (P)  
[hgarcia1@aep.com](mailto:hgarcia1@aep.com)  
[cmblend@aep.com](mailto:cmblend@aep.com)

**RE: Notification of Start of Construction**  
**PUCO Case No. 16-0535-EL-BTX**  
**Yager–Desert Road 138kV T-Line Rebuild Project**

Dear Chairman Haque:

In accordance with Ohio Administrative Code Rules 4906-3-13(B) and 4906-3-14(B), AEP Ohio Transmission Company, Inc. submits this notice to inform you that:

1. a preconstruction meeting was held on January 9, 2019 for tree clearing activities only;
2. a future preconstruction meeting will be held for other construction activities; and
3. construction commenced on January 9, 2019.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Hector Garcia

Christen Blend (0086881), Counsel of Record  
Hector Garcia (0084517)  
Counsel for AEP Ohio Transmission Company, Inc.

cc. Jon Pawley, OPSB Staff

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**1/9/2019 6:26:16 PM**

**in**

**Case No(s). 16-0535-EL-BTX**

Summary: Notification of Preconstruction Meeting and Construction Start Date electronically filed by Mr. Hector Garcia on behalf of AEP Ohio Transmission Company