

# WHEELING & LAKE ERIE RAILWAY COMPANY

**Tim Andrews**  
**Signal & Communication Supervisor**  
**Tel. 330-767-7255**

**[tandrews@wlerwy.com](mailto:tandrews@wlerwy.com)**

**100 East First Street**  
**Brewster, OH 44613**  
**Fax: 330-767-3213**

Public Utilities Commission of Ohio  
Docketing Division  
180 East Broad Street  
Columbus, Ohio 43215-3793

April 1, 2019

Re: Request to Modify Order, Garver Road/TR 177 (DOT#002-056B)

Dear Commission,

This letter is a request for an additional extension for the above referenced project for an additional 60 days. We completed the installation of the lights and gates on 11/5/2018, but due to the current weather conditions we have been unable to begin any crossing surface work in 2019. This project is first on our list to be completed as soon as we are able to begin surface installs. Thank you for your assistance with this project. Please reach out to me with any questions.

Respectfully,

Tim Andrews



**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**4/2/2019 1:43:45 PM**

**in**

**Case No(s). 17-2133-RR-STP**

Summary: Request An Extension request for the Installation of Lights and Gates at the Wheeling & Lake Erie Railroad crossing on Garver Road/TR 177 (DOT#002-056B) in Medina County, Chatham Township, Ohio. electronically filed by Mrs. Jill A Henry on behalf of Wheeling & Lake Erie Railroad Company