



Vorys, Sater, Seymour and Pease LLP
Legal Counsel

52 East Gay Street
P.O. Box 1008
Columbus, Ohio 43216-1008

614.464.6400 | www.vorys.com

Founded 1909

Michael J. Settineri
Direct Dial (614) 464-5462
Direct Fax (614) 719-5146
Email mjsettineri@vorys.com

June 22, 2020

VIA ELECTRONIC MAIL

James O'Dell
Ohio Power Siting Board
180 East Broad Street, 6th Floor
Columbus, OH 43215-3793

Re: South Field Energy LLC
Case No. 16-1166-GA-BLN

Dear Mr. O'Dell:

As you are aware, tree clearing for the South Field Energy's natural gas pipeline commenced in February 2018 and was completed in March 2018. South Field Energy commenced primary construction of the pipeline on or around May 14, 2019 and recently completed construction of the pipeline on June 3, 2020 with confirmation of completion of restoration activities on June 17, 2020.

Please call me or Marc Duquette, Director, EHS, Advanced Power Services (NA) Inc. at 617-320-5219 if you have any questions regarding this correspondence.

Very truly yours,

/s/ Michael J. Settineri

Michael J. Settineri

MJS/bja

cc: Case File - Docketing

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

6/22/2020 5:27:13 PM

in

Case No(s). 16-1166-GA-BLN

Summary: Correspondence Regarding Completion of Pipeline Construction electronically filed by Mr. Michael J. Settineri on behalf of South Field Energy LLC