

October 5, 2020

Ms. Tanowa Troupe
Ohio Power Siting Board, Docketing Division
The Public Utilities Commission of Ohio
180 East Broad Street
Columbus, OH 43215-3793

**Construction Notice Revision Request
Ottawa-West Fremont 138 kV Transmission Line
Switch Replacement Project
Case No. 20-0135-EL-BNR**

Dear Ms. Troupe:

On August 11, 2020, American Transmission Systems, Incorporated ("ATSI"), a FirstEnergy company, submitted a Construction Notice Application that was completed in accordance with the requirements of OAC Chapter 4906-6 and is the subject of Ohio Power Siting Board ("OPSB") Case No. 20-0135-EL-BNR.

As indicated in that Construction Notice Application, the Project is proposing to replace and relocate two inoperable switches. These two inoperable switches, currently on the Ottawa-West Fremont 138 kV No.2 Transmission Line will be relocated to the Ottawa-West Fremont 138 kV No.1 Transmission Line. The Ottawa-West Fremont 138 kV No.1 & No.2 Transmission Lines are on shared transmission structures. In addition, the existing transmission line tap to Kelsey Hayes Substation, currently located on the Ottawa-West Fremont 138 kV No.2 Transmission Line will be realigned to tap the Ottawa-West Fremont 138 kV No.1 Transmission Line.

ATSI submitted this Construction Notice and requested an 80-day expedited review with an approval date of October 30, 2020. After filing the Construction Notice, ATSI determined that it would be necessary to accelerate and consolidate the electrical line outage so as to minimize negative impact resulting from interruption to a customer served off of a tap on the Ottawa-West Fremont 138 kV Transmission Line. Due to the rescheduling of the outage required to perform the work, the construction start date must also change from November 3, 2020, to October 19, 2020.

With this submission, ATSI is formally and respectfully requesting the expedited review of this Project to be completed by October 12, 2020, in order to facilitate a construction start of October 19, 2020.

Should staff of the Ohio Power Siting Board desire further information or discussion of this submittal, please contact me at (330) 384-2526.

Sincerely,

A handwritten signature in black ink, appearing to read 'Scott M. Humphrys', with a stylized, flowing script.

Scott M. Humphrys
Transmission Siting Supervisor
Energy Delivery Transmission and Substation Design
FirstEnergy Service Company

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

10/5/2020 4:25:19 PM

in

Case No(s). 20-0135-EL-BNR

Summary: Request for Revision to Construction Notice Approval Date electronically filed by Ms. Devan K Flahive on behalf of American Transmission Systems Incorporated