



Bricker & Eckler LLP  
100 South Third Street  
Columbus, OH 43215  
Office: 614.227.2300  
Fax: 614.227.2390

Devin D. Parram  
Direct Dial: 614.227.8813  
dparram@bricker.com  
www.bricker.com  
info@bricker.com

August 17, 2021

*Via Electronic Filing*

Ms. Tanowa Troupe  
Administration/Docketing  
Ohio Power Siting Board  
180 East Broad Street, 11<sup>th</sup> Floor  
Columbus, Ohio 43215-3793

**Re: Vectren Energy Delivery of Ohio, Inc. d/b/a CenterPoint Energy Ohio  
Case No. 21-572-GA-BNR**

Dear Ms. Troupe:

This letter serves as notice that construction of Line A – Howell to Wilberforce Pipeline Replacement: Cedarville Quarry Relocation Green County, Ohio began July 26, 2021.

Please contact me if you have any questions regarding this matter.

Sincerely

Devin D. Parram

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**8/17/2021 9:16:34 AM**

**in**

**Case No(s). 21-0572-GA-BNR**

Summary: Notice of Start of Construction by Vectren Energy Delivery of Ohio, Inc. d/b/a CenterPoint Energy Ohio electronically filed by Teresa Orahod on behalf of Devin D. Parram