



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

October 15, 2021

Ms. Tanowa Troupe, Secretary
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215-3793

Hector Garcia
Senior Counsel –
Regulatory Services
(614) 716-3410 (P)
hgarcia1@aep.com

**RE: Notification of Start of Construction
Case No. 21-0033-EL-BLN
LaRue Extension 138 kV Transmission Line Project**

Dear Ms. Troupe:

In accordance with Ohio Administrative Code Rule 49-6-6-11(B), AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project is scheduled to commence on October 25, 2021.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Hector Garcia

Hector Garcia (0084517), Counsel of Record
Counsel for AEP Ohio Transmission Company, Inc.

cc: John Jones, Counsel OPSB Staff
Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

10/15/2021 5:46:24 PM

in

Case No(s). 21-0033-EL-BLN

Summary: Notice Notification of Start of Construction electronically filed by Hector Garcia-Santana on behalf of AEP Ohio Transmission Company, Inc.