
AES Ohio
1900 Dryden Road
Dayton, Ohio 45439

December 30, 2021

Chairman Jenifer French
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Re: **Clinton Substation Expansion**
Ohio Power Siting Board Case Number 21-0679 -EL-BLN
Notification of Commencement of Construction

Dear Chairman French,

In accordance with Rule 4906-6-11(B) of the Ohio Administrative Code, The Dayton Power and Light Company doing business as AES Ohio submits this notice to inform you that construction of the above-referenced project will commence as soon as January 6, 2022. Construction is expected to be completed by June 1, 2022.

Please contact me if you have any questions regarding this notification letter.

Respectfully submitted,

ss:/ *Randall V. Griffin*

Randall V Griffin (Ohio Bar No. 0080499)
Chief Regulatory Counsel
AES Ohio
937-479-8983 (cell)
Randall.griffin@aes.com

**This foregoing document was electronically filed with the Public Utilities
Commission of Ohio Docketing Information System on**

12/30/2021 2:58:21 PM

in

Case No(s). 21-0679-EL-BLN

Summary: Notification of Commencement of Construction for Clinton Substation
Expansion electronically filed by Ms. Sarah Howdeshelt on behalf of The Dayton
Power and Light Company