



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

April 10, 2023

Ms. Tanowa Troupe, Secretary
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215-3793

Hector Garcia
Senior Counsel –
Regulatory Services
(614) 716-3410 (P)
hgarcia1@aep.com

RE: Notification of Start of Construction
Case No. 22-0695-EL-BLN
Bokes Creek Station Project

Dear Ms. Troupe:

In accordance with Ohio Administrative Code Rule 4906-6-11(B), AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project is scheduled to commence on April 17, 2023.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Hector Garcia

Hector Garcia (0084517), Counsel of Record
Counsel for AEP Ohio Transmission Company, Inc.

cc: John Jones, Counsel OPSB Staff
Jon Pawley, OPSB Staff

**This foregoing document was electronically filed with the Public Utilities
Commission of Ohio Docketing Information System on**

4/10/2023 2:13:51 PM

in

Case No(s). 22-0695-EL-BLN

Summary: Notice Start of Construction. electronically filed by Hector Garcia-Santana on behalf of AEP Ohio Transmission Company, Inc..