



Vorys, Sater, Seymour and Pease LLP
Legal Counsel

52 East Gay Street
P.O. Box 1008
Columbus, Ohio 43216-1008

614.464.6400 | www.vorys.com

Founded 1909

Anna Sanyal
Direct Dial (614) 464-5424
Email aasanyal@vorys.com

April 25, 2023

Ms. Tanowa M. Troupe, Secretary
Public Utilities Commission of Ohio
180 E. Broad Street, 11th Floor
Columbus, Ohio 43215

Re: Yellowbud Solar, LLC (Case No. 20-0972-EL-BGN)
Compliance with Certificate Condition 5 (Construction Completion)

Dear Ms. Troupe:

In compliance with Condition 5 of the January 6, 2021 Joint Stipulation and Recommendation, as approved by the Ohio Power Siting Board's February 18, 2021 Opinion and Order, Yellowbud Solar, LLC is notifying the Board that it anticipates construction activities for the Yellowbud Solar Project will conclude on May 20, 2023. Further, Yellowbud Solar anticipates that the Project will begin commercial operation on or around May 31, 2023. Pursuant to Condition 5, Yellowbud Solar will inform the Board of the actual date of commercial operation through a filing on the case docket for this proceeding.

Please call me if you have any questions.

Very truly yours,

/s/ Anna Sanyal

Anna Sanyal
Attorney for Yellowbud Solar, LLC

AS/jaw

cc: Robert Holderbaum, OPSB Staff

4/25/2023 44986069

**This foregoing document was electronically filed with the Public Utilities
Commission of Ohio Docketing Information System on
4/25/2023 10:32:45 AM**

in

Case No(s). 20-0972-EL-BGN

Summary: Correspondence Correspondence Regarding Compliance with
Certificate Condition 5 (Construction Completion) electronically filed by Ms. Anna
Sanyal on behalf of Yellowbud Solar, LLC.