



155 East Broad Street  
Suite 250  
Columbus, Ohio 43215

o: 614-222-1330  
f: 614-222-1337

October 30, 2023

Michael Williams, Executive Director  
Ohio Power Siting Board  
180 East Broad Street, 12<sup>th</sup> Floor  
Columbus, Ohio 43215

Re: *In the Matter of the Application of Duke Energy Ohio, Inc., for a Construction Notice for the V000B Pipeline Replacement Project*  
OPSB Case No. 23-265-GA-BNR  
Notification of Completion of Construction and In-Service Date

Dear Mr. Williams:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, Duke Energy Ohio, Inc. submits this notice to inform you that construction of the above-referenced project was completed on and the facility in-service date was October 12, 2023.

Should you have any questions please feel free to contact me.

Sincerely,

/s/ Emily A. Olive, CP

Emily A. Olive  
Senior Paralegal

cc: Jess Stottsberry

**This foregoing document was electronically filed with the Public Utilities  
Commission of Ohio Docketing Information System on**

**10/30/2023 2:36:32 PM**

**in**

**Case No(s). 23-0265-GA-BNR**

Summary: Correspondence Duke Energy Ohio, Inc.'s Letter Regarding Notification of Completion of Construction and In-Service Date electronically filed by Mrs. Tammy M. Meyer on behalf of Duke Energy Ohio Inc. and D'Ascenzo, Rocco and Akhbari, Elyse Hanson and Kingery, Jeanne and Vaysman, Larisa.