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FirstEn&pv 76 South Main St. 
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1-800-633-4766 

January 31, 2007 

Mr. Klaus Lambeck, Chief 
Facilities, Siting & Environmental 
Analysis Division 
Ohio Power Siting Board 
180 East Broad Street 
Columbus, OH 43266-0573 ^ S 
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Construction Notice C . i 

Ashtabula South Transmission Substation Expansion Project (f°) 
Start of Construction (Revised) Q SE 

Case No. 05-1002-EL-BNR o g 
C O C3 

Dear Mr, Lambeck, 

This letter is in response to the Construction Notice for the Ashtabula South 
Transmission Substation Expansion Project filed on August 10, 2005. As a follow-up to 
my June 2, 2006 letter indicating that start of construction on this project would be 
delayed until late 2006. In accordance with Ohio Administrative Code § 4906-5-
02(B)(5), please be advised that construction on this project is expected to begin on 
approximately March 1, 2007, The construction activities are expected to be completed 
by June 1, 2007 and we will notify you once the project has been completed. 

If you have any questions regarding this project, please contact me at 
(330)761-4268. 

Sincerely 

Ted K>auss 
Senior Transmission Engineer 
FirstEnergy Service Company 

cc: J. O'Dell (OPSB) 
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