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13-990-EL-BGN 

BEFORE THE OHIO POWER SITING BOARD 

In the Matter of the 
Application of 6011 
Greenwich Windpark, LLC, 
for a Certificate of 
Environmental Compatibility 
and Public Need for the 
Greenwich Windpark. 

Case No. 13-990-EL-BGN 

PROCEEDINGS 

before Greta See, Administrative Law Judge, held at the 

offices of the Public Utilities Commission of Ohio, 180 

East Broad Street, Hearing Room 11-C, Columbus, Ohio, 

on Monday, May 19, 2014, at 10:08 a.m. 

ARMSTRONG & OKEY, INC. 
222 East Town Street, 2nd Floor 

Columbus, Ohio 43215-5201 
(614) 224-9481 - (800) 223-9481 

FAX - (614) 224-5724 

Armstrong & Okey, Inc., Columbus, Ohio (614) 224-9481 



BEFORE 
THE OHIO POWER SITING BOARD 

In the Matter of the Application of 6011 ) 
Greenwich Winpark, LLC for a Certificate to Site ) ^ . , n nnn T-T r,^^j 
wfî A n J T̂i 7- /- . T- •̂ •̂ • • \ Case No. 13-990-EL-BGN 
Wind-Powered Electric Generation Facilities in ) 
Huron County. Ohio. ) 

PROOF OF SERVICE OF APPLICATION 
ON LOCAL PUBLIC OFFICIALS AND LIBRARIES 

Pursuant to Ohio Administrative Code ("OAC") Rule 4906-5-07, the undersigned states 

that, as required by OAC Rule 4906-5-06, she caused a copy of the accepted, complete 

Application of 6011 Greenwich Windpark, LLC for a Certificate Site Wind-Powered Electric 

Generation Facilities in Huron County, Ohio to be served on the chief executive officer of the 

Greenwich Township and Huron County, as well as the heads of the public agencies charged 

with the duty of protecting the environment or land use planning in the area in which any portion 

of the project is to be located. The service was made today by Federal Express Ground Delivery. 

In addition, the undersigned served written notice that if the officials served wish to intervene in 

this proceeding, they must file notice of intervention with the Ohio Power Siting Board 

("Board") within 30 days of being served a copy of the Application as required by OAC Rule 

4906-7-04(A)(l). 

The persons required by OAC Rule 4906-5-06 to be served both a copy of 6011 

Greenwich Windpark, LLC's Application and a list of affected landowners and tenants in 

accordance with OAC Rule 4906-5-08(C)(3), include: 

TIS'JHlOv^ 



Carol Knapp 
Executive Director 
Huron County Development 

Council 
180 Milan Avenue 
Norwalk, OH 44857 

David Seidel 
Michael Robinson 
Michael White 
Greenwich Township Trustees 
Greenwich Township Bidg. 
3019 US Highway 224 E 
Greenwich OH 44837 

Gary W. Bauer 
Joe Hintz 
Tom Dun lap 
Huron County Commissioners 
180 Milan Avenue, Suite 7 
Norwalk, OH 44857 

Joseph Kovach, P.E., P.S. 
Huron County Engineer 
150 Jefferson Street 
Norwalk, OH 44857 

A sample of the letter sent to each of them on February 21, 2014 and is attached as Exhibit I. 

Exhibit 2a is a list of landowners and their tenants in the project area who have leased land to the 

Applicant. Exhibit 2b is a list of adjacent property owners and affected tenants, and its 

submission to the public officials satisfies the requirements in OAC 4906-5-08(C)(3). 

Pursuant to OAC 4906-5-06, a letter and copy of 6011 Greenwich Windpark, LLC's 

Application was provided to the following public library on February 20, 2014: 

Greenwich Public Library 
4 New Street 
Greenwich, OH 44837 

A copy of the letter sent to the library is attached as Exhibit 3. 

Respectfully submitted on behalf of 
6011 GREENWICH WINDPARK, LLC 

Sally W. Bloomfield (0022038) 
BRICKER & ECKLER LLP 
100 South Third Street 
Columbus, OH 43215-429! 
Telephone: (614) 227-2368; 227-4854 
Facsimile: (614) 227-2390 
E-Mail: sbloomfield@bricker.com 

7l59810v2 
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CERTIFICATE OF SERVICE 

I hereby certify that the foregoing Proof of Service was served upon the following parties 

of record via either by electronic mail or by regular U.S. Mail this 21̂ ^ day of February 2014. 

j ^ - ^ i i - ^ c ^ C ^ ^ ^ S ^ ^ ^ g t ^ - ^ ^ ^ ^ 

Chad A. Endsley 
Chief Legal Counsel 
Ohio Farm Bureau Federation 
280 North High Street 
P.O.Box 182383 
Columbus, OH 43218-2383 
cendsley@ofbforg 

Greta See, Esq. 
Administrative Law Judge 
Public Utilities Commission of Ohio 
180 E. Broad Street, 12'*̂  Floor 
Columbus, OH 43215 

7l59810v2 



Exhibit 1 

Bricker & Eckler 
A T T O R N E Y S A T L A W 

COLUMBUS i CLEVELAND 

CINCINNATI-DAYTON 

MARIETTA 

B R I C K E R & E C K L E R L L P 
100 South Third Street 
Columbus, OH 43215-4291 
MAEN: 614.227.2300 
FAX; 614.227.2390 

www, Dricker.com 
mfo@bncKer.com 

Sally W. Blaomf le ld 
614,227.2368 
sbl DO mfiel d@bricker,com 

February 21,2014 

Via Federal Express - Ground 

«Name» 

Re: Application of 6011 Greenwich Windpark, LLC for a Certificate to 
Site Wind-Powered Electric Generation Facilities in Huron County, 
Ohio, OPSB Case No. 13-990-EL-BGN 

Dear «Salutation»: 

Enclosed please find a copy of the accepted, complete Application for a 
Certificate to construct, operate and maintain up to a 60 MW wind-powered 
electric generation facility consisting of approximately 25 wind turbines, each 
with a name-plate capacity of approximately 2.4 MW that will spread across 
approximately 4,650 acres of leased land in Greenwich Township in Huron 
County, Ohio. The general purpose of the project is to produce clean, 
renewable, reliably priced, low cost electricity to the Ohio electric marketplace, 
and bring dozens of new jobs to Huron County and the surrounding area. You 
are receiving this copy as required by Ohio Administrative Code ("O.A.C."} 
Rule 4906-5-06. 

In addition, you may access all the filings in this case at the PUCO website at 
http://www.puc.state.oh.us/ and then clicking on "Docketing Information System 
(DlSy under the heading "Documents and Rules" on the homepage. Once the 
Docket Information System screen appears, type the case number for the 
Greenwich Windpark, LLC Application, Case No. 13-990-EL-BGN, and follow 
the instructions to retrieve copies of all filings in the case. A copy of the 
amended application may also be review êd online at 
http://www.greenwichwindpark.com. 

Please be informed that if you wish to intervene in the proceedings regarding the 
above-captioned application, O.A.C. Rule 4906-7-04 requires that you file a 
notice of intervention with the Ohio Power Siting Board within thirty (30) days 
of being served the attached copy of the application. The address and telephone 
number of the Ohio Power Siting Board are: 180 East Broad Street, Columbus, 
Ohio 43215; 866-270-6772. Please include the application name and Case No. 
13-990-EL-BGN. 

Pursuant to O.A.C. Rule 4906-5-08(C)(3), the applicant is required to submit to 
you the name and address of each property owner and/or affected tenant within 
the planned project area, each contiguous property owner to the planned project 
area, and each property owner who may be approached by 6011 Greenwich 

7)55S77v2 
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Bricker & Fxkler 
A T T O B N t: -i' S ,\ T 1, .\ W 

February 21, 2014 
Page 2 

Windpark, LLC for any additional easement necessary for the construction, operation or 
maintenance of the wind-powered electric generation facility. The names and addresses of these 
persons are listed on Attachments 1 and 2 to this letter. 

If you have any questions, you may contact Monica Jensen at 734-335-6219 or 
monica.jensen@windlabxom. 

Sincerely, 

TT 
Sally W. Bloomfield 

Enclosures: Copy of Application 
Attachments 1 and 2 

7I.S.'>H77v2 



EXHIBIT 2a 

PROPERTY OWNERS 

Name(s) 

Alpha Acres, LDP 

Leon W & Vera M Burkholder 

Lcroy N & Lucinda Z Burkholder 
or Survivor 

Ervin & Emma Burkholder 

Henry A Jr & Geneva Calame 

Henry A & Stacey Calame 

James & Marjorie Fox, 

Good, Marvin & LoreUa 

Chad E Keysor, 

Lanny & Barbara Keysor, 

Benjamin M & Naomi H Leinbach 

Brian & Lisa Madison 

Nelson Z & Esther M Martin 

Timothy McConnack 

Andy & Brooke Miller 

Gary L & Annette Miller 

Hugh Donald Nagel 

Thomas Nagel 

NSN Farms A Partnership 
c/o Ag Services 

Russ Robinson Russ & Zelda Collins, 
Trustees 

Robert C Seidel 

Charles R & Tressa R Seidel 

David C & Linda M Seidel 

Seidel Maple Lawn Farms LLC 

Norman B & Dorothy M Senscnig 

John & Miriam Sensenig 

Joe & Gena Williams 

Harold & Jane Zager 

Elvin H & Marie Z Zimmerman 

Address 

3194 Alpha Rd 

3194 Alpha Rd 

5089 Rome Greenwich Rd 

3795 Alpha Road 

3430 Plymouth East Rd 

2495 St Rte. 224 

1572 Baseline Road 

15084 Church Road 

4901 NinevahRd 

3056 Plymouth East Rd 

3120 St. Rte. 603 

3019 St Rte. 224 E 

5155 St Rte. 13 

2621 St Rte. 224 

4751 State Rt 13 

4751 State Rl 13 

2282 Nagel Rd. 

33435 Detroit Road 

7165 Old US Route 35 

1405 Plymouth East Rd. 

3555 St Rte. 13 

2873 Alpha Rd 

2962 Alpha Rd 

2962 Alpha Rd 

5192 Olivesburg Greenwich Rd 

4888 State Route 13 

2973 US Rte. 224 E. 

1325 Township Road 653 

2237 Plymouth Rd 

City 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

Dalton 

Greenwich 

Greenwich 

Plymouth 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

Avon 

Avon 

Jamestown 

Plymouth 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

Ashland 

Greenwich 

State 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

Oh 

OH 

OH 

OH 

OH 

OH 

OH 

OH 

Zip 

44837 

44837 

44837 

44837 

44837 

44837 

44837 

44618 

44837 

44837 

44865 

44837 

44837 

44837 

44837 

44837 

44011 

44011 

45335 

44865 

44837 

44837 

44837 

44837 

44837 

44837 

44837 

44805 

44837 

7155877VI 



EXHIBIT 2b 

ADJACENT PROPERTY OWNERS 

Owner Name(s) 

Ashland County Park District 
Baker, Julie A. 

Bamett, Monroe 

Bamett, Tammy 

Blackbum, William A. & Carol L. 

Board of Trustees 

Bond, Leon & Deloris 

Brown, Tony L. 

Brubaker, Ray M. & Joy E. 

Brusacoram, Donald H. & Paulette A. 
Burrer Family Land LLC 

Burrer, Corwin O. 

Cobum, Basil R. & Anna J. 
Copsey, Terry 

Cotterman, M, Scott & Judi L. Seidel 

CROSSROADS VENTURES LLC 
Damron, Dawn E. 

Duffield, Bettina 

Eaton, Melvin L. & Lcnora J. 
Felver, Larry E. 

Ferber, Edward K. & Shirley J. 
Field, David B. & Joan M. 

Fox, F.lsie F. 
Fry, L. Dean 

Glasser, David R. & Chariene A. 

Goodrich, David P. 

Greenwich Twp. Tnistees 

Gruss, Michael C, 

Hale, Grover C. & Delphia 

Hale, Melvin E. & Teresa D. 
Hale, Scldon & Chariene M. 

Hanshaw, Scoil H. & Rosalie 
Hartley. Phillip C. & Debra J. 
Hicks, K. Ruben 

Hicks, Marion M. & Julia J. 
Hiltbrunner, George H. 

Hoge, Patricia G. & Donald M. 

Holland, Dudley E. Jr. & Sandra K. 

Hoover, Aaron N. & Marian W. 

Hoover, Lawrence L. & Elva Jane 

Mailing Address 

1763 Stale Route 60 

3360 Alpha Road 

3622 State Route 13 

3622 State Route 13 
7144 Norwalk Road 

31 Main Street 

2908 N. Main Street 

3196 Base Line Road 
295 Baseland Road 

4360 Rome-Greenwich Road 
9908 Oberiin Road 

11891 Oberiin Road 
1413 East Plymouth Road 

4400 Rome-Greenwich Road 

63 S. Kniffin Street 
7316 Amstutz Road 

2860 US Highway 224 E 

2823 State Route 13 

3837 Townlinc Road 79 
2663 US Route 224 

3233 State Route 224 

1210 Pineridge Road 
2501 US Route 224 

3987 Alpha Road 

81 New Street 

3461 Nineveh Road 

3019 State Route 224 E 

18 Tracy Lane 

3240 State Route 13 
2417 State Route 224 
3074 Alpha Road 

3001 State Route 250 
3663 Townline Road 79 
PO BOA 65 
3221 East Plymouth Road 

921 Maplcwood 
2183 State Route 224 E 

2921 Stale Route 250 

3470 Alpha Road 

4363 Nineveh Road 

City 

Ashland 

Greenwich 

Greenwich 

Greenwich 

Medina 

Greenwich 

Mansfield 

Shiloh 

Greenwich 
Greenwich 

Elyria 
Oberiin 
Greenwich 

Greenwich 

Greenwich 

Shiloh 
Greenwich 

Greenwich 
Greenwich 
Greenwich 

Greenwich 

Marion 
Greenwich 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

Fremont 

Greenwich 

Greenwich 
Greenwich 
Greenwich 

Greenwich 
New London 
Greenwich 

Willard 

Greenwich 

Greenwich 

Greenwich 
Greenwich 

State 
OH 

OH 

OH 

OH 
OH 

OH 

OH 

OH 
OH 

OH 
OK 

OH 
OH 

OH 

OH 

OH 

OH 

OH 

OH 
OH 

OH 
OH 
OH 

OH 

OH 

OH 

OH 

OH 

OH 
OH 
OH 

OH 
OH 

OH 
OH 
OH 

OH 

OH 

OH 

OH 

Zip 

44805 

44837 

44837 

44837 

44256 

44837 

44903 
44878 

44837 
44837 

44035 
44074 

44837 

44837 

44837 

44878 

44837 
44837 

44837 
44837 

44837 
43302 
44837 

44837 

44837 

44837 

44837 

43420 

44837 

44837 
44837 
44837 

44837 

44851 
44837 
44890 

44837 

44837 

44837 

44837 

7|531<77vl 



ADJACENT PROPERTY OWNERS 

Owner Naine(s) 

Huffman, Gerald D. Jr. & Martha 

Hunter, Carola C. & Gerald R. 
Hunter, Gary D. & Janis P, 

Hunter, Richard Clark & Bonnie Deane 

Inmon, Orvillc & Jerilyn M. 

Jaskiewicz, J. Marc 
Jones, Gary 

June. R. Charles & K. Lacy Michelle 
June, Randy 

June, Roger Scott & L May Eileen June 

Kclsey, Edward & Carol 

Keysor, Craig 
Keysor, Larry A. 

Keysor, Lena Fern & Philip Keysor 
Kilbane, Marcia J. 

Kilgore, Tinal & Le Eileen M. June 

Kimble, Timothy J. & Kimberly A. 
Krikke, Arthur C. Trustee & Sipkje Krikke 

Kurz, Frederick A, & Rebecca L. 
Lay, E, Eileen 

Leber, Walter H. Jr. & Faye A. 
Leber, Walter H. Sr. & Helen M. 

Ledet, Kevin & Marcia 

Lee, Ronald L. & Bonita L. 

Leinbach, Amos H. & Erma Z. 

Lucas, Doug 

Lugli Investments LLC 
Madison, Brian & Lisa 

Martin, Harlan & Lois 

Maurer, John O. 

McGahhcy, Matthew C. 
McMillian, Robert D. & Rebecca Ann 

Miller, Constance J. 

Miller, Gary L, & Annette S. 

Montgomery, Deboria L. 

Moore, Merlin T. & Mary M. 

Moore, Stacy E. Tmstee & Stacy Kick 
Moss, George Timothy 

Mundell, Gerald R. Sr. & Jacqueline I. 

Nead, Everett and Rita F. Kuhlman 
Newswanger, Loren B. & Alma S. 

Mailing Address 

2382 E. Plymouth Road 

175 Shady Lane #209 
1571 East Plymouth Road 

4916 Greenwich-Milan Townline 

4575 Nineveh Road 
2896 State Route 224 
52101 Stewart Road 

3031 Alpha Road 

2949 Alpha Road 
39 Orchard Street 

4869 Nineveh Road 

3142 Plymouth East Road 

2994 East Plymouth Road 

219 Crestwood 
229 Weaver Road NW 

2949 Alpha Road 
2504 Baseline Road 

5001 Nineveh Road 
4982 Rome-Greeenwich Road 
3267 US Route 224 

5151 Nineveh Road 

784 Townline Road 

3205 Omega Road 

3990 Nineveh Road 

1693 East Plymouth Road 

3580 Nineveh Road 

1309 County Road 

3019 Slate Route 224 E 

2736 Slate Route 224 

1283 County Road 16 
4863 Nineveh Road 
2183 US Route 224 

2606 Townline Road 12 

4751 State Route 13 
3429 Plymouth East Road 

4814 State Route 13 
3596 State Route 13 

3378 State Route 13 

3011 US Route 250 

3638 Old State Road 
3065 US Route 250 

City 

Greenwich 

Norwalk 
Greenwich 

Greenwich 

Greenwich 
Greenwich 
New London 

Greenwich 

Greenwich 
Greenwich 

Greenwich 

Greenwich 

Greenwich 
Willard 

Bainbridge Island 

Greenwich 

Shiloh 

Greenwich 
Greenwich 
Greenwich 

Greenwich 

Willard 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

New London 

Greenwich 

Greenwich 

Willard 
Greenwich 
Greenwich 

Willard 

Greenwich 
Greenwich 

Greenwich 

Greenwich 
Greenwich 

Greenwich 

Greenwich 
Greenwich 

State 

OH 

OH 

OH 

OH 

OH 

OH 
OH 

OH 

OH 

OH 

OH 

OH 

OH 
OH 

WA 

OH 
OH 

OH 
OH 
OH 

OH 

OH 

OH 

OH 

OH 

OH 
OH 

OH 

OH 

OH 
OH 
OH 

OH 

OH 

OH 

OH 

OH 
OH 

OH 

OH 
OH 

Zip 

44837 

44857 

44837 

44837 

44837 

44837 
44851 

44837 

44837 
44837 

44837 

44837 

44837 

44890 
98110 

44837 

44837 
44837 

44S37 
44837 

44837 
44890 

44837 

44837 

44837 

44837 
44851 

44837 

44837 

44851 
44837 
44837 

44890 

44837 

44837 

44837 

44837 
44837 

44837 

44837 
44837 
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ADJACENT PROPERTY OWNERS 

Owner Naine(s) 

Omega Crop Co LLC 
Pennell, Barney & Sarah 
Rand, John P. & Mary J. 

Reed, E. Royce O & Lori 
Risner, Giafiler & Alva 

Robinson, Kenneth W. & Michelle R. 

Robinson, Michael & Denise 

Roscoc Farms LLC 

Rural Coonhuntcrs Inc. 

Schlarb, Billy Dean et al 

Schlarb, Christopher R. & Terri 

Shepherd, Anita K. 
Shepherd, K. Choya 

Shoup, Kerstin B. 
Smith, Denise R. 

Smith, Kathleen A. 

Smith, Zachary Ryan 

Somsak, Leslie B. & Loretta S. 
STEINER, NEVINL. 

Stevens, Gaylord F. & Mary A. 

Teats, Lois 1. 

Tegeder, Herbert R. Jr. 

Thompson, Gayle (aka Gayle Macron) 

Tipple, Eric J & Veronica 
Uxll, John W. 
Vogel, John W. & Audrey G. 
Warrick. Randal W. & Christina M. 

Waugh, Anthony Wayne 
Waugh, R. Clifford 
Weatherbie, Wealtha June 

Westmoreland Carl M. & Lucille 

White, Arthur and Donna Jean 

White, Joshua and Melissa 
White, Michael and Donna 

White, Timothy and Laura 
Willcn, David E. & Bobbi 

Williamson, Todd and Charity 
Wircman, Paul 
Wircman, Vincy Marie 
Wise, Nancy 

Zimmerman, David W, & Faith A. 

Mailing Address 

3496 Rome Greenwich Road 

3435 Alpha Road 
4436 State Route 13 

3025 State Route 250 
2091 State Route 224 
3505 Nineveh Road 
1439 Plymouth East Road 

30 Winding Creek Place 

3221 Plymouth East Road 

1610 Base Line Road 
6850 Miller Road 

4825 Nineveh Road 

4578 Rome-Greenwich Road 

1176 Slate Route 99 
IS98S Edwards Road 

4084 US Route 224 
POBox 117 

2910 State Route 224 
3065 US Route 224 

1502 Base Line Road 

1637 East Plymouth Road 

2481 State Route 224 E 

3512 US Route 224 E 

3498 Nineveh Road 
3736 State Route 13 
4902 Rome-Greenwich Road 

4511 State Route 13 
910 Decatur Street 

4265 State Route 13 
2748 Plymouth East Road 

3385 Alpha Road 

11 Maplewood Drive 

2478 Slate Route 224 

2660 State Route 224 E 

2476 Slate Route 224 
4855 Nineveh Road 

6041 Georges Park Drive 
3333 Plymouth East Road 
4253 State Route 13 South 
2580 Slate Route 224 

7172 State Route 13 

City 

Greenwich 

Greenwich 
Greenwich 

Greenwich 
Greenwich 
Greenwich 

Greenwich 

Sylvania 
Greenwich 

Greenwich 

Brecksville 

Greenwich 

Greenwich 

Monroeville 
North Fairfield 

Greenwich 

New Haven 
Greenwich 
Greenwich 

Greenwich 

Greenwich 

Greenwich 

Greenwich 

Greenwich 
Greenwich 
Greenwich 
Greenwich 

Sandusky 

Greenwich 
Greenwich 

Greenwich 

Greenwich 

Greenwich 
Greenwich 

Greenwich 
Greenwich 

Canal Winchester 

Greenwich 
Greenwich 
Greenwich 

Greenwich 

State 

OH 

OH 
OH 

OH 
OH 
OH 
OH 

OH 

OH 

OH 
OH 

OH 

OH 
OH 
OH 

OH 

OH 
OH 
OH 

OH 

OH 

OH 

OH 

OH 
OH 
OH 
OH 

OH 
OH 

OH 

OH 

OH 

OH 

OH 
OH 
OH 

OH 
OH 
OH 
OH 

OH 

Zip 

44837 

44837 
44837 

44837 
44837 
44837 
44837 

43560 
44837 

44837 
44141 

44837 
44837 

44847 

44855 

44837 

44850 
44837 
44837 

44837 

44837 

44837 
44837 

44837 
44837 
44837 
44837 

44870 
44837 

44837 

44837 

44837 

44837 
44837 

44837 
44837 

43110 
44837 
44837 
44837 

44837 

7l55S77vl 



ADJACENT PROPERTY OWNERS 

Owner Name(s) 

Zimmerman, Emory O. & Ella A. 
Zimmerman, Irvin O. & Martha S. 

Mailing Address 

1190 Stale Route 603 W 

414 Basehne Road 

City 

Shiloh 

Shiloh 

State 

OH 
OH 

Zip 

44878 
44878 

715SS77vl 



COLUMBUS I CLEVELAND 

CINCIMNATI-OAYTON 

MARIETTA 

BRICKER a ECKLER LLP 
100 South Third Sft-eel 
Columbus. OH 43215-4291 
MAIN: 614.227.2300 
FAX; 614.227.2390 

www.bricker.com 
into® bricker. com 

Sally W. Bloomfield 
614.227.2368 
sbloomfi eld@faficKer,com 

Febmary20,2014 

Exhibit 3 

Via Federal Express - Ground 

Greenwich Public Library 
4 New Street 
Greenwich, OH 44837 

Re: Application of 6011 Greenwich Windpark, LLC for a Certificate to 
Site Wind-Powered Electric Generation Facilities in Huron County, 
Ohio, OPSB Case No. 13-990-EL-BGN 

Dear Librarian: 

Enclosed please find a copy of the accepted, complete Application for a 
Certificate to construct, operate and maintain up to a 60 MW wind-powered 
electric generation facility consisting of approximately 25 wind turbines, each 
with a name-plate capacity of approximately 2.4 MW that will spread across 
approximately 4,650 acres of leased land in Greenwich Township in Huron 
County, Ohio. You are receiving this copy as required by Ohio Administrative 
Code ("O.A.C") Rule 4906-5-06. 

In addition, you may access all the filings in this case at the PUCO website at 
http://www.puc.state.oh.us/ and then clicking on "Docketing Information System 
(DIS)" under the heading "Documents and Rules" on the homepage. Once the 
Docket Information System screen appears, type the case number for the 6011 
Greenwich Windpark, LLC Application, Case No. 13-990-EL-BGN, and follow 
the instructions to retrieve copies of all filings in the case. A copy of the 
amended application may also be reviewed online at 
http://www.greenwichwindpark.com. 

If you have any questions, you may contact Monica Jensen at 734-335-6219 or 
monica.jensen@windlab.com. 

Sincerely, 

Sally W. Bloomfield 

Enclosure: Application 

7l55K89v! 
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This foregoing document was electronically filed with the Public Utilities 

Commission of Ohio Docketing Information System on 

2/21/2014 2:27:41PM 

in 

Case No(s). 13-0990-EL-BGN 

Summary: Correspondence Proof of Service of Application on Local Public Officials and 
Libraries electronically filed by Teresa Orahood on behalf of Sally Bloomfield 



Bricker & Eckler 
A T T O R N E Y S A T l A W 

COLUMBUS I CLEVELAND 

CINCINNATI -OAy iON 

MARIETTA 

B R I C K E R & E C K L E R L L P 
100 South Third Street 
Columbus, OH 43215-4291 
MAIN: 614 227.2300 
FAX: 614,227,2390 

www. bricker. com 
I n(o@ bricker. CO m 

Sal ly W. Btoom1}9ia 
614.227.2368 
sbloomfielc]@b(1cker.cofn 

March 25, 2014 

Via Electronic Filing 

Ms. Barcy McNeal 
Administration/Docketing 
Public Utilities Commission of Ohio 
ISO East Broad Street, 11* Floor 
Columbus, OH 43215-3793 

Re: 6011 Greenwich Windpark, LLC 
Case No. 13-990-EL-BGN 

Dear Ms. McNeal: 

Pursuant to Ohio Administrative Code (O.A.C.) Rule 4906-5-09, attached for 
filing in the above-referenced matter, are the proofs of publication attesting to 
the publication of the first notice. The notice was published in the following 
Huron County newspapers: 

Newspaper 

Norwalk Reflector 

Greenwich Enterprise Review 

Publication Date 

March 12,2014 

March 18,2014 

Please do not hesitate to contact me if you have any questions. 

Sincerely, 

Sally W. Bloomfield 

Attachments 

72S0167vl G 
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Remit toj 
Sandusky Register 
314 W. Market Street 
Sandusky, Ohio 44870 

Customer # 99473 
Cost of Advertisement: 873.00 

A d # 390799 
Fed iD # 34-4346500 

100 SOUTH THIRD STREET 
COLUMBUS OH 43215 

Proof of Publication 
I, Andrew Prutsok, do attest that I am the publisher of the 

Norwalk Rieflector, that said paper Is a daily newspaper printed and 
has general circulation In Huron County, State of Ohio, and that the 
annexed advertisement was published In said paper on: 

03/12/2014 
WIND FARM 

Andrew Prutsok, Publisher 

Subscribed In my presence and sworn to on March 24th , 2014 

Notary Public, State of Ohio, Huron County 

W^-f% 

""'. .m„,V.">»-^ 





Pursuant to Ohio ReviBad Cods SBctloR4swS6-10(A) the Ohio Power Slflnfl 
grant a certificate for the construction, c^taon^ Biid iminterismte 61 i 
facilf^. elher as propoBod or as moMM i j / M Board, unless It flndii end 
of the followlnp: (1) The basis of the need for the M \ ^ i {2) The rHtture of 
environmental Impact: (3) Th^ the taoHt̂  repr«8e[tts the minimum aclvers9eivlp|sntal 
Impact. consldQino the st̂ te of available technolboy and the nature and e ^ M i f of Vie 
various ^matlvQs, and other pertinent consltleratlons; (4).In U c m | f : | i t Electric 
transmission, line, that the faclliv is consistent with regional plans tor i^^rialon of the 
electric power grid of the eisctiic systems servlns ttils state ana InteMinBotBd uWlty 
systems and that the taollity will serva tti? intefefi oj electrlo. sys tem^mi i ; and 
reliability; (5) m tfts facility will c o p f » Wri ;37Q?l-r ^ m l M l ^ ^ ^ 
Revised Coos a n d i l rulas aM B t | i i a i t | d ^ ^ i f l i f l r : 1 h i 
Sect lonsMMli l^, and 45ei^ W # i M Coda., in 

«?*1h8 

modal 
4561 
convenietiiKfe 

facing wlil ly M all rules and i^ndafids adopted under Sdotldn 
ttoard Shalt consul i f t^ t ta oftkJi jrf ivtaBon of 1 ^ 1 

and programs of tf̂ a departmertt of trar^poMdn 
I Re>̂ 8ed Ĉbde; (6) IlHit the 1aCl)fty will servevtne 
I necessity; (<^ i n t d d M o the p M o h s c o n ^ W i 

(1) to (6) of this section and ruids adbti^d undSrteadtvi8lons,#iit ifa 
on the viability as aorlcuttural land of ai^ M In m exlstin? ag 
estabHshsd under Chapter 929 of t i e f l ^ ^ d ^ m J I l t i s ' " ' " 
alternative aite of ttta proposed rna jor iTOMR-^^^^ 
under Dlvi^on (A)f7) of ^Is secttgj'ilill.,if:|B|]ulrB W.^r t ip : 
submission, or prcMuction of aiw litfo'Mbtf, tf§^^ 
not locatfl^ viHttitff Pe Bite anti a l t e ^ ^ l l t ^ ' ^ m i : ^ ) Thaf̂ tfte 
maximum feasible water consen t̂tfon praiioes as^wnninad bŷ t): 

iiav^oi&alterf 
SMment Pursuant to Ohio RevtsN Coito SacUon 4919^0^ ;<: 

Upon ttie receipt o1 an application complying wWvS^tlon 4db6,06 (tf t f i j ^ ^ O o d e . 
the Ohio Power Siting Board shall prompy fbt a ^ t o r a public haarlnslOMi not less 
than sixty nor more.^an ninety d ^ a^r $iiCli||c§!il:8nd shall conî uda tt^ proceeding 
as expeditious^ as practicable. Ttie pu le J i ^ | i p | ^ ^ case slia11.con^j|f«3|^rts: 
[1) A local pubKc hearing, piirsuantto Se&ltt4iS6tf (C), Revised { ^ d s M r e the 

Board shall acc^ written or oral teSWmony from any pareon has b e i n ^ c i i a for 
May 6,2in4, a t 6 ^ p.m.t at the ^utK CeMtflgh Scttool. 330S^ptoh^^^ 
Angling Road, (^nwhlch, Ohio 44837; and, M^L^^ -

(2) The adjudicatory hearing has been sclwduted tor May 19,2014 at i t fob a.m., at the 
offices of the Public Utilities Commission of (M i , 11th Roor Hearlrm Room C, 180 
East Broad Street Columbus, Ohio 43215-37^. : ^ - i l -

ihe chairman of the Ohio Power ̂ { ^ Board shall cmise each applicatibWfiled with the 
Ohio Power Siting Board to be investigated and shall, not less than ftft^h days phor to 
the date any appllcmtton Is set for h ^ r ^ * sutoJila written report t o M j i i f fewer 
Siting Board and to the applicant. A.cofjy tff such feport shaB be made W i f i f t o any • 
person upon request Such report shall ss t to r i iW nature of the inv||k|iO|/ja|jd the 
report shall contain recommended lindlngs with regard to divlsioa (A), of llcSon 
4906.10 of the Revised Code^d shall tBcpmej^of the record ahdsei^'Qpon all 
parties to ttie proceeding. '' ' ' V * ' \ % ^ ^ ^ ^ 

Statement of Ohio Reulsed Cods SscUott 4906.e8(C) ; 
The Ohio Power Siting Board shall accept wrttten or oral.testimony from^pr^ Parson at 
the pubic hearing, but the right to call and fmm'^9 witnesses shaHmf served for 
parties. However, the Board may adopt rules to exclude repetMr^mniiteriai, or 
irrelevanttestimony. , . • »*; ' 
Petittonsto intervwe In the adJuHcatoiy l^ngy^l l i tm accepted b^lhe 
(30) days lollowtn^ 'the puBtCatton of thll nmCe required t ^ 
OAC, pr later if good cause Is shown. However, the Board sh'dn 
tnterestffil parsons who wish b Intervene in the adjudicatory hearing t o | 
as soon as possible but by no la te r ta April 18, Z014. Petitions should 
Docketing Dlvislor, the Ohio Power Siting Botrd, W East Broad Strrat, Columbus, Ohio 
43215-3793 and cite Case No. IS-toEL-BtjN. 

5%(C)t1). 
encourages 

their petnions 
addressed to 



Willard Times Junction 
Shopper's Helper-North 

211 S. Myrtle Ave Phone: 419-935-0184 
PO Box 368 Fax: 419-933-2031 

Willard, OH 44890 Email: will a rdtl(@ hmcltd.net 
Website: v^ww.sdgnewsgroup.com 

Proof of Publication 

I, Karla Sousiin, do attest that I am the Associate Publisher of the Greenwich 
Enterprise Review, that said paper is once a weel< newspaper printed and of 
general circulation in Huron County; that the attached notice was printed in said 
newspaper one consecutive weei<, beginning on the 18 day of March, 2014 and 
that the last insertion was on the 18day of March, 2014. 

Karla Souslln 
Associate Publisher 

Subscribed in my presence and sworn to on this 24 day of March, 2014. 

Michelle Kessterj I ̂  
Notary Public, State of Ohio, Huron County 

My Commission Expires April 11, 2014 

1'" 
ond 

3rd 

4th 

Pub. 
Pub. 
Pub. 
Pub. 

Total 

$ 306.68 
$ 
$ 
$ 

$ 306.68 
PAID IN FULL 

http://hmcltd.net


Notice of Proposed Major Utility Facility 
^ W l r l Q I 3 r n r i j FACILITY DESCRIPTION 

6011 Greenwich Windpark, LLC, a wholly owned subsidiary of Windlab Oevelopments USA, LW. has an application pending before the Ohio Power 
Siting Board in Case No. 13-990-EL-BGN. 6011 Greenwich Windpark, LLC proposes to txjnstruct, own and operate up to 60 MW wind-powered elec­
tric generation facility consisting of yp to 25 2.4 t^W wind turbines (the "Greenwich Windpark") within approximately 4,650 acres in Gr^nwich 
Township, Huron County. The general puipose of the project is to produce clean, renewable, reliably priced, low cost electricity to the Ohio electric 
marketplace, and bring dozens of new jobs to Huron County and the surrounding area. The application includes Uie proposed locations of turbine 
sites and information related to them. The map below reflects the turtine sites in the application supplement. 

LOCATION AND GENERAL LAYOUT 
The general location and planned project layout of the Greenwich Windpark is shown on the map. 

APPLICATION NOW PENDING 
6011 Greenwich Windpari<, LLC, a wholly owned subsidiary of Windlab Developments USA, Ltd. has an 
application pending before the Ohio Power Siting Board. The assigned docket number for the 
Application is Case No. 13-990-EL-BGN, and copies of all filings in the case. Including the application 
can be located at the Ohio Power Siting Board website at (http:/Avww.opsb,ohio.gov) by scrolling down 
to "Pending Cases" and selecting the case by name or docket number A copy of the application may 
also be reviewed online at http://www.greenwichwindpark.com. 

PUBLIC OFFICIALS SERVED WITH COPIES OF THE APPLICATION 
The following public officials were served with a copy of the Application: Gary W. Bauer, Joe Hintz. Tom 
Dunlap, Huron County Commissioners; Joseph B. Kovach. P.E.. P.S., Huron County Engineer; Caroi 
Knapp, Huron County Development Council; and David Seidel. Michael Robinson, Michael White, 
Greenwich Township Trustees. 
Copies of the Application of 6011 Greenwich Windpark, LLC for a Certificate to Site a Wind-Powered 
Electric Generation Facility in Huron County are available for public inspection at the Greenwich Public 
Library. 4 New Street, Greenwich, OH 44837 and The Ohio Power Siting Board, 180 East Broad Street. 
11th Floor, Columbus, Ohio 43215. A copy of the application may also be reviewed online as indicated 
above-

OHIO POWER SITING BOARD APPLICATION REVIEW CRITERIA 
Pursuant to Ohio Revised Code Section 4906.10(A) the Ohio Power Siting Board shall not grant a certificate for the construction, operation, and main­
tenance of a major utility facility, either as propcraed or as mtxfified by the Board, unless It finds and determines all of the following: (1) The basis of 
the n^ed for the facility; (2) The nature of the probable environmental impact; (3) That the facility represents the minimum adverse environmental 
impact, considering the state of available technology and the nature and economics of the various alternatives, and other pertinent considerations; (4) 
In the case of an electric transmission line, that the facility is consistent with regional plans for expansion of the electric power grid of the electric sys­
tems serving this state and interconnected utility systems and that the facility will serve the interests of electric system economy and reliability; (5) That 
the facility will comply with Chapters 3704., 3734., and 6111. of the Revised Code and all rules and standards adopted underthose chapters and under 
Sections 1501.33, 1501.34, and 4561.32 of the Revised CcKle. In determining whether the facility will comply with all rules and standards adopted 
under Section 4561.32 of the Revised Code, the board shall consult with the office of aviation of the division of multi-modal planning and programs of 
the department of transportation under Section 4^1.341 of the Revised Code; (6) That the facility will serve the public interest, convenience, and 
necessity; (7) In addition to the provisions contained in divisions {A)(1) to (6) of this section and rules adopted under those divisions, what its impact 
will be on the viability as agricultural land of any land in an existing agricultural district established under Chapter 929 of the Revised Code that is locat­
ed within the site and alternative site of the proposed major utility facility; rules adopted to evaluate impact under Division (A){7) of this section shall 
not require the compilation, creation, submission, or production of any information, document, or other data pertaining to land not located within the 
site arid alternative site; and (8) That the faciltly incorporates maximum feasible water conservation practices as determined by the board, consider­
ing available technology and the nature and economics of the various alternatives. 

STATEMENT PURSUANT TO OHIO REVISED CODE SECTION 4906.07 
Upon the receipt of an appUcatton complying with Se< îon 4906,06 of the Revised Code, the Ohio Power Siting Board shall promptly fix a date for a 
public hearing thereon, not less than sixty nor more than ninety days after such receipt, and shall conclude the proceeding as expeditiously as prac­
ticable- The public hearing for this case shall consist of two parts: 
(1) A local public hearing, pursuant to Section 4906.08(C), Revised Code, where the Board shall accept written or oral testimony from any person has 
been scheduled tor May 6, 2014, at 6 p.m., at the South Central High School, 3305 Greenwich Angling Road. Greenwich, Ohio 44837; and, 
(2) The adjudicatory hearing has been scheduled for May 19, 2014 at 10:00 a.m., at the offices of the Public Utilities Commission of Ohio, 11th Floor 
Hearing Room C, 180 East Broad Street, Columbus. Ohio 43215-3793. 
The chaimian of the Ohio Power Siting Board shall cause each application filed with the Ohio Power Siting Board to be investigated and shall, not 
less than fifteen days prior to the date any application is set for hearing, submit a written report to the Ohio Power Siting Board and to the applicant. 
A copy of such report shall be made available to any person upon request. Such report shall set forth the nature of the investigation, and the report 
shall contain recommendedfindings with regard to division (A) of Section 4906.10 of the Revised Code and shall become part oflherecond and served 
upon all parties to the proceeding. 

STATEMENT OF OHIO REVISED CODE SECTION 4906.0B(C) 
The Ohio Power Siting Board shall accept written or oral testimony from any person at the public hearing, but the right to call and examine witnesses 
shall be resen/ed for parties. However, the Board may adopt njles to exclude repetitive, immaterial, or irrelevant testimony. 

Petitions to intervene in the adjudicatory hearing will be accepted by the Board up to thirty (30) days following the publication of this notce required 
by Rule 4906-5-08(C)(1), O.A.C.. or later if gocxTcause is shown, However, the Board strongly enccHjrages interested persons who wish to intervene 
in the adjudicatory hearing to file their petitions as soon as possible but by no later Uian April 18, 2014. Petitions should be addressed to Docketing 
Division, the Ohio Power Siting Board, 180 East Broad Street, Columbus. Ohio 43215-3793 and cite Case No. 13-990-EL-BGN 

http://ohio.gov
http://www.greenwichwindpark.com


This foregoing document was electronically filed with the Public Utilities 

Commission of Ohio Docketing Information System on 

3/25/2014 1:43:23 PM 

in 

Case No(s). 13-0990-EL-BGN 

Summary: Proof of Pub of 6011 Greenwich Windpark, LLC electronically filed by Teresa 
Orahood on behalf of Sally Bloomfield 



Bricker & Eckler 
A T T O f i N L Y S AT LAW 
COLUMBUS I CLEViLANO 

CINONNATI-OAYTOH 
MARIETTA 

SRICKER & ECKLER LLP 
1D0 South Tti^d Street 
Columbus, OH 43215-4291 
MAIN: 614.227.2300 
FAX:614.227.239Q 

www. bricker .com 
infci @ twicliQ r, com 

Sally W. Bloonin«ld 
614.227.2368 
sbloom l iebjg bncksr. com 

7S1I20-Ivl 

May 12,2014 

Via Electronic Fifing 

Ms. Barcy McNeal 
Administration/Docketing 
Public Utilities Commission of Ohio 
180 East Broad Street, 11 "̂  Floor 
Columbus, OH 43215-3793 

Re: 6011 Greenwich Windpark, LLC 
Case No. 13-990-EL-BGN 

Dear Ms. McNeal; 

Pursuant to Ohio Administrative Code (O.A.C.) Rule 4906-5-09, attached for 
filing in the above-referenced matter, arc the proofs of publication attesting to 
the publication of the second notice. The notice was published in the 
following Huron County newspapers: 

Newspaper 

Norwalk Reflector 

Greenwich Enterprise Review 

Publication Date 

April 14.2014 

April 22, 2014 

Please do not hesitate to contact me if you have any questions. 

Sincerely, 

V i 

Sally W. Bloomfield 

Attachments 

EXHIBTT 



STATE OF OHIO. 
ERIE COUNTY 

^-SC\aJ^ ^ O t U £ C l 
of " t f t ' ^ ' O t r ^ r n e C l i V - •. P^^^'-'^ ^^^ p«faU8h,̂ d m Smamky, 
Erie Coanty, Ohio, and of general circulation thcrehi^ do solemnly nwcar that a 
notice (a «>py vrfiercof is hereunto annexecf) has been publishedin saW Newspaper 
for / _ Q ) ^ V commencing on Uw; 4 ^ iUty »f ftipr"; \ 
20__\ii. according to Ihe best of my knowledge and l>elief. The Sandusky Register 
has (1 bona fide paid circulation of more than (Ity.OBO) i»t tht̂  time the attached notire 
was published for which Iteiiiizerf bill is givKii li(,4*pv.'; and that the pn«i,- charged in 
i*aid itemized bill for same does nof exceed tlfts/raie# diarged/^erjlke amounl of 
»pace lo oliier advertisers In the jfencral <ii&\iljjfyMV '̂̂ Wi 

S^^l^ggjI jBtmRt: ME, this _?i_day <i{J^ 

NOTARY PUBLIC, STATE OF OHIO i V 
My Commission Expires \ K | \ K M ^ X . 

Sept 30,2016 -^^^-^^V^P 

_^,D. 20|M 

L ^ 
Notary Fiil»lif 

Printer's Fee 

Affidavit ..... 

RECEIVED OF ^ 
publuhinf* the aljove dciwribed advertisement. 

20 . 

^Ci^A-i 
ilte amount &t eiuirye Urr 

Fubilsher 



6011 JQreenwtch tfi%lparic, ac . a wWiwi lBd sud^lary of WliKgab Dw«lc ,., 
USA, Ltd"iiari|int»tMMipndIng^rethe^O^^ BoardAWNd 
IS-SgO^B^^HMi^S^^ to constnJctrown and 

Greenwich W t ^ t M H M | f P ^ W The general m m ^ mthe priiJeaWfoprbduce 
cieari. i e^KWi f r / f sUPm^ovy cost l i ; ^ i o l e Ohio t & m m W i s m , 
m W ^ W M i l W : ^ to Hurjirj/lciopaiid me^surffliinm a^^^ The 
flipllcatbnMcHid$s tiie (irtip'osed locations^ nimliicj sites and Imomiation related to 
thdm. The ma)) M w reflects the tuitlfie sttds irt the application. 

uffixrniM Alio ̂ N d U L uYbuT 
The general location and planned pibject layout of the GreenwicFij/VlfKiparif is shown 
an the map twiow. • 

;. ,t, ', 

Lig«nd 

H — M b M d * 

The ptAHc hê po of thi ca f isKmMpf j^ paitK 

- l $ « « ? e p | « i O M « 
(C), l^lsed Co(te :̂wt#e the 

perspnh^stee 
Igh Sc\m\; 





Willard Times Junction 
Shopper's Helper-North 

211 S. Myrtle Ave Phone: 419-935-0184 
PO Box 368 Fax: 419-933-2031 

Willard. OH44890 Email; wil 
Website: www.sUgnew.sgroup.com 

Proof of Publication 

I, Karia Sousiin, do attest that I am the Associate Publisher of the Greenwich 
Enterprise Review, that said paper is once a weel< newspaper printed and of 
general circulation in Huron County; that the attached notice was printed in said 
newspaper one consecutive week, beginning on the 22 day of April, 2014 and 
that the last Insertion was on the 22 day of April, 2014. 

Karla Sousiin 
Associate Publisher 

Subscribed in my presence and sworn to on this 22 day of April, 2014. 

Michelle Kessler 
Notary Public, State of Ohio, Huron County 

My Commission Expires April 11, 2019 

1" Pub. $ i^%i>S' 
2"" Pub. $ 
a^'Pub. $ 
4'" Pub. $ 

Total $ 1^3 ' !^^ 

• n . 

http://www.sUgnew.sgroup.com


I Notice of Proposed 
Major Utility Facility 

(Wind Farm) 
FACILITY DESCRIPTION 

6011 Greenwich Windpark, LLC, a wholly owned sut>sidiary of Windlab Developments 
USA, Ltd. has an application pending before the Ohio Power Siting Board in Case No. 
13-990-EL-BGN. 6011 Greenwich Windpark. LLC proposes to construct, own and oper­
ate up to 60 MW wind-powered electric generation facility consisting of up to 25 2.4 MW 
wind turbines (the "Greenwich Windpark**) within approximately 4,650 acres in 
Greenwich Township, Huron County. The general purpose of the project is to produce 
clean, renewable, reliably priced, low cost electricity to the Ohio electric marketplace, and 
bring dozens of new Jobs to Huron County and the surrounding area. The application 
includes the proposed locations of turbine sites and tnfomiation related to them. The 
map below reflects the turbine sites in the application. 

LOCATION AND GENERAL LAYOUT 
The general location and planned project 

layout of the Greenwich Windpark is shown 
on the map below. 

APPLICATION NOW PENDING 
j6011 Greenwich Windpark, LLC, a wholly 
{owned.subsidiary of Windlab Developments 
iUSA, Ltd. has an application pending before 
ithe Ohio Power Siting Bc^rd. The assigned 
[docket number for the Application Is Case No­
i l 3-990-EL-BGN, and copies of all filings in 
Ithe case, including the application can be 
located at the Ohio Power Siting Board web­
site at fhttp://www.oDsb.QhiQ.9ov^ by scrolling 
down to "Pending Cases" and selecting the case by name or docket number. A copy of 
the application may also be reviewed online at http://www.9re6nwinhwindpark.com. 

DATE, TIME AND LOCATION OF PUBLIC HEARING 
The public hearing of this case shall consist of two parts: 
(1) A local public hearing, pursuant to Section 4906.08(C), Revised Code, where the 
Board shall accept written or oral testimony from any person has been scheduled for May 
6, 2014, at 6:00 p.m., at South Central High School, 3305 Greenwich Angling Road, 
Greenwhich. Ohio 44837; and, 
(2) The adjudicatory hearing has been scheduled for May 19,2014 at 10:00 a.m., at the 
offices of the Public Utilities Commissron of Ohio, 11th Floor Hearing Room C. 180 East 
Broad Street, Columbus, Ohio 43215-3793. 
The chairman of the Ohio Power Siting Board shall cause each application filed with the 
Ohio Power Siting Board lo be investigated and shall, not less than fifteen days prior to 
the date any application is set for hearing, submK a written report to the Ohio Power 
i Siting Board and to the applicant. A copy of such report shall be made available to any 
(person upon request. Such report shall set forth the nature of ttie investigation, and the 
report shall contain recommended findings with regard to division (A) of Section 4906.10 
of the Revised Code, shall become part of the record, and served upon all parties to the 
proceeding. 

OPPORTUNITY TO COMMENT ON PROPOSED FACILITY 
The public will be given an opportunity to comment on the proposed facility. As noted 
above, the local public hearing will be held on May 6, 2014, at G:00 p.m., at the South 
Central High School, 330S Greenwdcti Angling Road, Greenwhich, Ohio 44637. 

PUBLICATION OF INITIAL PUBLIC NOTICE 
An initial public notice regarding the proposed facility and non-adjudicatory and adjudica­
tory hearings was published in the Norwalk Reflector on March 12, 2014 and the 
Greenwich Enterprise Review on March 18. 2014. 

http://www.oDsb.QhiQ.9ov%5e
http://www.9re6nwinhwindpark.com


This foregoing document was electronically filed with the Public Utilities 

Commission of Ohio Docketing Information System on 

5/12/2014 3:49:54 PM 

In 

Case No(s). 13-0990-EL-BGN 

Summary; Proof of Pub of 6011 Greenwich Windpark, LLC electronically filed by Teresa 
Orahood on behalf of Sally Bloomfield 



BEFORE 
THE OHIO POWER SITING BOARD 

In the Matter of the Application of 6011 ) 
GREENWICH WINDPARK, LLC for a ) r> w ,^ noon iri nr-w 
^ ._ , „. .,,. . „ J ,-, • { Case No. 13-0990-EL-BGN 
Certificate to Site Wind-Powercd Electric ) 
Generation Facilities in Huron County, Ohio. ) 

TESTIMONY OF 

Monica Jensen 

on behalf of 

6011 Greenwich Windpark, LLC 

May 9, 2014 
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TESTIMONY OF MONICA JENSEN 
Case No. 13-0990-EL-BGN 

Please state your name. 

My name is Monica Jensen. 

Please give your business address. 

My business address is 927 Wing Street. Plymouth, Michigan 48170. 

By whom are you employed? 

1 am employed by Windlab Developments USA, Ltd., which is the sole owner of 6011 

Greenwich Windpark, LLC ("Greenwich"). 

What is your position and your general background in the wind industry? 

I am the Vice President, Development. My wind career began as a project developer in 2006 

with Third Planet Windpowcr, In 2008,1 and two business partners started Forest Hill Energy, 

whose primary business was assisting fortime 500 companies integrate wind into their energy 

portfolio mix. In 2010, 1 joined Windlab as the western region director and have been in my 

current position since 2012. My industry experience includes the development of projects 

across many states and provinces, including Alberta. British Columbia, Colorado, Indiana. 

Michigan, Montana. Nebraska. Ohio and Wyoming. A number of these projects arc now 

operational. 

What is your role in this application before Ihe Ohio Power Siting Board? 

1 am the Project Manager ("PM") of the Greenwich project. I have been actively involved in 

this project since its inception in 2010. I have personally talked with all the landowners (a 

number on many occasions) with whom Greenwich has leases as well as many neighboring 

landowners and the various officials at the township and county level in the Greenwich project 

area. I am responsible for supervising the Application for a Certificate of Environmental 

Compatibility and Public Need through the Ohio Power Siting Board ("Board") process. I am 

also responsible for managing the project, including retaining consultants and coordinating the 

1 



TESTIMONY OF MONICA JENSEN 
Case No. 13-0990-EL-BGN 

1 eventual construction of the wind farm. Finally, 1 am responsible for working closely with the 

2 Board Staff and ensuring close cooperation with the local communities impacted by the project. 

3 6. Please indicate the purpose of your testimony today. 

4 The purpose of my testimony is to give a short summary of the project and explain the 

5 background of the stipulation' that has been presented in this case and to support its adoption 

6 by the Board. I will provide background about the process that led to the stipulation and give 

7 reasons why f believe the stipulation should be adopted, 

e 7. Please provide a summary of the Greenwich project. 

9 The project is located in Huron County and encompasses Greenwich Township. The total 

10 project area consists of approximately 4.650 acres of leased farm and agricultural land. Land 

11 lease and wind easements have been signed with approximately 29 landowners. 

12 The wind farm will have up to 25 wind turbines, each with a nameplate capacity of 2.4 MW. 

13 When completed, the project will generate 60 MW of electricity. 

14 8. Please provide the background concerning the discussions leading to the stipulation. 

15 Aside from the Staff, there is one intervenor in this case, the Ohio Farm Bureau Federation 

16 ("Farm Bureau"). During the investigation phase, there were multiple meetings with the Staff 

17 on site and throughout this process, our company representatives gained great respect for the 

18 expertise of Staff. When the Staff Report was issued a few weeks ago, we had very few items 

19 with which we disagreed and those issues primarily concerned refinement to the wording of 

20 the conditions. 

21 After wc reviewed the Staff Report, we communicated our proposed changes and the reasons 

22 for them to the Staff in writing so that when we met, the negotiation process could be 

Since this leslimony was due 10 days before the cvitlenliary hearing, the entire stipulation has not been accepted 
by the parlies, though the conditions have been finalized. 
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1 efficiently conducted. At the negotiation meeting, we were able to settle all of the issues that 

2 led to the final stipulation, which is being filed in this proceeding. 

3 Those involved in the meeting included the Staffs project manager, its subject matter 

4 specialists and an assistant attorney general assigned lo the Board. The executive director of 

5 the Farm Bureau also participated and I, as Greenwich's Project Manager and our counsel 

6 attended. Thus, the discussions were among knowledgeable people who were committed to 

7 resolving the issues we had between us. 

8 Because of the seriousness, the respectfulness and the knowledge of the parties' 

9 representatives, I believe we reached fair and equitable stipulation conditions. The stipulation 

10 conditions largely incorporate the conditions in the Staff Report. As I mentioned previously, 

11 Gtxsenwich did not have issues with the substance of the conditions that were the Subject of our 

12 negotiations; we just needed further clarity. 

13 9. Why do you believe the stipulation should be accepted? 

14 In my opinion, the negotiations were held in good faith with legitimate concerns being 

15 expressed by the parties. I believe that the stipulated conditions clarify some of the processes 

16 that are to be followed as wc move forward to construction, operation, and eventual 

17 decommissioning, 

18 Because of the cooperation of the Staff and Farm Bureau, we believe that the stipulation 

19 conditions represent an improvement in some of the conditions originally presented in the Staff 

20 Report. We think both the public and the project will be better served through the approval of 

21 the conditions set forth in the stipulation today. The proposed wind farm will provide 

22 economic benefits to the community. For example, landowner lease payments arc made to all 

23 landowners in the project regardless of whether facilities are located on their propenies. 

24 Where facilities are located on landowners' properties, their lease payments arc based on a 

3 
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1 percentage of gross revenues, so as the project creates profits, a portion of those arc passed 

2 onto the landowners. Increase tax revenue from personal property tax as well as the income 

3 from the leases paid by this project will filter into the local economy through increased 

4 spending in local business, and enhanced services by the local governments. Finally, the 

5 project has been warmly received in the community. 

6 On behalf of the Greenwich project, I want to express our appreciation for the Staffs and the 

7 Farm Bureau's receptivity to our concerns and their willingness to work out satisfactory 

8 solutions. The Staff, Farm Bureau and Greenwich have agreed that the conditions in the 

9 stipulation are reasonable; they arc the product of good faith negotiation among 

10 knowledgeable parties. Therefore the stipulating parties, which include the Staff, the Farm 

11 Bureau and the Applicant, txicommend the conditions as well as the entire stipulation' to the 

12 Board for its approval. 

13 It is my understanding that although a stipulation is not binding upon the Board, stipulations 

14 are given careful scrutiny and consideration, particularly where, as in this case, no party is 

15 objecting to the stipulation. 

16 10. Are there any other matters you would like to bring to the attention of the Board 
17 concerning this case? 
18 

19 Yes, I wanted to mention that there were no witnesses at the public hearing who opposed this 

20 project. Though we had talked with many people in the area about supporting the project by 

21 attending and testifying at the public hearing on May 6, 2014. because of the liming of the 

22 hearing and the fact that the people in the community arc mostly farmers who are now 

23 considerably behind in spring planting due to uncooperative weather, only a few were able to 

24 attend the hearing. However, I would call the Board's attention to the 15 letters of support 

Since this testimony was due 10 days before the evidenliary bearing, the entire stipulation has not been accepted by the 
parties, though the conditions have been finalized. 
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1 from community members as well as many from union members, which were filed in this 

2 proceeding. 

3 11. Does this conclude your testimony? 

4 Yes, it docs, except I reserve the right to modify the testimony if the stipulation that will be 

5 filed in this case is changed from what I understand it to be today. 
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BEFORE THE POWER SITING BOARD OF THE STATE OF OHIO 

In the Matter of the Application by 6011 Greenwich Windpark ) r N h 
LLC. for a Certificate of Environmental Compatibility and ) , RrN 
Public Need for the Greenwich Windpark ) 

Members of the Board: 

Chairman, Public Utilities Commission Ohio House of Representatives 
Director, Development Services Agency Ohio Senate 
Director, Department of Health 
Director, Department of Agriculture 
Director, Environmental Protection Agency 
Public Member 

To the Honorable Power Siting Board: 

In accordance with provisions of the Ohio Revised Code (ORC) Section 4906,07(C), and the Board's 
rules, the Staff has completed its investigation in the above matter and submits its findings and 
recommendations in this staff report for consideration by the Ohio Power Siting Board (Board). 

The Staff Report of Investigation has been prepared by the Staff of the Public Utilities Commission of 
Ohio. The findings and recommendations contained in this report are the result of Staff coordination 
with the Ohio Environmental Protection Agency, the Ohio Department of Health, the Ohio Development 
Services Agency, the Ohio Department of Natural Resources, and the Ohio Department of Agriculture. 
In addition, the Staff coordinated with the Ohio Department of Transportation, the Ohio Historic 
Preservation Office, the U.S. Fish and Wildlife Service, the U.S. Army Corps of Engineers, and the 
Federal Aviation Administration. 

In accordance with ORC Sections 4906.07 and 4906.12, copies of this staff report have been filed with 
the Docketing Division of the Public Utilities Commission of Ohio on behalf of the Ohio Power Siting 
Board staff and served upon the Applicant or its authorized representative, the parties of record, and the 
main public libraries of the politicai subdivisions in the project area. 

The staff report presents the results of the Staffs investigation conducted in accordance with ORC 
Chapter 4906 and the rules of the Board, and does not purport to reflect the views of the Board nor 
should any party to the instant proceeding consider the Board in any manner constrained by the findings 
and recommendations set forth herein. 

Respectfully submitted. 

Klaus LambeeLChief 
Facilities, SitmgT^ Environmental Analysis Division 

m 
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L P O W E R S AND DUTIES 

O H I O P O W E R SITING BOARD 

The Ohio Power Siting Board (Board or OPSB) was created in 1972, by amended Substitute 
House Bill 694. The Board is a separate entity housed within the Public Utilifies Commission of 
Ohio (PUCO). The authority of the Board is outlined in Ohio Revised Code (ORC) Chapter 
4906. 

The Board is authorized to issue certificates of environmental compatibility and public need for 
the construction, operation, and maintenance of major utility facilities as defined in ORC Section 
4906.01. Included within this definition are: electric generating plants and associated facilities 
designed for, or capable of, operation at 50 megawatts (MW) or more; electric transmission lines 
and associated facilities of a design capacity greater than or equal to 125 kilovolts (kV); and gas 
and natural gas transmission lines and associated facilities designed for, or capable of, 
transporting gas or natural gas at pressures in excess of 125 pounds per square inch. In addition, 
per ORC Section 4906.20, the Board authority applies to economically significant wind farms, 
defined in ORC 4906.13(A) as wind turbines and associated facilities with a single 
interconnection to the electrical grid and designed for, or capable of, operation at an aggregate 
capacity of five MW or greater but less than 50 MW. 

Membership of the Board is specified in ORC Section 4906.02(A). The voting members include: 
the Chairman of the PUCO who serves as Chairman of the Board; the directors of the Ohio 
Environmental Protection Agency (Ohio EPA), the Ohio Department of Health (ODH), the Ohio 
Development Services Agency (ODSA), the Ohio Department of Agriculture (ODA), and the 
Ohio Department of Natural Resources (ODNR); and a member of the public, specified as an 
engineer, appointed by the Governor from a list of three nominees provided by the Ohio 
Consumers' Counsel, Ex-officio Board members include two members (with alternates) firom 
each house of the Ohio General Assembly. 

NATURE OF INVESTIGATION 

The OPSB has promulgated rules and regulations, found in Chapter 4906 of the Ohio 
Administrative Code (OAC), which establish application procedures for major utility facilities 
and wind farms. 

Application Procedures 

Any person that wishes to construct a major ufility facility or economically significant wind farm 
in this state must first submit to the OPSB an application for a certificate of environmental 
compatibility and public need.^ The application must include a description of the facility and its 
location, summary of environmental studies, a statement explaining the need for the facility and 
how it fits into the applicant's energy forecasts (for transmission projects), and any other 
information the OPSB may consider relevant.^ 

' ORC 4906.04 and 4906.20 
^ ORC 4906.10(A)(1) and 4906.20(B)(1) 



Within 60 days of receiving an application, the OPSB must determine whether the application is 
sufficiently complete to begin an investigation."' If an application is considered complete, the 
Chairman of the OPSB will cause a public hearing to be held 60 to 90 days after the official 
filing date of the completed application. At the public hearing, any person may provide written 
or oral testimony and may be examined by the parties.'' Parties include the Applicant, the 
Board's staff, public officials, and any person who has been granted a motion of leave for 
intervention.^ 

Staff Investigation and Report 

The Chairman will also cause each application to be investigated and a report published by the 
Board's staff not less than 15 days prior to the public hearing. The report sets forth the nature of 
the investigation and contains the findings and conditions recommended by Staff The Board's 
Staff, which consists of career professionals drawn from the Staff of the PUCO and other 
member agencies of the OPSB, coordinates its investigation among the agencies represented on 
the Board and with other interested agencies such as the Ohio Department of Transportation 
(ODOT), the Ohio Historical Society, and the U.S. Fish and Wildlife Service (USFWS). 

The technical investigations and evaluations are conducted under guidance of the OPSB rules 
and regulations in OAC Chapter 4906. The recommended findings resulting from the Staffs 
investigation are described in the staff report pursuant to ORC Section 4906.07(C). The report 
does not represent the views or opinions of the OPSB and is only one piece of evidence that the 
Board may consider when making its decision. Once published, the report becomes a part of the 
record and is served upon all parties to the proceeding and is made available to any person upon 
request.^ A record of the public hearings and all evidence, including the staff report, may be 
examined by the public at anytime.^ 

Board Decision 

The OPSB may approve, modify and approve, or deny an application for a certificate of 
environmental compatibility and public need. If the OPSB approves, or modifies and approves 
an application, it will issue a certificate subject to conditions. The certificate is also conditioned 
Upon the facility being in compliance with standards and rules adopted under the ORC. 

Upon rendering its decision, the OPSB must issue an opinion stafing its reasons for approving, 
modifying and approving, or denying an application for a certificate of environmental 
compatibility and public need.^ A copy of the OPSB's decision and its opinion is memorialized 
upon the record and must be served upon all parties to the proceeding.'^ Any party to the 
proceeding that believes its issues were not adequately addressed by the OPSB may submit 

^ OAC 4906-5-05(A) 
' ORC 4906.07 
^ ORC 4906.08(A) 
^ ORC 4906.07(C) and 4906.10 
'ORC 4906.09 and 4906.12 
* ORC 4906.10(A) and (B) 
^ ORC 4906.11 
'° ORC 4906.10(C) 



within 30 days an application for rehearing.' ^ An entry on rehearing will be issued by the OPSB 
within 30 days and may be appealed within 60 days to the Supreme Court of Ohio.'^ 

'̂  ORC 4903.10 and 4906.12 
'̂ ORC 4903.11,4903.12, and 4906.12 



CRITERIA 

Th^ recommendations and conditions in this Staff Report of Investigation were developed 
pursuant to the criteria set forth in ORC Section 4906.10(A), which reads, in part: 

The Board shall not grant a certificate for the construction, operation, and maintenance of a 
major utility facility, either as proposed or as modified by the Board, unless it finds and 
determines all of the following: 

(1) The basis of the need for the facility if the facility is an electric transmission line or gas 
or natural gas transmission line; 

(2) The nature of the probable environmental impact; 

(3) That the facility represents the minimum adverse environmental impact, considering 
the state of available technology and the nature and economics of the various 
altemafives, and other pertinent considerations; 

(4) In the case of an electric transmission line or generation facility, that the facility is 
consistent with regional plans for expansion of the electric power grid of the electric 
systems serving this state and interconnected utility systems and that the facility will 
serve the interests of electric system economy and reliability; 

(5) That the facility will comply with Chapters 3704., 3734,, and 6111. of the Revised 
Code and all rules and standards adopted under those chapters and under Sections 
1501.33, 1501.34, and 4561.32 of the Revised Code. In determining whether the 
facility will comply with all rules and standards adopted under Section 4561.32 of the 
Revised Code, the Board shall consult with the ODOT Office of Aviation of the 
Division of Multi-Modal Planning and Programs of the Department of Transportation 
under Secfion 4561.341 of the Revised Code. 

(6) That the facility will serve the public interest, convenience, and necessity; 

(7) In addifion to the provisions contained in divisions (A)(1) through (A)(6) of this 
section and rules adopted under those divisions, what its impact will be on the viability 
as agricultural land of any land in an existing agricultural district established under 
Chapter 929. of the Revised Code that is located within the site and alternative site of 
the proposed major utility facility. Rules adopted to evaluate impact under division 
(A)(7) of this section shall not require the compilation, creation, submission, or 
producfion of any informafion, document, or other data pertaining to land not located 
within the site and altemate site, 

(8) That the facility incorporates maximum feasible water conservation practices as 
determined by the Board, considering available technology and the nature and 
economics of the various alternatives. 



II. APPLICATION 

APPLICANT 

Greenwich Windpark, LLC (Applicant), based in Ann Arbor, Michigan, is a subsidiary of 
Windlab Developments USA, Limited ("Windlab"). Windlab Systems Proprietary Limited is the 
sole owner of Windlab. Windlab Systems Proprietary Limited is a global wind energy 
development company based in Canberra, Australia with projects in various countries and 
regions, including Australia, Southern Africa, the United States, and Canada. Internationally, 
Windlab's total portfolio includes more than 7,000 MW of potential capacity. 

HISTORY OF THE APPLICATION 

On April 19, 2013, the Applicant filed a pre-application nofification letter and requested waivers 
from the following: providing an extensive site selection study to the extent that the Applicant is 
unable to describe all information specified in OAC 4906-17-04(A); providing a map of 
vegetative cover specified in OAC 4906-17-05(A)(3)(g) and instead submitting a general 
narrative of the vegetation cover that may be disturbed during construction; providing maps and 
cross-sectional views of test borings specified in OAC 4906-17-05(A)(4) and instead submitting 
the appropriate test borings prior to construction; and providing grade elevations around the 
turbine foundations and a map showing modifications in grade elevafions during construction 
specified in OAC 4906-17-05(B)(2)(h) and instead submitting the proposed foundation and 
grade elevations when the construction drawings are submitted. The Applicant's waiver request 
was subsequently granted on June 13, 2013. 

On May 22, 2013, the Applicant held a public informafion meeting at South Central High School 
in Greenwich, Ohio. 

On December 23, 2013, the Applicant filed an applicafion for a Certificate of Environmental 
Compatibility and Public Need. -

On January 9, 2014, the Ohio Farm Bureau Federation filed a petition for leave to intervene in 
the case. 

On February 19, 2014, the Applicant's applicafion was deemed complete in accordance with 
OAC 4906-5-05. 

On March 10, 2014, the Administrafive Law Judge issued an Entry granting the Applicant's 
waiver request, granting the Ohio Farm Bureau Federation's mofion to intervene, and scheduling 
a local public hearing and an adjudicatory hearing. The local public hearing was scheduled for 
May 6, 2013 at 6:00 p.m. at South Central High School, 3305 Greenwich Angling Road, 
Greenwich, Ohio 44837. The adjudicatory hearing was scheduled to commence on May 19, 2014 
at 10:00 a.m. at the offices of the Public Ufilities Commission of Ohio, Hearing Room 11-C, 180 
East Broad Street, Columbus, Ohio 43215-3793. 



P R O J E C T DESCRIPTION 

The Applicant proposes to construct and operate the Greenwich Windpark with up to 25 wind 
turbines for a total generafing capacity of up to 60 megawatts (MW) in Huron County near 
Greenwich, Ohio,'^ 

Project Area 

The facility would be located in Greenwich Township, Huron County, Ohio. The project area is 
comprised of approximately 4,650 acres of leased private lands involving 26 landowners. The 
project area and proposed facilities are shown on the maps in this report. 

Wind Turbines 

The Applicant proposes to use 25 Nordex model Nl 17 turbines which are rated at 2.4 MW. The 
Nordex structures would consist of a three-bladed horizontal axis turbine and nacelle on top of a 
white tubular conical steel tower. The total structural maximum height would be up to 490.5 feet 
with a turbine hub height of 298 feet and a maximum rotor diameter of 383 feet.''' 

The Applicant expects that the annual energy production for the Greenwich Windpark would be 
approximately 210,000 megawatt hours (MWh). 

Turbine Foundations and Assembly 

The Applicant would prepare a wind turbine assembly area by grading and removing vegetation 
within a maximum radius of 150 feet around each turbine location. The Applicant would adjust 
the turbine assembly area in order to avoid environmentally sensitive resources. The foundation 
construction process would generally proceed from hole excavation, mud mat installation, outer 
form setting, rebar and bolt cage assembly, casting and finishing of concrete, backfilling and 
compacting, through to site restoration. 

Test borings for the site-specific geotechnical investigation would be performed during the final 
design stage. The Applicant is considering two types of foundations, including the spread footing 
foundation and rock anchored pile-supported foundation. These are commonly used foundation 
designs for wind turbines and are reasonable to use at this proposed facility. Final turbine 
foundation design would be chosen upon the results of the full site-specific geotechnical 
investigation. 

Based on the preliminary geological assessment of the project area, the Applicant does not 
anticipate that blasting would be necessary for foundation construction. Should site-specific 
conditions warrant blasting, the Applicant shall submit a blasting plan to OPSB Staff for review 
and acceptance in advance of any blasting. 

ElectHc Collection System and Collection Switching Substation 

A 34.5 kV underground electric collection system would be installed to transfer the power from 
each wind turbine location to a step-up transformer in a new 69 kV single breaker 

Application to the Ohio Power Siting Board for a Certificate of Environmental Compatibility and Public Need: 
Greenwich Windpark, Case No. 13-0090-El-BGN. (Application), 6011 Greenwich Wind Park, LLC, December 23, 
2013. 

In meters, the total maximum turbine height would be up to 149.5 meters, the hub height of each turbine would be 
91 meters, and the maximum rotor diameter would be 117 meters. 



interconnection switching station facility. This transformer would transform the voltage to 69 kV 
and would connect to AEP's Willard-South Greenwich 69 kV distribution line and the PJM grid. 
The collecfion switching substation would be located at the northwest corner of the intersecfion 
of State Route 13 and Plymouth East Road. The 34.5 kV collection system would consist of 13.9 
miles of underground cable buried at a depth of three feet. '̂  

Operations & Maintenance Building 

An approximately 6,000 square foot Operations and Maintenance (O&M) building would be 
utilized to house operations personnel, provide for parking, and store equipment and materials. 
The Applicant expects to make use of an existing structure, but it is possible that a new building 
would be constructed to serve the above-listed purposes. If a new O&M building is constructed, 
the Applicant indicates that it would require a permanent land disturbance less than 3 acres. The 
Applicant further indicates that any new O&M building would be aesthetically comparable to 
agricultural buildings in the area. The proposed location for the O&M building is located at the 
northwest comer of the intersection of State Route 13 and Plymouth East Road. 

Permanent Meteorological Towers 

The Applicant has installed a permanent meteorological tower to monitor wind resources in the 
project area. A second, identical meteorological tower may be installed at a later date. The 
existing tower is 262 feet in height. The sites for the permanent meteorological tower and the 
potential second tower are shown in the maps in this report. 

Access Roads 

Approximately 9.1 miles of access roads would be constructed to support the facility. The access 
roads would be up to 40 feet wide during construction. After construction, most access roads 
would be reduced to a width of 16 feet 

Construction Laydown Areas 

The Applicant generally intends to deliver materials directly to each turbine construction site, to 
the extent practicable. The Applicant also plans to use a temporary 10-acre laydown yard, to be 
located at the northwest comer of the intersection of Base Line Road East and Olivesburg-
Greenwich Road, for construction staging. This laydown yard would accommodate 
equipment/material storage, construction trailers, and construction worker parking. The potential 
site for the temporary laydown area is shown in the maps in this report. 

Concrete Batch Plant 

To the extent possible, the Applicant would use local companies to supply concrete for the wind 
turbine foundations. In case local supplies are insufficient, the Applicant would construct a 
temporary on-site concrete batch plant. It is unlikely to be needed, but the Applicant is 
considering two potential sites for the concrete batch plant if needed. One proposed site is near 
the intersection of State Route 13 and Olivesburg Greenwich Road, and the other site is at the 
southwest comer of the intersection of State Route 13 and U.S. Highway 224. 

Application, Figure 05-4 



Schedule 
The Applicant anticipates that final designs and detailed construction drawings would be 
completed between August 2014 and January 2015. Construction is anficipated to begin in the 
second quarter of 2015 and be completed within 4 to 6 months. The facility would be placed in 
service upon complefion of construction, anticipated for the fourth quarter of 2015. 
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III . CONSIDERATIONS AND R E C O M M E N D E D FINDINGS 

In the matter of the application of Greenwich Windpark, LLC, the following considerations and 
recommended findings are submitted pursuant to ORC Section 4906.07(C) and ORC Section 
4906.10(A). 

Considerations for ORC Section 4906.10(Ayi) 

BASIS O F N E E D 

The basis of need as specified under ORC Section 4906.10(A)(1) is not applicable to this electric 
generating facility project. 

Recommended Findings 
Staff recommends that the Board find that 4906.10(A)(1) is not applicable to this electric 
generating facility project. 
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Considerations for ORC Section 4906.1Q(A)(2) 

NATURE OF PROBABLE ENVIRONMENTAL IMPACT 

Pursuant to ORC Section 4906.10(A)(2), the Board must determine the nature of the probable 
environmental impact of the proposed facility. Staff has found the following with regard to the 
nature of the probable environmental impact: 

Socioeconomic Impacts 

Demographics 

The proposed facility is located in Huron County, approximately 15 miles north of Mansfield, 
Ohio. According to the U.S. Census Bureau, in 2010 the population of Huron County was 
59,626, the population density was 120.9 people per square mile, and the average household size 
was 2.6 people per household. In 2010, the population of Ohio was 11,536,502, the population 
density was 282.3 people per square mile, and the average household size was 2.5 people per 
household. 

The demographics of the project area are not expected to change significantly over the next 20 
years. According to Ohio Development Services Agency population projections, Huron County 
is projected to experience a population decrease of 4.5 percent over this time period. This is in 
contrast to the projected 0.68 percent increase in population of Ohio over the same time period. 

The Applicant provided an analysis for population projections within a five mile radius of the 
project area. This analysis included three villages: Greenwich and New London in Huron 
County, and Shiloh in Richland County. The Applicant's analysis also included population 
projections for eight townships: Greenwich, Fitchville, New London, Ripley, and Fairfield in 
Huron County; Butler and Blooming Grove in Richland County; and Ruggles in Ashland 
County. 

Based on population projections, population densities, and population center distributions, the 
facility is unlikely to limit future populafion growth or have a measurable impact on the 
demographics of the region. 

Land Use 

The proposed facilities would be located on approximately 4,650 acres of leased land. The 
installafion of wind turbines, access roads, substations, and other ancillary structures would 
convert 28.4 acres of land from its current use to permanent facility use. The primary land use in 
the project area is agriculture. Approximately 90 percent, or 25.5 acres, of converted land is 
currently used for agricultural production. During construction, some temporary loss of crop 
production would occur. Other permanently impacted land uses would include forest (1.6 acres) 
residenfial (1 acre), farmstead (0.2 acre), and wetlands (0.1 acre). 

The facility is not anticipated to impact commercial and industrial development in the project 
area. Various economic impacts would be expected to occur in the form of worker employment 
and local expenditures such as facility materials, improvements to local infrastructure, and lease 
payments. 

'̂  "Ohio County Profile; Huron County," Oiiio Development Service Agency: Office of Policy, Research, and 
Strategic Planning. 
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The Applicant identified seven recreational areas within three miles of the project area: Crall 
Woods in Ashland County; Greenwich Reservoir Park, Millstone Hills Golf Course, Freedom 
Valley Campground, New London Recreation Park, and the New London Upground Reservoir in 
Huron County; and Fowler Woods Nature Preserve in Richland County. The nearest turbine is 
approximately 1.13 miles from the Greenwich Reservoir Park. Greenwich Reservoir Park is 
located in the Village of Greenwich. The park facilities include picnic areas, activity areas and 
fishing access. 

Wind turbines would be visible from various vantage points at the recreational areas discussed 
herein. While visual impacts would be reduced to varying degrees by vegetative screening, the 
size of the turbines limits the extent to which they can be totally obscured from view. The wind 
farm, however, would not alter the land use of any recreational land. 

Residents in the project area are likely to experience temporary noise and traffic impacts 
associated with project construction acfivities. Long-term operational impacts to residents are 
discussed later in this report. 

Cultural and Archaeological Resources 

The Applicant conducted a cultural resources records review and assessment for the area within a 
5-miIe radius of the project The records review revealed five National Register of Historic 
Places (NRHP) listed properties, one historic district, 103 Ohio Historic Inventory Resources 
historic structures, 83 Ohio Archaeological Inventory Resources, and 37 cemeteries identified by 
the Ohio Genealogical Society. Other cultural resources include five individual properties 
previously determined eligible for listing in the NRHP and one Ohio Historic Bridge Inventory 
site. These cultural resources have been previously identified in Ohio Historic Preservation 
Office (OHPO) databases within five miles of the direct Area of Potential Effect (APE). There 
are no National Historic Landmarks located within the 5-mile study area. 

Based on the information provided in the application. Staff concludes that direct physical 
impacts to known cultural resources would be minimal.'^ Relatively few previously recorded 
cultural resources were identified in the immediate vicinity of the project. The Applicant does 
state, however, that the literature review indicated that much of the study area has not been 
systematically surveyed for the presence of cultural resources. ^ Further, based on the 
prehistoric context of the area, unidentified prehistoric archaeological sites may be located in or 
near lands leased for the facility.'^ As such, and in order to avoid potential impacts to cultural 
resources within the project area, the Applicant intends to conduct a targeted Phase I field study 
program to further analyze the impacts that this facility may have on above ground and below 
ground cultural resources within the APE. The Applicant shall perform the applicable field work 
and develop avoidance and/or mitigation plans as necessary for impacts on cultural resources as 
a result of this project prior to construction. 

Aesthetics 

The project, specifically the overall dimensions of the proposed turbines, would create visual and 
aesthetic impacts to surrounding residences. 

" Application, 205; Exhibit L 
'̂  Ibid., 206. 
'^Ibid. 
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The Applicant provided renderings from various vantage points within and surrounding the 
project area. The renderings illustrate the visual and aesthefic impacts within a 5-mile radius of 
each turbine location and encompass a total study area of 165 square miles.^^ 

Based on the Nordex N117 model the Applicant has indicated it would construct, the total 
turbine height for the project would be 490.5 feet. The turbine tower, nacelle, and blades would 
be white in color and equipped with a single, flashing red light per Federal Aviafion 
Administration (FAA) standards. The aesthefic impact would be location-specific and would 
vary depending on the distance between the viewer and the turbines, the number of turbines 
visible, the amount of screening, atmospheric conditions, and the presence of other vertical 
elements such as utility poles and communicafion towers. Visual impacts vary greatly for each 
viewer depending on the value each viewer places on the exisfing landscape and their personal 
attitude toward wind power. 

The project would also incorporate up to two free-standing meteorological towers that would be 
approximately 262 feet tall.'̂ ^ The Applicant intends to utilize an existing building for operations 
and maintenance, however, if a new building would be constructed, h would be less than 6,000 
square feet in size and aesthetically blend to the agricultural buildings prevalent within the 
project area. The proposed substation would have minor visual impacts, as the rural 
characteristic of the project area limits the number of residences nearby. Further, some wooded 
areas would provide screening to some nearby residences. Other visual impacts would be 
associated with construction and would be temporary in nature. 

Economics 
The proposed facility would have an overall positive impact on the local economy through the 
increase in construction spending, wages, purchasing of goods and services, annual lease 
payments to the local landowners, and local tax revenues. 

The estimated capital and intangible costs for the project are approximately $119,906,000 or 
$1,998 per kilowatt (kW). The project costs are consistent with the U.S. Department of Energy's 
Office of Energy Efficiency and Renewable Energy "2012 Wind Technologies Market Report," 
which indicates that the capacity-weighted average installed cost for wind projects was 
approximately $l,940/kW in 2012. A tabulation of present worth and annualized capital costs 
were not provided by the Applicant, because all capital costs would be incurred within twelve 
months following the start of construcfion. The esfimated annual operation costs would be 
$215,000 per year for the first two years. Maintenance costs are estimated to range between 
$1,320,464 and $1,923,082 per year. 

The capacity-weighted average O&M costs are estimated to be approximately $18.42/MWh, 
which falls in between the average for projects installed in the 1990s ($23/MWh) and the 
average for projects installed since 2000 (SlOMWh), based on available data.^^ 

^ Application, Exhibit Q, 6-8. 
'̂ Ibid.,, 54 

^̂  Wiser, Ryan and Mark Bolinger. "2012 Wind Technologies Market Report," U.S. Departmentof Energy, Energy 
Efficiency & Renewable Energy, http://www.windpoweringamerica.gov/pdfs/workshops/2013 summit/wiser.pdf 
^̂  Wiser, Ryan and Mark Bolinger. "2012 Wind Technologies Market Report," U.S. Department of Energy, Energy 
Efficiency & Renewable Energy, http://www.windpoweringamerica.gov/pdft/workshops/2013_suminit/wiser.pdf 
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The estimated cost of delaying the project is between $5,000 and $50,000 per month, though 
these costs can increase significantly during construction based on a number of variables. 
Construction of the facility is projected to take 4 to 6 months, and the Applicant estimates 
construction employment at approximately 100 people for the construction crew, with an 
estimated payroll of $8 million. The Applicant intends to hire approximately half of the 
construction crew locally. Once the facility is operational, approximately three to four 
employees would be hired to support the direct operation of the facility, with an estimated 
payroll of $215,000. 

All OPSB Staff recommendafions for the requirements discussed in this section can be found 
under the Socioeconomic Conditions heading of the Recommended Conditions of Certificate. 

Ecological Impacts 

Surface Waters 

Construction of the facility would impact five streams, with a total of approximately 133 linear 
feet of stream impacts proposed for the project. Of the 133 linear feet of streams impacted, 53 
linear feet would be permanenfiy impacted by the construction of new access roads. The 
remaining 80 linear feet would be temporarily impacted from the construction of crane pathways 
(56 linear feet) and access roads (24 linear feet). 

Most of the water resource impacts would be limited to manmade agricultural or roadside 
ditches. To minimize surface water impacts, the Applicant would install the electric collecfion 
lines using horizontal directional drilling (HDD). Due to the use of HDD, Staff would require 
the Applicant to submit a detailed frac-out contingency plan for Staff review and approval. 

The turbine pads, O&M building, construction laydown, concrete batch plant, and substation 
have been sited to avoid wetland resources, but linear components such as access roads, crane 
paths, and collection lines would result in a total temporary wetland impact of approximately 0.5 
acres. The permanent impact to wetlands would be approximately 0.1 acres. 

The Applicant is currently coordinating with the Ohio Environmental Protection Agency (Ohio 
EPA) and the United States Army Corps of Engineers (USAGE) to ensure that all anticipated 
wetland and stream impacts are properly permitted. The Applicant anticipates coverage under the 
USAGE Nationwide Permit 51 for proposed impacts to surface water resources. 

Additional measures to reduce water quality impacts would be taken through the development of 
a Storm Water Pollution Prevention Plan (SWPPP), as part of the Ohio EPA issued National 
Pollutant Discharge Elimination System (NPDES) permit for storm water discharge associated 
with construction activities, to help control potential sedimentation, siltation, and run-off No 
ponds or lakes would be impacted by the facility during construction or operation. No proposed 
facility components are within the 100-year floodplain. 

Threatened and Endangered Species 

The Applicant requested information from the Ohio Department of Natural Resources (ODNR) 
and the U.S. Fish and Wildlife Service (USFWS) regarding state and federally listed threatened 
and endangered plant and animal species. Additional information was provided through field 
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assessments and review of published ecological information. The following table of federal and 
state listed species known to occur in Huron County reflects the results of the information 
requests, field assessments, and document review. 

BIRDS 

Common Name 

bald eagle 

blackbumian 
warbler 

brown creeper 

dark-eyed junco 

green-winged teal 

golden-crowned 
kinglet 

hermit thrush 

least flycatcher 

Northern bobwhite 

Northern harrier 

purple finch 

sharp-shinned 
hawk 

yellow-bellied 
sapsucker 

Scientific Name 

Haliaeetus 
leucocephalus 

Dendroicafusca 

Certhia americana 

Junco hyematis 

Anas crecca 

Regulus satrapa 

Catharus guttatus 

Empidonax minimus 

Colinus virginianus 

Circus cyaneus 

Carpodacus purpureus 

Accipiter striatus 

Sphyrapicus varius 

Federal Status 

BGEPA & 
MBTA'' 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

State Status 

N/A 

Species of Interest 

Species of Interest 

Species of Interest 

Species of Interest 

Species of Interest 

Species of Interest 

Species of Interest 

Species of Concern 

Endangered 

Species of Interest 

Species of Concern 

Species of Concern 

Presence in Project Area 

Observed during avian pre-
construction surveys. 

Observed during avian pre-
construction surveys. 

Observed during avian pre-
construction surveys. 

Observed during avian pre-
construction surveys. 

Observed during avian pre-
construction surveys-

Observed during avian pre-
construction surveys 

Observed during avian pre-
construction surveys. 

Observed during avian pre-
construction surveys. 

Observed during avian pre-
construction surveys-

Observed during avian pre-
construction surveys. 

Observed during avian pre-
construction surveys. 

Observed during avian pre-
construction surveys. 

Observed during avian pre-
construction surveys. 

'̂̂  Bald and golden eagles are protected under the Bald and Golden Eagle Protection Act of 1940 and the Migratory 
BirdTreatyActofl918. 
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MAMMALS 

Common Name 

Indiana bat 

big brown bat 

Eastern red bat 

little brovra bat 

Northern long-
eared bat 

tri-colored bat 

Scientific Name 

Myotis sodalis 

Eptesicus fuscus 

Lasiurus borealis 

Myotis lucifugus 

Myotis septentrionalis 

Perimyotis subflavus 

Federal Status 

Endangered 

N/A 

N/A 

N/A 

Proposed 
Endangered 

N/A 

State Status 

Endangered 

Species of Concern 

Species of Concern 

Species of Concern 

Species of Concern 

Species of Concern 

Presence in Project Area 

Known range. Not caught 
during pre-construction bat 
mist-net surveys. 

Caught during pre-
construction bat mist-net 
surveys. 

Caught during pre-
construction bat mist-net 
surveys. 

Caught during pre-
construction bat mist-net 
surveys. 

Caught during pre-
construction bat mist-net 
surveys-

Caught during pre-
construction bat mist-net 
surveys. 

REPTILES & AMPHIBIANS 

Common Name 

Eastern 
massasauga 
rattlesnake 

Scientific Name 

Sitrurus catenatus 

Federal Status 

Candidate 

State Status 

Endangered 

Presence in Project Area 

Known range. Due to the 
location, the lack of habitat 
present, and the type of work 
planned, this fecility is not 
likely to impact this species. 

FRESH WATER MUSSELS 

Common Name 

black sandshell 

fawnsfoot 

pondhom 

Scientific Name 

Ligumia recta 

Truncilla donaciformis 

Uniomerus tetralasmns 

Federal Status 

N/A 

N/A 

N/A 

State Status 

Threatened 

Threatened 

Threatened 

Presence in Project Area 

Knovra range. 

Knovra range. 

Known range. 

The Applicant has coordinated with the ODNR Division of Wildlife (DOW) and USFWS on the 
siting and pre-construction surveys for the proposed project since 2011, During this period of 
coordination, the Applicant conducted required pre-construction wildlife surveys as requested by 
DOW. These pre-construction surveys following DOW protocols included diurnal raptor 
migration surveys (fall 2011 and spring 2012), raptor nest survey (2012), bat mist-netting survey 
(2011), bat acoustic surveys (2012), passerine migration surveys (fall 2011 and spring 2012), owl 
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surveys (winter 2012), and bald eagle nest monitoring (2012)."^^ Results from the standardized 
pre-construction surveys on birds and bats are intended to document the level and timing of 
species activity, diversity, and abundance. Results of these studies are used by DOW to provide 
biological assessments of perceived risks that a proposed turbine facility may have either directly 
through mortalities or indirectly through avoidance behaviors or removal of habitat. 

The proposed facility is within the range of several state-listed species and one federally-
endangered species, the Indiana bat. The project would be within the range of one federally-
listed candidate species, the Eastern massasauga, and the proposed federally-endangered 
northern long-eared bat. In addition, bald eagles were discovered nesting just outside of the 
project boundaries during raptor nesting surveys in 2012. 

The Applicant has coordinated with USFWS and DOW on wildlife protocols and study 
expectations. The Applicant will continue to coordinate with USFWS and DOW on minimizing 
wildlife impacts. The Applicant is working with USFWS to apply for an Incidental Take Permit 
(ITP) by joining the Region 3 Habitat Conservation Plan (HCP), as required by Section 10 of the 
Endangered Species Act. The Region 3 HCP represents a regional effort to develop a wind 
power HCP document to address Indiana bats and other listed species, including bald eagles. 
The HCP document is still in the process of being developed, and is expected to be completed in 
approximately three years. 

Bald Eagles are no longer a federally listed species, but are protected under the Migratory Bird 
Treaty Act, and are afforded additional legal protection under the Bald and Golden Eagle 
Protection Act. Bald eagles discovered nesting just outside of the project boundaries could be 
impacted during operation. USFWS models for predicting impacts have suggested a high or 
moderate risk to eagles with opportunity to mitigate impacts. However, this model is based on 
golden eagles and has a relatively high amount of uncertainty in its output. The results represent 
a conservative approach to modeling eagle fatality and inferring eagle risk. The Applicant is 
currently coordinating with USFWS on avoidance/minimization measures, and would continue 
to coordination until an ITP is obtained. 

The area is primarily agricultura:! and provides minimal high quality wildlife habitat. However, 
presence of habitat does not seem to be a good predictor of bat mortality during fall migration. 
As an interim measure until the Applicant has obtained an ITP, the Applicant would sign a 
technical assistance letter with USFWS to protect bats during migratory seasons. Additionally, 
Staff recommends that the turbine blades be feathered (i.e., remain stationary or nearly 
stationary) at least until the manufacturer-set cut-in speed is reached. This measure should not 
affect energy generation, but may measurably reduce bat mortality. 

As a tree-roosting species, during the non-winter months, the Indiana bat could be negatively 
impacted by tree clearing associated with construction and maintenance of the project. Limiting 
tree-removal, particularly in areas identified as potential Indiana bat habitat, would help reduce 
potential impacts to this species. In order to reduce potential negative impacts to the Indiana bat, 
the Applicant shall adhere to seasonal cutting dates of October 1 through March 31 for removal 
of suitable Indiana bat habitat trees, if avoidance measures cannot be achieved. If it is not 

^̂  ODNR Division of Wildlife protocols for wind generation facilities maybe found in On-shore Bird and Bat Pre 
and Post-Construction Monitoring Protocols for Commercial Wind Energy Eacilities in Ohio 2009, amended 2011. 
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practical for the Applicant to adhere to the seasonal cutting restrictions, then the Applicant shall 
coordinate with USFWS and ODNR for clearance. 

Bird migration surveys within the project area revealed the presence of 100 bird species (more 
than 8,000 individuals) that include several state-listed species. Although no Northern harrier 
nests were located, the species was detected in the spring and fall surveys; therefore, it is 
possible that nesting birds could exist within the project area. Harriers nest and forage in large, 
open habitat such as marshes and grasslands. If this type of habitat would be impacted, DOW 
recommends that construction should not occur in this habitat during the species nesting period 
(May 15 to August 1). Operation of the facility would likely not affect this species, because it 
forages low to the ground. 

According to DOW, there is the potential for the black sandshell, fawnsfoot, pondhom, and other 
mussel species to exist in the project area. Therefore, DOW recommends the Applicant provide 
documentation that mussel impacts would not occur at stream crossings, and other stream impact 
sites. The Applicant will consult with DOW to determine which streams in the project area 
could provide suitable habitat for mussels and follow DOW recommendations to minimize 
impacts to streams as it relates to mussels. If common or state-listed mussels are located during 
construction activities, then Staff recommends that DOW immediately be consulted for further 
action. 

Sixty days prior to the first turbine becoming commercially operational, the Applicant would 
submit a post-construction avian and bat monitoring plan for DOW and OPSB Staff review and 
approval. The Applicant would also provide the monitoring plan to and seek confirmation from 
the USFWS. The Applicant's plan would be consistent with the ODNR-approved, standardized 
protocol, as outlined in ODNR's On-Shore Bird and Bat Pre-and-Post-Construction Monitoring 
Protocol for Commercial Wind Energy Facilities in Ohio. The Applicant would obtain the 
necessary permits from ODNR and USFWS to collect bat and migratory bird carcasses. The 
post-construction monitoring would begin within two weeks of operation and be conducted for a 
minimum of two seasons (April 1 to November 15), which may be split between calendar years. 
If monitoring is initiated after April 1 and before November 15, then portions of the first season 
of monitoring would extend into the second calendar year. The Applicant may request that the 
second monitoring season be waived at the discretion of ODNR and OPSB Staff. 

The monitoring start date and reporting deadlines would be provided in DOW's approval letter 
and the OPSB concurrence letter. If it is determined that significant mortality, as defined in 
ODNR's approved, standardized protocols, has occurred to birds and/or bats, the Applicant 
understands that DOW and OPSB Staff would require the Applicant to develop a mitigation 
plan. If required, the Applicant would submit a mitigation plan to DOW and OPSB Staff for 
review and approval within 30 days from the date reflected on ODNR letterhead. 

Vegetation 
The following table reflects the different vegetative communities present in the project area and 
associated impact for the facility. 
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Vegetation 
Community Type 

Forestland 

Wetiands 

Agricultural Lands 
Total 

Total Disturbance 
(Acres) 
12.7 

0.6 

221.5 

234.8 

Temporary 
Disturbance (Acres) 
11.1 

0.5 

195.8 

207.4 

Permanent Loss 
(Acres) 

1.6 

0.1 
25.7 

27.4 

Facility construction would result in minimal temporary and permanent impacts to vegetative 
communities within the project area. Construction activities that may result in impacts to 
vegetation include site preparation, earthmoving, excavation, and backfilling activities associated 
with construction of the laydown area, access roads, crane paths, foundations, and underground 
collection system. These construction activities would result in cutting and clearing of 
vegetation and soil disturbance and exposure. No significant impacts are expected to any 
specific plant species as a result of this project. 

Staff recommends that the Applicant have a Staff-approved environmental specialist on-site 
during construction activities that may affect sensitive areas, as mutually agreed upon between 
the Applicant and Staff, and as shown on the Applicant's final approved construction plan. 
Sensitive areas include, but are not limited to, areas of vegetation clearing, areas of herbicide 
application, designated wetiands and streams, and locations of threatened or endangered species 
or their identified habitat. The environmental specialist must be familiar with water quality 
protection issues and potential threatened or endangered species of plants and animals that may 
be encountered during project construction. 

Staff recommends that the Applicant be required to provide a vegetation management plan for 
review prior to the preconstruction conference, as outlined in the conditions. The plan would 
identify all areas of proposed vegetation clearing for the project, specifying the extent of the 
clearing, and describing how such clearing work would be done as to minimize removal of 
woody vegetation. The plan would also describe how trees and shrubs along access routes, at 
construction staging areas, during maintenance operations, and in proximity to any other project 
facilities would be protected from damage. 

All OPSB Staff recommendations for the requirements discussed in this section can be found 
under the Ecological Conditions of the Recommended Conditions of Certificate. 

Public Services, Facilities, and Safety 

Setbacks 

ORC Section 4906.20(B)(2) delineates how minimum setbacks for "economically significant 
wind farms" are to be determined. These minimum setback requirements are further codified in 
rule OAC Section 4906-17-08(C)(l)(c), and indicated that such minimum setbacks are applicable 
to all wind generation under OPSB jurisdiction. Effective September 29, 2013, ORC Section 
4906.20(B)(2) was amended by Ohio House Bill 59 from the 130th General Assembly. 
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The minimum distance from a wind turbine to the exterior of the nearest habitable residential 
structure located on an adjacent property at the time of the application must be no less than 1,125 
feet in horizontal distance from the tip of the turbine's blade at 90 degrees to the structure. The 
maximum rotor diameter of turbines under consideration for the facility is approximately 383 
feet. Using the maximum blade lengths assumed in the application, this minimum setback 
calculates to 1,312 feet from the turbine base to the exterior of the nearest habitable residential 
structure. 

One residential structure is currently under construction on property owned by a participating 
landovvner. Turbine 9 is 1,117.5 feet from this structure. The location of this residential structure 
was determined by the participating landowner after lease agreements were executed, and the 
landowner was aware of the proposed infrastructure associated with the project. The Applicant 
intends to execute a waiver of the minimum setback with this landowner. If a waiver is not 
executed, the turbine shall not be built. 

The minimum distance from a turbine's base to the property line of the wind farm facility must 
be at least 1.1 times the total height of the turbine as measured from its base to the tip of the 
blade at its highest point. Assuming a maximum turbine height of 490.5 feet as proposed in the 
application, this minimum property line setback equates to a distance of 539.55 feet. 

For 16 of the 25 proposed turbine locations, the minimum setback of l.l times the structure 
height to the nearest adjacent property boundary is penetrated.^^ The adjacent landowners to 
each of these turbines are participating landowners in the project, who have leased parcels to the 
Applicant. The Applicant has executed a waiver of the minimum property line setback with each 
of these landowners. 

Roads and Bridges 
The Applicant extensively evaluated the roadways and transportation infrastructure of the project 
area. The existing condition of roads, bridges, and culverts within the project area and along 
potential delivery routes varies. In some places, improvements would be needed to 
accommodate the construction of a wind facility. 

The Applicant has engaged the Huron County Engineer's office to reach an agreement for the 
use, repair, and improvement of roads within the project area. This agreement includes pre-
construction infrastructure inspections and the provision of financial assurance to Huron County 
through bond or surety to ensure that any damage during the construction period would be 
adequately repaired. 

Preliminary surveys of the project area roads indicate that some improvements would be required 
prior to the construction of :the facility. Specifically, six intersections would be expanded with 
gravel and culverts. Further, the Applicant would conduct a pre-construction inspection of the 
potential delivery routes. The Applicant has identified a minimum of eight areas along the 
tertiary routes of the project area that would be surveyed in consideration of grade constraints. 
Any improvements deemed necessary by the pre-construction inspection of the roads would be 
implemented by the Applicant under the terms and conditions of an agreement with the county 
engineer. 

^̂  This includes turbine numbers 1, 3, 4, 5, 6,1, 9,10,12,13,14, 15, 17, 21, 22, and 25. 
" Application, Exhibit Z, "Huron County Road Agreement - Draft Document" 
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The Applicant identified 133 culverts and 23 bridge structures along the potential delivery 
routes. These crossings have been evaluated by the Applicant and deemed to be, on average, in 
"good" or "fair" condition.'̂ ^ Two culverts were identified for potential improvement prior to the 
delivery of materials at the discretion of the pending road use agreement. Further, five CSX 
railroad crossings and two Sunoco petroleum pipeline crossings were identified along the 
potential delivery routes, and the Applicant would facilitate any necessary coordination with 
those private infrastructures. 

During the construction period, the Applicant would utilize conventional trucks and concrete 
trucks to transport foundation materials, cranes for the assembly of turbines, and trailer vehicles 
to deliver turbine components. The maximum length of the delivery vehicles would be 206 
feet."̂ ^ The Applicant has studied the delivery of the turbine components extensively and has 
considered the length, height, and turning radii of the vehicles along various delivery routes. 
These load characteristics would require the Applicant to obtain a Special Hauling Permit from 
ODOT. 

Interstate 71 and U.S. Highway 224 would be the primary routes utilized during the construction 
of the facility. Additionally, the Applicant would utilize local routes including, but not limited 
to, State Route 13, Baseline Road, Rome Greenwich Road, Plymouth East Road, Nineveh Road, 
and Alpha Road. The existing condition of these tertiary roadways has been documented by the 
Applicant and further, structural investigation would need to be completed prior to 
commencement of construction,̂ '̂  The Applicant would retum all roadways to their pre-
construction condition, or better, as the road use agreement would outline. 

Geology 
The geologic setting of the project area within Greenwich Township consists of unconsolidated 
glacial deposits overlying bedrock. This location lies within the Gallon Glaciated Low Plateau 
Section of the Central Lowland Physiographic Province. The Gallon Glaciated Low Plateau is a 
rolling upland transitional area between the gently rolling till plains and hilly glaciated 
Allegheny plateau. Surficial glacial materials within the district are of Late Wisconsinan-age. 

The majority of glacial deposits within the project area consist of clayey till in the form of end 
moraines, which occur as hummocky ridges higher than the adjacent terrain in the southern half 
of the project area and ground moraines, in the northern half, which is flat to gently undulating. 
The Gallon Glaciated Low Plateau is mantled with thin to thick drift covering bedrock. Moderate 
relief is present in the district with ground elevations between 800-1400 feet above mean sea 
level. Surface elevations of the project area range from a low of approximately 950 feet above 
mean sea level in the northern section of the project area to 1,180 feet above mean sea level in 
the southernmost part of the study area. 

Bedrock underlying the project area is primarily shale, which forms the bedrock surface in 
Greenwich Township. These shale units include the Berea Sandstone and Bedford Shale, the 
Sunbury Shale, and the Cuyahoga Formation. Depth-to-bedrock within the study area was 
approximated based on information obtained from the ODNR water well drilling log database for 

^̂  Application, Exhibit E "Preliminary Delivery Route Evaluation" 
^̂  Ibid., 222 
'° Application, Exhibit E "Preliminary Delivery Route Evaluation" 
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wells installed within the study area. Bedrock depths documented in the water well drilling logs 
in the vicinity of the project area range from 21 to 123 feet. 

The Applicant requested and received a waiver of the requirement relating to cross-sectional 
views and test borings and maps as set forth in Ohio Adm. Code 4906-17-05(A)(4) which 
permits the Applicant to submit the appropriate test borings and locations prior to construction. 
The Applicant has committed to performing a geotechnical investigation and test borings prior to 
construction to confirm final foundation design and engineering. The geotechnical engineer, or a 
designated representative, would examine foundation designs and compatibility with the 
supporting soils and approve the work prior to placement of the foundations components. The 
Applicant would fill all boreholes and all borehole abandonment would comply with state and 
local regulations. The Applicant would provide copies of all geotechnical boring logs to Staff 
and to the ODNR Division of Geological Survey prior to construction. 

A review of documented geologic structural and seismic information was conducted for the 
project area by the Applicant. Seismic information was obtained from the ODNR, Division of 
Geological Survey, and Ohio Seismic Network. The study area contains no fault zones. 
Historically, there have been two earthquake epicenters near the project area approximately three 
miles to the west in Ripley Township. These historical earthquakes prove to be inconsequential 
to the proposed facility. 

Pedology 

The surface soils in the study area are comprised mostly of Bennington and Cardington silt 
loams. The soil survey information indicates that Bennington silt loams are poorly drained, have 
low to moderately high capacity to transmit water, with the depth to water table being 
approximately 12 to 30 inches. Cardington silt loams are moderately well drained, have low to 
moderately high capacity to transmit water, with the depth to water table being approximately 18 
to 36 inches. The soil surveys also indicate that the soils do not frequentiy flood or pond surface 
water runoff Adequate surface water runoff drainage would be established and properly 
controlled at each proposed construction site to minimize any increase in the moisture content of 
the subgrade material. These limitations do not render the project area unsuitable for the 
construction of turbine foundations, buildings or access roads.^^ 

Additionally, it is not asserted that any underground or surface mines are located in the project 
area. There is no indication of former gravel pits or quarries in the project area. 

Based on the earthwork in the region, conventional, shallow foundations may be able to support 
turbines and the substation. This assumption would need to be confirmed by a detailed 
geotechnical exploration and evaluation for each turbine-site and the substation location. If it is 
determined that shallow foundations are not suitable for structural support, other suitable 
foundation types may be utilized according to their compatibility with the geotechnical 
parameters of the specified turbine-site and substation. 

'̂ In 1998, a 3.2 magnitude earthquake occurred in Ripley Township and in 2001, a 2.7 magnitude earthquake 
occurred with an epicenter less than a mile away from the 1998 earthquake. 
^̂  USDA Soil Conservation Soil Survey, Huron County 
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The geotechnical engineer, or a designated representative, should examine foundation designs 
and compatibility with the supporting soils and approve work prior to placement of foundation 
components. 

Based on a review of the soil survey information, the soils should be suitable for grading, 
compaction, and drainage when each turbine-site is prepared as discussed in this report and the 
guidance provided in a Geotechnical Exploration Report for each individual turbine location. 
Due to the anticipated depth to bedrock, it is anticipated that conventional excavation equipment 
could be used for excavating and that bedrock blasting would probably not be necessary; 
however, this assumption must be confirmed with geotechnical test boring prior to construction. 
If bedrock blasting is required, it would be performed in accordance to all applicable laws and 
regulations. 

Public and Private Water Supplies 

The project area lies within the rural areas of Huron County. Residents within the project area 
rely upon private wells for their domestic water supply. The Applicant does not anticipate any 
disruption or adverse effect to public and private water supplies during the construction or 
operation of the facility. 

The project area is within the vicinity of one area designated as a Source Water Supply Area 
(SWPA), as defined and approved by the Ohio EPA for the protection of drinking water sources. 
The SWPA is associated with the Village of Greenwich. The Ohio EPA and the Ohio 
Department of Commerce Bureau of Underground Storage Regulations have adopted regulations 
that restrict specific activities within these designated areas. Restricted activities include 
concentrated animal feeding operations, sanitary, industrial, or residual waste landfills, land 
application of biosolids, and voluntary brownfield cleanups. The Applicant has concluded that 
the construction of the facility would not have any effect on the groundwater or surface water 
protected by the SWPA. 

The final design for the wind turbine foundation would be determined once the Applicant 
conducts its geotechnical investigation at the proposed wind turbine locations. The final design 
for the turbines would take into account the proximity to private water supplies and depth to the 
water table. 

The Applicant would comply with any drinking water source protection plan for any part of the 
facility that is located within drinking water source protection areas of the local villages and 
cities. 

Pipeline Protection 

Staff recommends a minimum setback distance from gas pipelines of at least 1.1 times the total 
height of the turbine structure as measured from its tower's base, excluding the subsurface 
foundation, to the tip of the its highest blade. Based on the tallest turbine proposed for this 
project with a tip height of 490.5 feet, the recommended pipeline setback is 539.55 feet. Staff has 
found that there are at least two pipelines in the project area; these are owned or operated by 
Columbia Gas Transmission Corp. and Inland Corporation doing business as Sunoco Logistics. 
Staff recommends that the Applicant show that the recommended pipeline setback has been met 
before the start of construction. 
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Blade Shear 

Blade shear occurs when a wind turbine blade, or segment, separates from the rotor and is 
thrown or drops from the tower. The Applicant asserts that past incidences of blade sheer at other 
sites have generally been the result of design defects during manufacturing, poor maintenance, 
control system malfunction, or lightning strikes. Turbine design certification by the wind 
industry has led to reductions in the incidence of blade failure. Wind turbines have multiple 
safety features to address blade shear: two fully independent braking systems, a pitch control 
system, and turbine shut-offs in the event of excessive wind speeds, excessive blade vibration, or 
stress. These safety features and the use of setbacks minimize the potential for blade shear 
impacts to humans, animals, land, and structures. The Applicant has incorporated a wind turbine 
layout with an adjacent property residential setback distance of 1,312 feet and a property line 
setback of 539.55 feet. 

High Winds 

Wind turbines are designed to withstand high wind speeds. The Nordex N117, selected by the 
Applicant for this project, is designed to meet the standards of the International Electrotechnical 
Commission (IEC)-61400 series. The lEC is an organization that prepares and publishes 
intemational standards for all electrical, electronic, and related technologies including wind 
turbines. The Nordex Nl 17 is designed to automatically shut down and stop producing energy at 
its cut-out speeds, which is 20 meters per second (m/s), or 44 miles per hour (mph). The Nordex 
N117 is certified by the Intemational Electrotechnical Commission (lEC) as a Class Ilia wind 
turbine designed to withstand annual average wind speeds of up to 7.5 m/s (17 mph) and extreme 
10-minute average wind speeds of up to 37.5 m/s (84 mph). These lEC standards represent 
minimum design values. 

The Applicant should continuously monitor for forecasted meteorological conditions in the area 
and take appropriate precautions in the event of extreme weather. The Applicant states that the 
turbines have the following safety features in the event of high winds: a supervisory control and 
data acquisition control system to monitor weather, anemometers on each turbine, two 
independent braking systems, and an automatic turbine shut down mechanism at excessive wind 
speeds or vibrations. ^ Installing and utilizing these safety control mechanisms minimizes 
potential impacts from high winds. 

Ice Throw 

Ice throw occurs when accumulated ice on the wind turbine blades separates from the blade and 
falls, or is thrown from the blade. The Applicant indicates that the proposed turbines would have 
ice detection equipment and safety features that would shut down a turbine if the buildup of ice 
causes excess vibration or the speed to power ratio to become too high. 

The Applicant conducted an ice throw study that indicates that 90 percent of ice throw events 
would result in ice being thrown less than 623 feet from the turbine base. The maximum throw 
distance would be approximately 853 feet from a turbine base. 

Application, p. 66. 
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Construction Noise 

Various activities associated with construction of the facility would have noticeable, but 
temporary, noise impacts. Noise impacts would primarily be associated with the operation of 
construction and delivery equipment, such as dozers, excavators, trenchers, pumps, cranes, 
graders, and trucks. The Applicant provided estimates of sound levels associated with the 
operation of construction equipment. Many of the construction activities would generate noise 
levels greater than the current agricultural setting produces. The adverse impact of construction 
noise would be minimal, because construction activities would be temporary and intermittent, 
would primarily occur away from most residential structures, and would generally be limited to 
normal daytime working hours. 

Operational Noise 

A 2001 New York State Department of Environmental Conservation (NYSDEC) document 
states that "in non-industrial settings the noise level should probably not exceed ambient noise by 
more than 6 dBA at the receptor (residence). An increase of 6 dBA may cause complaints. There 
may be occasions where an increase in noise levels of greater than 6 dBA might be 
acceptable."^'' The NYSDEC recommends that, while it may be acceptable in some non-
industrial settings, an increase in ambient noise levels of greater than 6 dBA warrants frirther 
study of potential impacts. A threshold of 5 dBA over average nighttime ambient noise levels 
(LEQ) has been applied in recent wind farm certificates in Ohio.^^ 

The noise impact of the proposed wind farm is related to the existing ambient noise level of the 
project area. In order to characterize the existing ambient noise level, two acoustic surveys of the 
project area were conducted by the Applicant between June 5 and 17, 2013. Six survey locations 
were sampled. Based on these surveys, the Applicant found that average ambient noise levels 
(LEQ) across the project area ranged from 51 to 63 dBA during the day and from 46 to 62 dBA at 
night. The data provided by the Applicant equates to an average project area daytime LEQ of 55 
dBA and an average project area nighttime LEQ of 52 dBA. However, due to a noise 
measurement location in the vicinity of an active rail line, the Applicant proposes using a 
daytime LEQ of 51 dBA and a nighttime LEQ of 46 as a very conservative representation of 
ambient LEQ of the project area. 

In order to determine the ambient noise level at which wind turbine noise would likely be most 
noticeable, the Applicant compared turbine-generated noise levels and average ambient 
nighttime noise levels at various wind speeds. In order to estimate the potential noise impact 
associated with the proposed facility, the model used the maximum sound power from the 
Nordex N117. The Applicant modeled the facility noise output using DataKustic GmbH's 
Cadna/A® noise modeling software. OPSB precedent for wind generating facilities calls for the 
facility to be operated so that the facility noise contribution does not result in noise levels at the 
exterior of any currently existing non-participating sensitive receptor that exceed the project area 
ambient nighttime LEQ (46 dBA) by 5 dBA, which in this case would be 51 dBA. The 
Applicant's noise model shows that the noise impact at non-participating sensitive receptors 
would be 44 dBA or less. 

^̂  "Assessing and Mitigating Noise Impacts." NYSDEC, Albany, New York, February 2, 2001. Retrieved: 
http://www.dec.ny.gov/docs/permits_ej_operations_pdt/noise2000.pdt 14. 
^̂  LEQ refers to the equivalent continuous sound level, or average sound level, over a specific period of time. 
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Based on Staffs review, the Applicant's proposed turbine layout is not likely to generate 
unacceptable levels of noise for non-participating residents. Staff is aware that this representation 
is based on model results, and actual sound output levels could be different when the wind farm 
is in operation. Therefore, Staff recommends that the certificate be conditioned upon the 
requirement that the Applicant adhere to the OPSB precedent goal of 51 dBA, which is nighttime 
LEQ plus 5 dBA, except when, during daytime operation, the Applicant can demonstrate that 
slightly higher noise levels do not exceed validly measured LEQ at the receptor by more than 5 
dBA. Additionally, Staff recommends that the Applicant establish a complaint resolution process 
through which complaints related to facility noise can be resolved. 

Shadow Flicker 

Shadow flicker can occur when moving turbine blades pass in front of the sun, thereby creating 
alternating changes in light intensity. Intemational studies and guidelines have suggested 30 
hours of shadow flicker per year as the threshold of significant impact, or the point at which 
shadow flicker is commonly perceived as an annoyance. This 30-hour standard is used in at least 
four other states, including Michigan, New York, Minnesota, and New Hampshire, and has been 
the threshold applied in recent wind farm certificates in Ohio. Accordingly, Staff considers a 
threshold of 30 hours of shadow flicker per year to be a reasonable limitation. 

Shadow flicker frequency is related to the wind turbine's rotor blade speed and the number of 
blades on the rotor. Shadow flicker at certain frequencies may potentially affect persons with 
epilepsy. For about three percent of epileptics, exposure to flashing lights at certain intensities or 
to certain visual patterns may trigger seizures. This condition is known as photosensitive 
epilepsy. The frequency or speed of flashing light that is most likely to cause seizures varies 
from person to person. Flashing lights most likely to trigger seizures are between the frequency 
of five to 30 flashes per second, or hertz (Hz).^^ TTiis project's maximum wind turbine rotor 
speed translates to a blade pass frequency of approximately 0.8 Hz and therefore would not be 
likely to trigger seizures. 

The Applicant conducted a shadow flicker analysis of the facility to calculate the yearly shadow 
flicker impact to receptors within approximately 1,170 meters of turbines. The Applicant used 
the following inputs to calculate shadow flicker impact: turbine coordinates, turbine 
specifications, shadow receptor coordinates, monthly sunshine probabilities, wind speed 
probability distribution, wind direction data, and elevations for each residence. The model 
developed for this facility included 298 receptors. 

The position of the sun relative to the turbine rotor disk and the resulting shadow is calculated in 
time intervals of one minute throughout a complete year. If the shadow of the rotor disk, which 
in the calculation is assumed solid, casts a shadow on a receptor at any time, then this step is 
registered as one minute of potential shadow impact. The model's calculations take into account 
the wind turbine location, elevation, and dimensions, and the receptor location and elevation. 
The model showed that Ave non-participating receptors would be exposed to more than 30 hours 
of shadow flicker per year by the facility. Of those five receptors, three were determined to not 
exceed the 30 hour limit after further evaluation using actual site-specifics conditions such as 

^̂  "Photosensitivity." Epilepsy Foundation of America. http://vAvw.epilepsyfoundation.org/about/photosensitivity. 
^̂  16 RPM = 0.267 Hz X 3 blades = 0.8 Hz. 
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obstacles that would mitigate shadow flicker exposure. The Applicant has stated that any turbine 
forecasted prior to construction to create in excess of 30 hours per year of shadow flicker at a 
non-participating receptor within 1,000 meters would be subject to shadow flicker minimization 
measures and possible mitigation. Mitigation would be completed before commercial operation 
commences and consist of either reducing the turbine's forecasted impact to 30 hours per year, or 
other measures confirmed by Staff to be in compliance with this commitment. 

This representation is based on model results, and actual shadow flicker levels may differ when 
the wind farm is in operation. Therefore, Staff recommends that the certificate be conditioned 
upon the requirement that the Applicant operate the facility so that no more than 30 hours of 
shadow flicker per year are actually experienced at any non-participating receptor. Additionally, 
Staff recommends that the Applicant establish a complaint resolution process through which 
complaints related to shadow flicker from the facility can be resolved. 

Comm uni cations 
The Applicant expects the project to impact off-air television signals. Specific impacts to 
television reception could include interference, reduced picture quality, and signal loss. If facility 
operations results in impacts to existing off-air television coverage, the Applicant has committed 
to investigating methods of improving the television reception system. If improvements cannot 
be made, then the Applicant would resolve the issue by offering cable television service or direct 
broadcast satellite reception systems to affected receptors. With this provision, all potential 
television reception impacts would be mitigated by the Applicant. 

Potential problems with AM broadcast coverage can occur when stations with directive antennas 
are located within two miles of turbines or when stations with non-directive antennas are located 
within 0.5 miles. All AM stations are located well outside the project area, with the closest 
station located approximately 12.6 miles from the nearest proposed turbine site. No impact on 
AM coverage is expected. 

FM stations are not subject to degradation at distances greater than 2.5 miles. The closest 
operational station, WLRD, is located more than 5.5 miles from the nearest proposed turbine 
location. No impact to AM or FM broadcast stations is expected. 

Microwave communication systems are wireless point-to-point links that communicate between 
two antennas and require clear line-of-site conditions between each antenna. The Applicant 
identified one licensed microwave path and three proposed microwave paths intersecting the 
project area. A Worst Case Fresnel Zone (WCFZ) was calculated for each of the microwave 
paths identified. The WCFZ represents the area or path in which a turbine or other structure 
might cause a deflection of microwave signals. None of the turbine locations would obstruct 
these paths. However, the study was limited to a database of licensed systems, using locations 
based on Federal Communications Commission (FCC) coordinates rather than as-built facilities. 
As a result, known microwave systems, including some that are critical to maintaining reliable 
electric service in the area, may not have been evaluated in the study. The Applicant has initiated 
contact with electric service providers in the area and begun conversations to determine potential 
microwave signal interference. Staff recommends that the Applicant study potential impacts to 
all known microwave communication systems, using survey-quality data, as outlined in the 
Recommended Conditions of Certificate. 
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The Applicant analyzed the potential impact of wind turbines on cable and satellite sites in and 
around the project area. The satellite structures are outside the project area, and the Applicant 
does not anticipate impacts to these services. 

Cable television headend facilities may have an off-air television reception antenna on-site.^^ 
The Applicant expects that television stations that are being transmitted from east and northeast 
(primarily from Cleveland and Akron) may have their signals obstructed by the wind turbines. 
This would result in degradation of the television signal being received at the cable headend site. 
The Applicant would notify all local cable providers and instruct them that if degradation occurs 
to discuss an altemate method for headend facility reception. 

The Applicant analyzed the potential impact of wind turbines on cellular telephone operations in 
and around the project area. This analysis evaluated the registered frequencies for emergency, 
business, industrial, and government agencies. Land mobile and emergency services data were 
derived from the FCC's Universal Licensing System and the FCC's Public Safety and Homeland 
Security Bureau. The Applicant determined a 254 foot buffer between wind turbines and license 
sites to avoid interference. For this project, the closest turbine is 1,181 feet away. The Applicant 
expects very little change to cellular coverage after wind turbines are constructed. 

The Applicant analyzed the potential impact of the Greenwich Windpark on the operation of 
Doppler weather radar systems within 155 miles (250 kilometers) of the project area. If wind 
turbines are in the line-of-sight of a Doppler radar system, then the wind farm has the potential to 
block radar systems which would produce false targets, clutter, and lost coverage. The Applicant 
found that the wind farm is in the line-of-sight of two Doppler radar systems. Specifically, these 
two radar systems are known as WPPB343 and WPSH792. Greenwich Windpark's turbines 
would create clutter on these two Doppler radar systems. Staff recommends that the Applicant 
implement the following mitigation: provide maps of the clutter sectors to the radar operators so 
that they are aware of the potential lost coverage area, provide a switchable blanking capability 
in the sectors where the radar antennas would have line-of-sight to the wind turbines, or relocate 
the affected radar systems so their operation would not be degraded by the wind turbines. ^̂  The 
wind farm has recently contacted the owners/operators of these two Doppler radar systems to 
determine what mitigation is needed. 

Wind turbines can interfere with civilian and military radar in some scenarios. Potential 
interference is highly site-specific and depends on local features, the type of radar, and wind 
farm characteristics. The Applicant sent a notification letter to the National Telecommunications 
and Information Administration (NTIA) on March 23, 2010. Upon receipt of notification, the 
NTfA provided plans for the proposed facility to the federal agencies represented in the 
Interdepartment Radio Advisory Committee. This committee did not identify any concerns 
regarding blockage of radio frequency transmission systems. 

No impacts to AM or FM radio, mobile phone, cable television, or satellite systems are expected. 
The Applicant would mitigate television reception impacts to the satisfaction of the affected 
receptor. Staff recommends that the Applicant be required to mitigate any impacts to 

H&adendfacility - receives and processes broadcast and satellite television signals for distribution to cable 
television subscribers. 

Switchable blanking capability - shuts off the radar transmitter at those directions so that clutter and felse targets 
do not appear on the radar displays. 
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communication and Doppler weather radar systems, if they are observed during operation of the 
facility, as outlined in the Recommended Conditions of Certificate. 

Decommissioning 

Megawatt-scale wind turbine generators typically have a life expectancy of 20 to 25 years. The 
current industry trend is to upgrade older turbines with more efficient ones while retaining 
existing tower structures. If not upgraded, turbines typically go into a period of non-operation, 
where no expectation of re-operation exists, and are generally decommissioned at such time. 

Decommissioning megawatt-scale wind turbines in a utility-scale project involves the 
reclamation and restoration of the project area's topography that existed prior to construction. 
Decommissioning activities include, but are not limited to, removal of turbine structures, 
flattening of turbine foundations, and removal of associated facility components. Additionally, 
the turbine foundation areas must be graded, top soiled, and re-seeded. 

The Applicant has proposed a decommissioning plan that includes the removal of the facility 
components and provides financial assurance to ensure that funds would be available to 
decommission the project.''^ 

At the termination of a lease, or if the project has not generated electricity for a continuous 
period of twelve months, the Applicant would decommission the project by removing all 
physical materials from the project area. Thirty days prior to decommissioning the project, the 
Applicant would submit a decommissioning plan to Staff. This plan would include the 
Applicant's intent to excavate the turbine foundations to a depth of 60 inches below grade and 
remove any other facility components buried at a depth of less than 36 inches.'̂ ^ The Applicant 
intends to remove all access roads and any other improvements, unless a landovvner requests that 
those components remain in place and provided that allowing those facilities to remain does not 
violate any permit or legal requirement regulating the Applicant.''^ 

To ensure that these decommissioning activities take place, the Applicant would post financial 
assurance. This total amount would be calculated by an independent, registered Ohio 
professional engineer, and reflect an aggregate cost of removing all turbines and facilities 
constructed and would not include the salvage value of the equipment."^^ Further, the Applicant 
proposes that the decommissioning costs would be estimated every five years and that, as 
necessary, the financial surety would be updated and adjusted. 

Staff recommends several conditions to ensure sufficient funds for decommissioning would be 
available before the start of construction. 

All OPSB Staff recommendations for the requirements discussed in this section can be found 
under the Public Services, Facilities, and Safety Conditions of the Recommended Conditions 
of Certificate. 

*̂  Application, Exhibit Y, "Decommissioning Flan." 
•" The Applicant would not remove underground collection and utility lines below the ground, if buried deeper than 
four feet below the surface. 
•'̂ Application, 225. 
'̂^ Application, 226; Exhibit Y, 7-8. 
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Recommended Findings 
The Staff recommends that the Board find that the nature of the probable environmental impact 
has been determined for the proposed facility, and therefore complies with the requirements 
specified in ORC Section 4906.10(A)(2), provided that any certificate issued by the Board for 
the proposed facility include the conditions specified in the section of this report entitled 
Recommended Conditions of Certificate. 
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Considerations for ORC Section 4906.10(A)(3) 

M I N I M U M A D V E R S E E N V I R O N M E N T A L I M P A C T 

Pursuant to ORC Section 4906.10(A)(3), the proposed facility must represent the minimum 
adverse environmental impact, considering the state of available technology and the nature and 
economics of the various alternatives, along with other pertinent considerations. 

Site Selection 

The site for the Greenwich Wind Farm was selected based on the quality of the wind resource, 
proximity to major transportation routes and electric transmission, compatible land uses, 
interested landowners willing to lease their land, limited population, appropriate geotechnical 
conditions, and the low risk of impacting sensitive ecological and cultural resources. The 
locations of individual turbines were based on maximizing energy yield, avoidance of sensitive 
ecological and cultural resources, limiting impacts to agriculture, noise and shadow flicker 
constraints, and land use constraints. The Applicant's site selection criteria minimize the 
potential impact of the project while achieving the project's goal of generating renewable 
electricity. 

Minimizing Impacts 

The Applicant has sited and designed the Greenwich Wind Farm to minimize potential impacts. 
Of the 4,650 acres of leased land, 28.4 acres would be permanentiy converted into built facilities. 
Agricultural land accounts for approximately 90 percent of all land that would be impacted by 
the proposed facility. The Applicant has no plans to remove any existing structures during 
construction of the facility. 

The proposed facility aligns with regional development planning and would have minimal 
impacts on local public services. Comprehensive plans for Huron County and neighboring 
Richland and Ashland counties signal a continuance of agricultural production in the region that 
includes the project area. The installation of a wind facility would coincide with agricultural 
production and thus not impede regional plans. 

Relatively few previously recorded cultural resources were identified in the immediate vicinity 
of the project. Direct physical impacts to known cultural resources should be minimal. In order 
to avoid potential impacts to cultural resources within the project area, the Applicant intends to 
conduct a targeted Phase I field study program to further analyze the impacts that this facility 
may have on above ground and below ground cultural resources. Staff also recommends the 
Applicant conduct a targeted architectural survey of the project area. 

The proposed facility would have an overall positive impact on the local economy due to the 
increase in construction spending, wages, purchasing of goods and services, annual lease 
payments to the local landowners, and local tax revenues. The increase in local tax revenues is 
estimated to be up to $540,000 annually for a 60 MW facility. 

To minimize impacts to wetlands and streams, the Applicant has committed to using HDD to 
install the underground electric collection cable under all streams and wetlands as an avoidance 
measure, where possible. To minimize impacts related to frac-out, the Applicant would be 
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required to provide a frac-out contingency plan. Construction of the facility would require work 
within mapped 100-year floodplains. 

The Applicant would consult with DOW to determine which streams in the project area could 
provide suitable habitat for mussels and follow DOW recommendations to minimized impacts to 
streams as it relates to mussels. The Applicant has acknowledged that construction, operation, 
maintenance, and decommissioning of the project may result in incidental take of listed birds and 
bats. The Applicant has coordinated with USFWS and DOW on wildlife protocols and study 
expectations. The Applicant will continue to coordinate with USFWS and DOW on minimizing 
wildlife impacts. The Applicant is working with USFWS to apply for an ITP by joining the 
Region 3 HCP and would sign a technical assistance letter with the USFWS that would stay in 
effect until an ITP can be obtained. If tree clearing is necessary, the Applicant would adhere to 
seasonal cutting dates of October 1 through March 31. 

Several turbines are within the minimum property line setbacks. The adjacent landowners to each 
of these turbines are participating landowners in the project, with leased parcels, and have signed 
waivers of the minimum setback. One residential structure is currently under construction on 
property owned by a participating landowner, and is within the residential setback (1,117 feet 
away from the proposed turbine). The Applicant is currently in the process of executing a waiver 
of the minimum setback with this landowner. The Applicant has indicated that various safety 
control mechanisms would be utilized to minimize the potential for blade shear and ice throw 
impacts. 

The Applicant's proposed turbine layout is not likely to generate unacceptable levels of noise for 
non-participating residents. The Applicant modeled shadow flicker impacts with respect to the 
proposed facility. Two non-participating receptors would be exposed to more than 30 hours of 
shadow flicker per year by the facility. The Applicant is expected to provide mitigating measures 
to the two non-participating residents so that they receive no more than 30 hours of exposure to 
shadow flicker. Providing the mitigating measures to these non-participating residents would 
present the minimum adverse shadow flicker impact. 

During the construction period, local, state, and county roads would experience a temporary 
increase in truck traffic due to deliveries of equipment and materials. A final delivery route plan 
will be developed through discussions with the Huron County Engineer and performed in 
conjunction with the ODOT special hauling permit process and within an agreement signed 
between the Applicant and the county engineer. 

No impacts to AM or FM radio or radar systems are expected. The Applicant would mitigate 
television reception impacts to the satisfaction of the affected receptor. Further study is 
recommended for potential impacts to microwave communication systems and mobile phones. 
Mitigation may be required for possible impacts to communication and Doppler weather radar 
systems determined during operation. 

Because the project impacts such a large area, it is imperative that the Applicant secure a 
financial instrument that best reflects the ability to completely decommission the facility. 
Because the project would not create revenue until it is operational, it is necessary that the 
decommissioning funds be available at the start of construction. The decommissioning 
requirements outlined in the conditions would ensure that the project meets the minimum 
adverse environmental impact. 
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Conclusion 
Staff concludes that the proposed project would result in both temporary and permanent impacts 
to the project area and surrounding areas. Due to the low potential to impact land use, cultural 
resources, streams, wetiands, wildlife, communications, non-participating residents, and Staffs 
recommended conditions to mitigate these impacts. Staff concludes that the project represents 
the minimum adverse environmental impact. 

Recommended Findings 
The Staff recommends that the Board find that the proposed facility represents the minimum 
adverse environmental impact, and therefore complies with the requirements specified in ORC 
Section 4906.10(A)(3), provided that any certificate issued by the Board for the proposed facility 
include the conditions specified in the section of this report entitled Recommended Conditions of 
Certificate. 
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Considerations for ORC Section 4906.10(AV4) 

ELECTRIC G R I D 

Pursuant to ORC Section 4906.10(A)(4), the Board must determine that the proposed electric 
facility is consistent with regional plans for expansion of the electric power grid of the electric 
systems serving this state and interconnected utility systems, and that the facility will serve the 
interests of electric system economy and reliability. 

The purpose of this section is to evaluate the impact of interconnecting the proposed facility into 
the existing regional electric transmission system. The Applicant plans to use a 34.5 kV 
collection system, which would gather the wind generators output at the project substation. The 
project substation would transform the voltage from 34.5 kV to 69 kV, and be the point of 
interconnection. The project substation would connect the proposed facility to the regional grid 
via American Electric Power's (AEP) Willard-South Greenwich 69 kV transmission line. 

PJM Interconnection 

PJM is the regional transmission organization charged with managing the Ohio regional 
transmission system and the wholesale electricity market. In addition, PJM administers the 
interconnection process of new generating facilities connecting to the system. Generators 
wanting to interconnect to the bulk electric transmission system located in the PJM control area 
are required to submit an interconnection application for review of system impacts. 6011 
Greenwich Wind, LLC submitted the proposed facility to PJM on August 29, 2011. PJM 
assigned the application a queue number of X3-023. 

PJM studied the interconnection to be tapped between the Greenwich and South Greenwich 
substations on the Willard-South Greenwich 69 kV line. AEP has future plans to modify the 
Willard 69 kV station to operate as a ring bus. In order for the proposed wind farm to be reliably 
interconnected to the grid, the Applicant would be required to upgrade the Willard 69 kV station, 
which would require land and equipment purchases. 

The Applicant requested that PJM study the proposed facility at a maximum output of 60 MW. 
PJM business rules allow for wind-powered projects to qualify for capacity credits that can be 
offered in PJM's three year forward capacity market auction. PJM's allow 13 percent of a wind 
project's maximum output to be offered as capacity credit. The Applicant plans to ask for 7.8 
MW of the project to be assigned as capacity credits. Capacity represents the need to have 
adequate generating resources to ensure that the demand for electricity can be met at all times. In 
PJM's case, that means that a Load Serving Entity (LSE) is required to have sufficient capacity 
resources to meet its load demand, plus a reserve margin amount. LSE's can meet that 
requirement with capacity resources they own, with capacity purchased from others under 
contract, or with capacity obtained through PJM's capacity market auctions. 

PJM has completed the Feasibility Study and System Impact Study for the proposed facility, 
which includes local and regional transmission system impacts."^ ' ^ These studies summarized 

•** PJM, Feasibility Study, Queue Number X3-023. http://pjm.com/plannlng/generation-interconnection/generation-
queue-active.aspx (Mar 4, 2014). 

*̂  PJM, System Impact Study, Queue Number X3-023. http://pjm.com/pIanning/generation-
interconnection/generation-queue-active.aspx (Mar 4, 2014). 
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the impacts of adding the proposed wind farm to the regional bulk electric system and identified 
any transmission system upgrades caused by the project that would be required to maintain 
reliability. The Applicant has not yet signed a Construction Service Agreement or an 
Interconnection Service Agreement with PJM for the proposed facility. Signature on the 
Interconnection Service Agreement would need to be obtained before PJM will allow the 
Applicant to interconnect the proposed facility to the bulk electric transmission system. 

Staff reviewed the System Impact Study report prepared by PJM. The study was evaluated for 
compliance with reliability criteria for 2015 summer peak load conditions."^^ The studies revealed 
network transmission facilities would not be overioaded under normal or contingency conditions. 
However, the studies did reveal the proposed facility may experience curtailments at summer 
peak conditions. More details can be found below in the section of this report titied "Delivery of 
Energy Portion - New System Reinforcements." 

Transmission Planning Requirements 

The North American Electric Reliability Corporation (NERC) is responsible for the development 
and enforcement of the federal government's approved reliability standards, which are applicable 
to all owners, operators, and users of the bulk power system. NERC requires planners of the bulk 
electric transmission system to meet Reliability Standards TPL-001-0.1 through TPL-004-Oa 
under transmission outage conditions for categories A, B, C, and D contingencies."^ According 
to NERC, a contingency is an unexpected failure or outage of a system component, such as a 
generator, transmission line, circuit breaker, switch, or other electrical element. Below is a list of 
the NERC categories and their meanings; 

• Category A (no contingencies, normal system conditions); 
• Category B (single contingency outage, n-1), the planning authority and transmission planner shall 

demonstrate that the interconnected transmission system can operate to supply projected customer 
demands and firm transmission service at all demand levels over the range of forecast system 
demand; 

• Category C (muhiple contingency outages, n-1-1), the planning authority shall demonstrate that the 
interconnected transmission System can operate to supply projected customer demands and firm 
transmission service at all demand levels over the range of forecast system demand and may rely 
upon the controlled interruption of customers or curtailment of firm transmission service; and, 

• Category D (extreme events resulting in multiple elements removed or cascading out of service), 
the planning authority shall demonstrate that the interconnected transmission system is evaluated 
for the risks and consequences of a number of each of the extreme contingencies that are listed in 
the standard. 

PJM and AEP Transmission System Impacts 

PJM analyzed the bulk electric system (BES) with the facility interconnected to the electric grid, 
for compliance with NERC reliability standard TPL-OOl-0.1 through TPL-004-Oa. A 2015 

''̂  PJM, System Impact Study, Queue Number X3-023. http://pjm.com/planning/generation-
interconnection/generation-queue-active.aspx (Mar 4, 2014). 

'̂ North American Electric Reliability Corporation, Reliability Standards, Transmission Planning (TPL-001-0.1-
TPL-004-Oa). http://www.nerc.com/pa/Stand/Pages/ReliabilityStandards.aspx (Mar 4, 2014). 
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summer peak power flow model was used to evaluate the regional reliability impacts. The 
system was studied for impacts at both full energy output (60 MW) and for the capacity portion 
(7.8 MW). AEP planning criteria requires the transmission system meets single contingency 
performance criteria. The regional studies revealed no network problems under normal system 
conditions or during the loss of one or more BES elements, when the output was at capacity level 
or below. 

The study did reveal that operational restrictions may be experienced during certain system 
conditions. These overload issues are discussed under the heading named "Delivery of Energy 
Portion - New System Reinforcements." The results of the PJM System Impact Study for the 
AEP local and PJM regional footprint are as follows.'^^ 

Local and Regional Network Systems Impacts 

Category A - No Contmgendes and System Normal 

Plant Output: Capacity Level- 7.8 MW 

Plant Output: McfKimum - 60 MW 

No problems identified 

Operational Restrictions 

Category B - Single CoatingeDcy Outage 

Plant Output: Capacity Level- 7.S MW 

Plant Output: Merdmum- 60 MW 

No problems identified 

Oper&tioiial Restrictiom 

Category C a n d D - Multiple Contingency Outages 

Plant Output: Capacity Level - 7 . 8 MW 

Plant Output: Mjxi7mim — 60MiV 

No problems identified 

Operational Restrictions 

Short Circuit Analysis 

The short circuit analysis study, which is part of the System Impact Study, evaluates the 
interrupting capabilities of circuit breakers impacted by the proposed wind farm addition. The 
results identified no short circuit problems. 

Stability Analysis 

The stability analysis study, which is part of the System Impact Study, evaluates the ability of the 
power system to withstand disturbances (contingencies) and maintain stable operation of the bulk 
electric system.^^ The study was conducted at 2015 summer light load and peak load conditions, 
with the facility at maximum output. No stability problems were identified. 

•'̂  PJM, System Impact Study, Queue Number X3-023- http;//pjm.com/pianning/generation-
interconnection/generation-queue-active.aspx (Mar 4, 2014). 
""̂  PJM, System Impact Study, Queue Number X3-023. http://pjm.com/pIanning/generation-
interconnection/generation-queue-active.aspx (Mar 4, 2014). 
'̂̂  PJM, System Impact Study, Queue Number X3-023. http://pjm.com/planning/generation-

interconnection/generation-queue-active.aspx (Mar 4, 2014). 
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Delivery of Energy Portion - New System Reinforcements 
PJM studied the delivery of the energy portion at the full 60 MW output of the proposed facility 
injected into the electric grid. Eight overloads were identified. The Applicant can choose whether 
or not to make these upgrades. If the upgrades are not made, the proposed facility may be 
susceptible to curtailments during summer peak loading conditions. 

Contribution to Previously Identified Overloads - Network Impacts 
PJM studied overloading to determine if the proposed facility may have earlier projects in the 
PJM Queue. No overloads were identified. 

Conclusion 

PJM analyzed the bulk electric system, with the facility interconnected to the transmission grid, 
for compliance with AEP, NERC, and PJM reliability criteria. The studies did not reveal any 
reliability problems on the local or regional bulk electric system. 

While studying the delivery of the energy portion at 60 MW, PJM did find several problems that 
may cause operator to curtail output during certain system conditions, if upgrades were not 
made. The Applicant can choose to mitigate these curtailments by upgrading equipment on the 
transmission system. These upgrades are not required for system reliability, and therefore, the 
Applicant can choose to complete the upgrades or have the output curtailed under certain system 
conditions. Any output over 7.8 MW's may be subjected to curtailment. 

The proposed facility is expected to provide reliable generation to the bulk electric transmission 
system, is consistent with plans for expansion of the regional power system, and would serve the 
interests of electric system economy and reliability. The facility would serve the public interest, 
convenience, and necessity by providing additional electrical generation to the regional 
transmission grid. 

Recommended Findings 

The Staff recommends that the Board find that the proposed facility is consistent with regional 
plans for expansion of the electric power grid of the electric systems serving this state and 
interconnected utility systems, and that the facility would serve the interests of electric system 
economy and reliability. Therefore, the facility complies with the requirements specified in ORC 
Section 4906.10(A)(4), provided that any certificate issued by the Board for the proposed facility 
include the conditions specified in the section of this report entitled Recommended Conditions of 
Certificate, 
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Considerations for ORC Section 4906.1QtAy5) 

A I R , W A T E R , S O L I D W A S T E , AND AVIATION 

Pursuant to ORC Section 4906.10(A)(5), the facility must comply with specific sections of the 
ORC regarding air and water pollution control, withdrawal of waters of the state, solid and 
hazardous wastes, and air navigation. 

Air 

The operation of the facility would not produce air pollution; therefore, there are no applicable 
air quality limitations or air permits required for the operation of facility. 

The Applicant will comply with fugitive dust rules by the use of water spray of other appropriate 
dust suppressant measures whenever necessary. 

Construction and operation of the facility, as described in the application and data request 
responses and in accordance with the conditions included in this Staff Report of Investigation, 
would be in compliance with air emission regulations in ORC Chapter 3704, and the rules and 
laws adopted under this chapter. 

Water 
Neither construction nor operation of the proposed facility would require the use of significant 
amounts of water, thus requirements under ORC 1501.33 and 1501.34 are not applicable to this 
project. The Applicant has indicated it would seek the following permits: 

• The Ohio National Pollutant Discharge Elimination System (NPDES) construction storm 
water general permit, Ohio EPA Permit No. OHC000004 

• A Nationwide Permit 51 under Section 404 of the Clean Water Act 
• An Ohio Permit to Install on-site sewage treatment under OAC 3745-42 (if necessary) 

In order to obtain the NPDES, an Ohio EPA Notice of Intent (NOT) application would be 
submitted 21 days before construction. Included with the NOI is the Storm Water Pollution 
Prevention Plan (SWPPP). 

The Applicant would remove all temporary gravel and construction materials after the 
completion of construction activities, unless otherwise directed by the landowner. Impacted areas 
would be restored to preconstruction conditions in compliance with the NPDES permit(s) 
obtained for the project and the approved SWPPP created for this project. The Applicant would 
not dispose of gravel or any other construction material during or following construction of the 
facility by spreading such material on agricultural land. All construction debris and all 
contaminated soil would be promptly removed and properly disposed of in accordance with Ohio 
EPA regulations. 

With these measures, construction and operation of this facility would comply with requirements 
of ORC Chapter 6111, and the rules and laws adopted under this chapter. 
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Solid Waste 

The Applicant is unaware of any waste removal necessary prior to construction. Waste generated 
during construction would consist of a limited amount of plastic, wood, cardboard, and metal 
packing/packaging materials, construction debris, and general refuse. The solid waste generated 
during the construction or operation of the facility would be secured and removed irom the 
project area and disposed of at a licensed disposal facility. The operation and maintenance 
facilities would utilize local solid waste recycling and disposal services. With these measures, 
the Applicant's solid waste disposal plans comply with solid waste disposal requirements in 
ORC Chapter 3734, and the rules and laws adopted under this chapter. 

Aviation 

No public airports are located in the vicinity of the project area. The former Mindzak Airstrip 
was located approximately 1.15 miles from the project area at the intersection of Plymouth East 
Road and Town Line Road along the Huron-Ashland county border. This private grass airfield 
has been removed and is now completely crop land. Neither the construction nor operation of 
the proposed facility is expected to have any significant impact on airports or the existing air 
travel network. 

The FAA conducted aeronautical studies of the proposed turbine layout under the provisions of 
Tide 49 of the U.S. Code, Section 44718, and applicable Titie 14 of the Code of Federal 
Regulations, part 77 and section 4561.32 of the Ohio Revised Code respectively. The 
aeronautical studies conducted for the proposed facility concluded that all of the turbines in the 
preliminary layout do not exceed obstruction standards and would not be a hazard to air 
navigation. A Determination of No Hazard has been issued by the FAA for all of the 25 
preliminary turbine locations evaluated. 

ODOT issued a Construction/Alteration permit for the project and stated that the proposed 
construction exceeds obstruction standards adopted under Section 4561.32 of the Ohio Revised 
Code, but will not affect the safe and efficient use of the airports nor affect the safety of persons 
and property on the ground. 

In accordance with ORC Section 4561.32, Staff contacted the ODOT Office of Aviation during 
review of this application in order to coordinate review of potential impacts the facility might 
have on public use airports. When creating the recommended conditions for the certificate, Staff 
implemented FAA and/or ODOT Office of Aviation recommendations where deemed justified 
through conversation and exchange with subject matter experts. 

All OPSB Staff recommendations for the requirements discussed in this section can be found 
under the Air, Water, Solid Waste, and Aviation Conditions heading of the Recommended 
Conditions of Certificate. 

Recommended Findings 

The Staff finds that the proposed facility complies with the requirements specified in ORC 
Section 4906.10(A)(5), provided that any certificate issued by the Board for the certification of 
the proposed facility include the conditions specified in the section of this report entitled 
Recommended Conditions of Certificate. 
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Considerations for ORC Section 4906.10(A)(6) 

P U B L I C INTEREST, CONVENIENCE, AND NECESSITY 

Pursuant to ORC Section 4906.10(A)(6), the Board must determine that the facility will serve the 
public interest, convenience, and necessity. 

Public Interaction 
The Applicant has engaged community members, elected officials, and the media through a 
variety of ways and means. Communication began in the spring of 2010 when the Applicant 
held a public meeting and began executing lease agreements with property owners. In the winter 
of 2011, the Applicant held a second public meeting to update community members about the 
progress of the project. On May 22, 2013, a public informational meeting was held at the South 
Central High School, in accordance with OAC 4906-5-08(8). 

The Applicant maintains a website for the project, www.greenwichwindpark.com, which features 
an overview of the project and extensive information about wind energy development. 
Community members can also contact the Applicant and its representatives by phone. Finally, 
the Applicant has employed and identified a project manager who frequents the project area and 
serves as a point of contact for any questions or concerns from the community. 

Liability Insurance 
A certificate application must include a description of any insurance programs for providing 
liability compensation for damages to the public during construction or operation of the proposed 
facility. According to the Applicant, it would maintain an insurance policy to cover any 
potential peraonal injury, death, and property damage associated with the operation of the 
proposed facility that would insure against claims of, at a minimum, $1 million per occurrence 
and $2 million in the aggregate. In addition, the Applicant would maintain an umbrella 
insurance policy, which would cover potential personal injury, death, and property damage 
liabilities in excess of the primary insurance policy, throughout the construction and operation of 
the facility that would insure against claims of, at a minimum, $10 million per occurrence and 
$10 million in the aggregate. 

Alternative Energy Portfolio Standard 
The alternative energy portfolio standard (AEPS) contained within Section 4928.64, Ohio 
Revised Code, requires a portion of the electricity sold to retail customers in Ohio to come from 
renewable energy resources. This requirement, which began in 2009, includes annually 
increasing renewable benchmark through 2024. Renewable energy resources, as defined by 
statute, include wind generating technologies. At least 50 percent of the annual renewable 
energy requirement must be satisfied with resources located within the State of Ohio. Electric 
distribution utilities or competitive retail electric service companies have several options for 
demonstrating compliance with the AEPS, including entering into renewable power supply 
agreement or through the use of renewable energy credits (RECs). 

To be eligible for use towards a renewable benchmark, RECs must originate from a renewable 
energy resources facility certified by the PUCO as an eligible energy generating facility. Thus, 
the proposed facility would likely qualify as an in-state renewable energy resource under the 
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AEPS, and therefore, it could contribute to assisting affected entities compliance with statutory 
requirements under the AEPS. 

State and Local Tax 

The project is anticipated to increase annual tax revenue for the local tax base, which includes 
Huron County, Greenwich Township, the Village of Greenwich, and the South Central School 
District. The Applicant is currently working with the Huron County Board of Commissioners in 
order to achieve compliance with the statutory requirements, set forth in Ohio Revised Code 
Chapter 5727.75, in order to qualify for an exemption on tangible personal property and real 
property as a qualified energy project. If exempted, the annual service payment in lieu of taxes 
is expected to be $9,000 per megawatt of installed capacity, which would increase annual tax 
revenues by $540,000 for a 60 MW facility. 

Recommended Findings 

Staff recommends that the Board find that the proposed facility would serve the public interest, 
convenience, and necessity, and therefore complies with the requirements specified in ORC 
Section 4906.10(A)(6), provided that any certificate issued by the Board for the proposed facility 
include the conditions specified in the section of this report entitled Recommended Conditions of 
Certificate. 
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Considerations for ORC Section 4906.10(AU7) 

AGRICULTURAL DISTRICTS 

Pursuant to ORC Section 4906.10(A)(7), the Board must determine the facility's impact on the 
agricultural viability of any land in an existing agricultural district within the project area of the 
proposed utility facility. The agricultural district program was established under ORC Chapter 
929. Agricultural district land is exempt from sewer, water, and electrical service tax 
assessments. Agricultural land can be classified as an agricultural district through an application 
and approval process that is administered through local county auditors' offices. Eligible land 
must be devoted exclusively to agricultural production or be qualified for compensation under a 
land conservation program for the preceding three calendar years. Furthermore, eligible land 
must be at least 10 acres or produce a minimum average gross annual income of $2,500. 

Approximately 26.6 acres of agricultural district land would be temporary disturbed by the 
construction of the facility and 4.4 acres of agricultural district land would be permanently 
converted from its current land use to house facility components. Staff notes that this 
agricultural district land is unremarkable comparable to contiguous parcels of land. 
Approximately 195.8 acres of land that is currentiy cultivated for agricultural production or 
utilized as pastureland would be temporarily impacted by the construction of the facility. 25.7 
acres of such lands would be permanently converted from its current land use to house facility 
components. 

Recommended Findings 
The Staff recommends that the Board find that the impact of the proposed facility on the viability 
of existing agricultural land in an agricultural district has been determined, and therefore 
complies with the requirements specified in ORC Section 4906.10(A)(7), provided that any 
certificate issued by the Board for the proposed facility include the conditions specified in the 
section of this report entitied Recommended Conditions of Certificate. 
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Considerations for ORC Section 4906.10(A)(8) 

WATER CONSERVATION PRACTICE 

Pursuant to ORC Section 4906.10(A)(8), the proposed facility must incorporate maximum 
feasible water conservation practices, considering available technology and the nature and 
economics of the various alternatives. 

Wind-powered electric generating facilities do not utilize water in the process of electricity 
production. Therefore, water consumption associated with the proposed electric generation 
equipment does not warrant specific conservation efforts. A potable water supply would be 
provided to the O&M building for project and personal needs of the employees using the facility, 
but the amount of water consumed for these purposes would be minimal. 

Recommended Findings 
The Staff recommends that the Board find that the requirements specified in ORC Section 
4906.10(A)(8) are not applicable to this project 
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IV. R E C O M M E N D E D CONDITIONS OF CERTIFICATE 

Following a review of the application filed by Greenwich Windpark, LLC and the record 
compiled to date in this proceeding. Staff recommends that a number of conditions become part 
of any certificate issued for the proposed facility. These recommended conditions may be 
modified as a result of public or other input received subsequent to issuance of this report. 

GENERAL CONDITIONS 

Staff recommends the following conditions to ensure conformance with the proposed plans and 
procedures as outlined in the case record to date, and to ensure compliance with all conditions 
listed in this staff report: 

1. The Applicant shall install the facility, utilize equipment and construction practices, and 
implement mitigation measures as described in the application and as modified and/or 
clarified in supplemental filings, replies to data requests, and recommendations in this 
Staff Report of Investigation. 

2. That the Applicant shall not commence construction of the Facility until it has a signed 
Interconnection Service Agreement with PJM, which includes construction, operation, 
and maintenance of system upgrades necessary to reliably and safely integrate the 
proposed generating Facility into the regional transmission system. The Applicant shall 
provide a letter stating that the Agreement has been signed or a copy of the signed 
Interconnection Service Agreement to the OPSB Staff. 

3. The Applicant shall conduct a preconstruction conference prior to the start of any 
construction activities. Staff, the Applicant, and representatives of the primary contractor 
and all subcontractors for the project shall attend the preconstruction conference. The 
conference shall include a presentation of the measures to be taken by the Applicant and 
contractors to ensure compliance with all conditions of the certificate, and discussion of 
the procedures for on-site investigations by Staff during construction. Prior to the 
conference, the Applicant shall provide a proposed conference agenda for Staff review. 
The Applicant may conduct separate preconstruction meetings for each stage of 
construction. 

4. All changes outside the environmental survey areas and any changes within 
environmentally-sensitive areas shall be subject to staff review and approval prior to 
construction in those areas and shall be provided to staff in hard copy and as 
geographically-referenced electronic data. 

5. Within 60 days after the commencement of commercial operation, the Applicant shall 
submit to Staff a copy of the as-built specifications for the entire facility. If the Applicant 
demonstrates that good cause prevents it from submitting a copy of the as-built 
specifications for the entire facility within 60 days after commencement of commercial 
operation, it may request an extension of time for the filing of such as-built 
specifications. The Applicant shall use reasonable efforts to provide as-built drawings in 
both hard copy and as geographically-referenced electronic data. 
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6. The certificate shall become invalid if the Applicant has not commenced a continuous 
course of construction of the proposed facility within five years of the date of 
joumalization of the certificate. 

7. As the information becomes known, the Applicant shall provide to Staff the date on 
which construction will begin, the date on which construction was completed, and the 
date on which the facility begins commercial operation. 

8. Prior to the commencement of construction activities that require permits or 
authorizations by federal or state laws and regulations, the Applicant shall obtain and 
comply with such permits or authorizations. The Applicant shall provide copies of 
permits and authorizations, including all supporting documentation, to Staff within seven 
days of issuance or receipt by the Applicant. The Applicant shall provide a schedule of 
construction activities and acquisition of corresponding permits for each activity at the 
preconstruction conference. 

9. At least 30 days before the preconstruction conference, the Applicant shall submit to 
Staff, for review and acceptance, one set of detailed engineering drawings of the final 
project design, including the facility, temporary and permanent access roads, any crane 
routes, construction staging areas, and any other associated facilities and access points, so 
that Staff can determine that the final project design is in compliance with the terms of 
the certificate. The final project layout shall be provided in hard copy and as 
geographically-referenced electronic data. The final design shall include all conditions of 
the certificate and references at the locations where the Applicant and/or its contractors 
must adhere to a specific condition in order to comply with the certificate. 

10. If construction has commenced at a turbine location and it is determined that the location 
is not a viable turbine site, that site shall be restored to its original condition within 30 
days. 

SOCIOECONOMIC CONDITIONS 

Staff recommends the following conditions to address the impacts discussed in the 
Socioeconomic Impacts section of the Nature of Probable Environmental Impact: 

11. The Applicant shall avoid, where possible, or minimize to the maximum extent 
practicable, any damage to field tile drainage systems and soils resulting from 
construction, operation, and/or maintenance of the facility in agricultural areas. A log of 
all field tile drainage systems damaged resulting from the construction, operation, and/or 
maintenance of the facility shall be maintained with coordinates of each location. 
Damaged field tile systems shall be promptly repaired to at least original conditions at the 
Applicant's expense. If applicable, excavated topsoil shall be segregated and restored in 
accordance with the Applicant's lease agreement with the landowner. Severely 
compacted soils shall be plowed or otherwise de-compacted, if necessary, to restore them 
to original conditions unless otherwise agreed to by the landowner. 

12. That prior to commencement of construction, the Applicant shall finalize a Phase I 
cultural resources survey program for archaeological work at turbine locations, access 
roads, substations, collection lines and laydovm areas acceptable to Staff. If the resulting 
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survey work discloses a find of cultural or archaeological significance, or a site that could 
be eligible for inclusion on the National Register of Historic Places, then the Applicant 
shall submit an amendment, modification, or mitigation plan for Staffs acceptance. Any 
such mitigation effort, if needed, shall be developed in coordination with the Ohio 
Historic Preservation Office with input from applicable local preservation officials and 
submitted to Staff for review and acceptance. 

13. That prior to the commencement of construction, the Applicant shall conduct a targeted 
architectural survey of the project area. The Applicant shall finalize a work program that 
outlines areas to be studied in the project area in coordination with OPSB Staff and the 
Ohio Historic Preservation Office. If the architectural survey discloses a find of cultural 
or architectural significance, or a structure that could be eligible for inclusion on the 
National Register of Historic Places, then the Applicant shall submit an amendment, 
modification, or mitigation plan for Staffs acceptance. Any such mitigation effort, if 
needed, shall be developed in coordination with the Ohio Historic Preservation Office 
with input from applicable local preservation officials and submitted to Staff for review 
and acceptance. 

14. No commercial signage or advertisements shall be located on any turbine, tower, or 
related infrastructure. If vandalism should occur, the Applicant shall remove or abate the 
damage within 30 days of discovery or as extended by OPSB Staff for good cause shown, 
to preserve the aesthetics of the project. Any abatement other than the restoration to pre-
vandalism condition is subject to review by Staff to ensure compliance with this 
condition. 

15. The facility shall be operated so that the facility noise contribution does not result in 
noise levels at the exterior of any currently existing non-participating sensitive receptor 
that exceed the project area ambient nighttime LEQ (46 dBA) by five dBA. During 
daytime operation only (7:00 a.m. to 10:00 p.m.), the facility may operate at the greater 
of: (a) the project area ambient nighttime LEQ (46 dBA) plus five dBA; or, (b) the validly 
measured ambient LEQ plus five dBA at the location of the sensitive receptor. After 
commencement of commercial operation, the Applicant shall conduct further review of 
the impact and possible mitigation of all facility-related noise complaints through its 
complaint resolution process. 

16. The facility shall be operated so that the facility shadow flicker contribution does not 
result in shadow flicker levels that exceed 30 hours per year for any non-participating 
sensitive receptor. The Applicant shall confirm with staff that minimization measure or 
mitigation has been completed for the two receptors that the model and site specific 
analysis showed to be in excess of 30 hours per year of shadow flicker. The analysis shall 
show how modeled shadow flicker impacts have been reduced to 30 or fewer hours per 
year for each such receptor. The analysis shall be provided to Staff at least 30 days prior 
to the preconstruction conference, for review and confirmation that it complies with this 
condition. This analysis may incorporate shadow flicker reductions from trees, 
vegetation, buildings, obstructions, turbine line of sight, operational hours, wind 
direction, sunshine probabilities, and other mitigation confirmed by Staff to be in 
compliance with this condition. After commencement of commercial operation, the 
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Applicant shall conduct further review of the impact and possible mitigation of all 
facility-related shadow flicker complaints through its complaint resolution process. 

17. General construction activities shall be limited to the hours of 7:00 a.m. to 7:00 p.m., or 
until dusk when sunset occurs after 7:00 p.m. Impact pile driving, hoe ram, and blasting 
operations, if required, shall be limited to the hours between 10:00 a.m. to 5:00 p.m., 
Monday through Friday, Construction activities that do not involve noise increases 
above ambient levels at sensitive receptors are permitted outside of daylight hours when 
necessary. If the Applicant seeks to conduct construction activities on an emergency basis 
between the hours of 7:00 p.m. or from dusk when sunset occurs after 7:00 p.m. to 7:00 
a.m., that will involve noise increases above ambient levels, the Applicant shall submit 
for Staff approval a plan that includes, but is not limited to, the following, a description 
of planned construction activities, the length of time for the emergency construction, 
noise model results for affected non-participating receptors, a list of affected non-
participating receptors, a mitigation plan for non-participating receptors that will be 
impacted by noise increases above ambient levels, and a plan for noise monitoring at 
affected non-participating receptors. The Applicant shall notify property owners or 
affected tenants within the meaning of OAC Rule 4906-5-08(C)(3), of upcoming 
construction activities including potential for nighttime construction activities. 

18. The Applicant shall develop a complaint resolution process that shall include procedures 
for responding to complaints during construction and operation of the facility. The 
complaint resolution process shall include procedures by which complaints can be made 
by the public, how complaints will be tracked by the Applicant, steps that will be taken to 
interact with the complainant and respond to the complaint, steps that will be taken to 
verify the merits of the complaint, and steps that will be taken to mitigate valid 
complaints. Mitigation, if required, shall consist of either reducing the impact so that the 
facility contribution does not exceed the requirements of the certificate, or other means of 
mitigation reviewed by Staff for confirmation that h complies with this condition. 

ECOLOGICAL CONDITIONS 

Staff recommends the following conditions to address the impacts discussed in the Ecological 
Impacts section of the Nature of Probable Environmental Impact: 

19. The Applicant shall have a construction access plan based on final plans for the access 
roads, and types of equipment to be used, that addresses the concerns outlined in this 
Staff Report of Investigation. Prior to commencement of construction, the Applicant 
shall submit the plan to Staff, for review and confirmation that it complies with this 
condition. 

20. The Applicant shall have a vegetation management plan that addresses the concerns 
outiined in this Staff Report of Investigation. Prior to commencement of construction, 
the Applicant shall submit this plan to Staff, for review and confirmation that it complies 
with this condition. 

21. For both construction and maintenance, the Applicant shall limit, to the greatest extent 
possible, the use of herbicides in proximity to surface waters. Individual treatment of tall-
growing woody plant species is preferred, while general, widespread use of herbicides 
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during initial clearing or maintenance should only be used where no other options exist, 
and with prior approval from the Ohio EPA. Prior to commencement of construction, the 
Applicant shall submit a plan to Staff for review and confirmation that it complies with 
this condition, describing the planned herbicide use for all areas in or near any surface 
waters during initial project construction and/or maintenance. 

22. The Applicant shall have a Staff-approved environmental specialist on site during 
construction activities that may affect sensitive areas, as mutually agreed upon between 
the Applicant and Staff, and as shown on the Applicant's final approved construction 
plan. Sensitive areas include, but are not limited to, areas of vegetation clearing, 
designated wetlands and streams, and locations of threatened or endangered species or 
their identified habitat. The environmental specialist shall be familiar with water quality 
protection issues and potential threatened or endangered species of plants and animals 
that may be encountered during project construction. 

23. The Applicant shall contact Staff, ODNR, and the USFWS within 24 hours if state or 
federal species are encountered during construction activities. Construction activities that 
could adversely impact the identified plants or animals shall be halted until an 
appropriate course of action has been agreed upon by the Applicant, Staff, and ODNR in 
coordmation with the USFWS. Nothing in this condition shall preclude agencies having 
jurisdiction over the facility with respect to wildlife from exercising their legal authority 
over the facility consistent with law. 

24. Construction in Northern harrier preferred habitat types shall be avoided during the 
species' nesting period of May 15 to August 1. 

25. The Applicant shall adhere to seasonal cutting dates (October I through March 31) to 
avoid clearing of habitat when breeding birds would be present and during bat maternity 
season. 

26. Turbine blades shall be feathered (i.e., remain stationary or nearly stationary) at least 
until the manufacturer-set cut-in speed is reached, as a measure to minimize bat strikes at 
operating turbines. 

27. Staff recommends that the Applicant consult with DOW to determine which streams in 
the project area could provide suitable habitat for mussels and follow DOW 
recommendations to minimize impacts to streams as it relates to mussels. If common or 
state-listed mussels are located during construction activities, the Staff recommends that 
DOW immediately be consulted for further action. 

28. Sixty days prior to the first turbine becoming commercially operational, the Applicant 
shall submit a post-construction avian and bat monitoring plan for DOW and OPSB Staff 
review and acceptance. The Applicant shall also provide the monitoring plan to and seek 
confirmation from the USFWS. The Applicant's plan shall be consistent with ODNR-
approved, standardized protocol, as outlined in ODNR's On-Shore Bird and Bat Pre- and 
Post-Construction Monitoring Protocol for Commercial Wind Energy Facilities in Ohio. 
The Applicant shall obtain the necessary permits from ODNR and USFWS to collect bat 
and migratory bird carcasses. The post-construction monitoring shall begin within two 
weeks of operation and be conducted for a minimum of two seasons (April 1 to 
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November 15), which may be split between calendar years. If monitoring is initiated after 
April 1 and before November 15, then portions of the first season of monitoring will 
extend into the second calendar year (e.g., start monitoring on July 1 and continue to 
November 15; resume monitoring April 1 and continue to June 30). The Applicant may 
request that the second monitoring season be waived at the discretion of ODNR and 
OPSB Staff. The monitoring start date and reporting deadlines shall be provided in the 
DOW approval letter and the OPSB concurrence letter. If it is determined that significant 
mortality, as defined in ODNR's approved, standardized protocols, has occurred to birds 
and/or bats, the Applicant understands that the DOW and OPSB Staff will require the 
Applicant to develop a mitigation plan. If required. The Applicant shall submit a 
mitigation plan to the DOW and OPSB Staff for review and approval within 30 days 
from the date reflected on ODNR letterhead, in coordination with OPSB Staff, in which 
the DOW is requiring the Applicant to mitigate for significant mortality to birds and/or 
bats. Mitigation initiation timeframes will be outlined in the DOW approval letter and the 
OPSB concurrence letter 

29. At least 60 days prior to the first turbine becoming operational, the Applicant shall obtain 
a technical assistance letter from the USFWS. The technical assistance letter shall include 
feathering of turbines during low wind speed conditions at night during migratory 
seasons. This documentation shall be reviewed by Staff to confirm compliance with this 
condition. 

PUBLIC SERVICES, FACILITIES, AND SAFETY CONDITIONS 

Staff recommends the following conditions to address the impacts discussed in the Public 
Services, Facilities, and Safety section of the Nature of Probable Environmental Impact: 

30. The Applicant shall complete a full detailed geotechnical exploration and evaluation at 
each turbine site to confirm that there are no issues to preclude development of the wind 
farm. The geotechnical exploration and evaluation shall include borings at each turbine 
location to provide subsixrface soil properties, static water level, rock quality description 
(RQD), percent recovery, and depth and description of the bedrock contact and 
recommendations needed for the final design and construction of each wind turbine 
foundation, as well as the final location of the transformer substation and interconnection 
substation. The Applicant must fill all boreholes, and borehole abandonment must 
comply with state and local regulations. The Applicant shall provide copies of all 
geotechnical boring logs to Staff and to the ODNR Division of Geological Survey prior 
to construction. 

31. The Applicant shall adhere to a setback distance of at least 1.1 times the total height of 
the turbine structure, as measured from its tower's base (excluding the subsurface 
foundation) to the tip of its highest blade, from any gas or hazardous liquid pipeline in the 
ground at the time of commencement of construction. 

32. The Applicant shall comply with the turbine manufacturer's most current safety manual 
and shall maintain a copy of that safety manual in the O&M building of the facility. 

33. At least 30 days before the preconstruction conference, the Applicant shall submit to 
Staff for review and confirmation that it complies with this condition, a proposed 
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emergency and safety plan to be used during construction, to be developed in 
consultation with the fire department(s) having jurisdiction over the area. 

34. Before the first turbine is operational, the Applicant shall submit to Staff for review and 
confirmation that it complies with this condition, a fire protection and medical emergency 
plan to be used during operation of the facility, which shall be developed in consultation 
with the first responders having jurisdiction over the area. 

35. The Applicant shall instruct workers on the potential hazards of ice conditions on wind 
turbines and install and utilize an ice warning system that may include an ice detector 
installed on the roof of the nacelle, manufacturer warranted ice detection software for the 
wind turbine controller, or an ice sensor alarm that triggers an automatic shutdown. 

36. Within six months of commencement of operation of the facility. The Applicant shall 
register the as-built locations of all underground collection lines with the Ohio Utilities 
Protection Service. The Applicant shall also register with the Ohio Oil and Gas Producers 
Underground Protection Service, if it operates in the project area. Confirmation of 
registration(s) shall be provided to Staff. 

37. Should site-specific conditions warrant blasting, the Applicant shall submit a blasting 
plan, at least 60 days prior to blasting, to Staff for review and confirmation that it 
complies with this condition. The Applicant shall submit the following information as 
part of its blasting plan: 

A. The name, address, and telephone number of the drilling and blasting company, 

B. A detailed blasting plan for dry and/or wet holes for a typical shot. The blasting plan 
shall address blasting times, blasting signs, warnings, access control, control of 
adverse effects, and blast records. 

C. A plan for liability protection and complaint resolution. 

38. The blasting contractor shall utilize two blasting seismographs that measure ground 
vibration and air blast for each blast. One seismograph shall be placed at the nearest 
dwelling and the other placed at the discretion of the blasting contractor. 

39. At least 30 days prior to the initiation of blasting operations, the Applicant must notify, in 
writing, all residents or owners of dwellings or other structures within 1,000 feet of the 
blasting site. The Applicant or explosive contractor shall offer and conduct a pre-blast 
survey of each dwelling or structure within 1,000 feet of each blasting site, unless waived 
by the resident or property owner. The survey must be completed and submitted to Staff 
at least 10 days before blasting begins. 

40. Prior to the use of explosives, the Applicant or explosive contractor shall obtain all 
required local, state, and federal licenses/permits. The Applicant shall submit a copy of 
the license or permit to Staff within seven days of obtaining it from the local authority. 

41. The Applicant shall monitor the microwave paths to ensure there are no adverse impacts. 
At least 30 days prior to the preconstruction conference, the Applicant shall conduct a 
microwave path study that identifies all existing microwave paths that intersect the 
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selected route, and a worst-case Fresnel zone analysis for each path. A copy of this study 
shall be provided to the path licensee(s), for review, and to Staff for review and 
confirmation that the Applicant is complying with this condition. The assessment shall 
conform to the following requirements: 

A. An independent and registered surveyor, licensed to survey within the state of 
Ohio, shall determine the exact locations and worst-case Fresnel zone dimensions 
of all known microwave paths or systems operating within the project area, 
including all paths and systems identified by the electric service providers that 
operate within the project area. In addition, the surveyor shall determine the 
center point of all turbines within 1,000 feet of the worst-case Fresnel zone of 
each system, using the same survey equipment. 

B. Provide the distance in feet between the nearest rotor blade tip of each surveyed 
turbine identified within section (a) above and the surveyed worst-case Fresnel 
zone of each microwave system path. 

C. Provide a map of the surveyed microwave paths, center points, and boundaries at 
a legible scale. 

D. Describe the specific, expected impacts of the project on all paths and systems 
considered in the assessment. 

42. All existing licensed microwave paths, Doppler weather radar systems, and licensed 
communication systems shall be subject to avoidance or mitigation. The Applicant shall 
complete avoidance or mitigation measures prior to commencement of construction for 
impacts that can be predicted in sufficient detail to implement appropriate and reasonable 
avoidance and mitigation measures. After construction, the Applicant shall mitigate all 
observed impacts of the project to microwave paths, Doppler weather radar systems, and 
licensed communication systems within seven days or withm a longer time period 
acceptable to Staff. Avoidance and mitigation for any known point-to-point microwave 
paths, Doppler weather radar systems, and licensed communication systems shall consist 
of measures acceptable to Staff, the Applicant, and the affected path owner, operator, or 
licensee. If interference with an omni-directional or multi-point system is observed after 
construction, mitigation would be required only for affected receptors. 

43. Prior to commencement of construction activities that require transportation permits, the 
Applicant shall obtain all such permits. The Applicant shall coordinate with the 
appropriate authority regarding any temporary or permanent road closures, lane closures, 
road access restrictions, and traffic control necessary for construction and operation of 
the proposed facility. Coordination shall include, but not be limited to, the county 
engineer, Ohio Department of Transportation, local law enforcement, and health and 
safety officials. This coordination shall be detailed as part of a final traffic plan submitted 
to Staff prior to the preconstruction conference for review and confirmation that it 
complies with this condition. 

44. The Applicant shall provide the final delivery route plan and the results of any traffic 
studies to Staff and the County Engineer(s) 30 days prior to the preconstruction 
conference. The Applicant shall complete a study on the final equipment delivery route to 
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determine what improvements will be needed in order to transport equipment to the wind 
turbine construction sites. The Applicant shall make all improvements outlined in the 
final delivery route plan prior to equipment and wind turbine delivery. The Applicant's 
delivery route plan and subsequent road modifications shall include, but not be limited to, 
the following: 

A. Perform a survey of the final delivery routes to determine the exact locations of 
vertical constraints where the roadway profile will exceed the allowable bump 
and dip specifications and outiine steps to remedy vertical constraints. 

B. Identify locations along the final delivery routes where overhead utility lines may 
not be high enough for over-height permit loads and coordinate with the 
appropriate utility company if lines must be raised. 

C. Identify roads and bridges that are not able to support the projected loads from 
delivery of the wind turbines and other facility components and make all 
necessary upgrades. 

D. Identify locations where wide turns would require modifications to the roadway 
and/or surrounding areas and make all necessary alterations. Any alterations for 
wide turns shall be removed and the area restored to its preconstruction condition 
unless otherwise specified by the County Engineer(s). 

45. The Applicant shall repair damage to govemment-maintained (public) roads and bridges 
caused by construction or maintenance activity. Any damaged public roads and bridges 
shall be repaired promptly to their previous condition by the Applicant under the 
guidance of the appropriate regulatory agency. Any temporary improvements shall be 
removed unless the County Engineer(s) request that they remain. The Applicant shall 
provide financial assurance to the counties that it will restore the public roads it uses to 
their condition prior to construction or maintenance. The Applicant shall also enter into a 
Road Use Agreement with the County Engineer(s) prior to construction and subject to 
Staff review and confirmation that it complies with this condition. The Road Use 
Agreement shall contain provisions for the following: 

A. A preconstruction survey of the conditions of the roads. 

B. A post-construction survey of the condition of the roads. 

C. An objective standard of repair that obligates the Applicant to restore the roads to 
the same or better condition as they were prior to construction. 

D. A timetable for posting of the construction road and bridge bond prior to the use 
or transport of heavy equipment on public roads or bridges. 

46. The facility owner and/or operator shall repair damage to govemment-maintained 
(public) roads and bridges caused by decommissioning activity. Any damaged public 
roads and bridges shall be repaired promptly to their pre-decommissioning state by the 
facility owner and/or operator under the guidance of the appropriate regulatory agency. 
The Applicant shall provide financial assurance to the counties that it will restore the 
public roads and bridges it uses to their pre-decommissioning condition. These terms 
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shall be defined in a road use agreement between the Applicant and the County 
Engineer(s) prior to construction. The road use agreement shall be subject to Staff review 
and confirmation that it complies with this condition, and shall contain provisions for the 
following: 

A. A pre-decommissioning survey of the condition of public roads and bridges 
conducted within a reasonable time prior to decommissioning activities. 

B. A post-decommissioning survey of the condition of public roads and bridges 
conducted within a reasonable time after decommissioning activities. 

C. An objective standard of repair that obligates the facility owner and/or operator to 
restore the public roads and bridges to the same or better condition as they were 
prior to decommissioning. 

D. A timetable for posting of the decommissioning road and bridge bond prior to the 
use or transport of heavy equipment on public roads or bridges. 

47. The Applicant, facility owner, and/or facility operator shall comply with the following 
conditions regarding decommissioning: 

A. The Applicant, facility owner, and/or facility operator shall provide the final 
decommissioning plan to Staff and the county engineer(s) for review and 
confirmation of compliance with this condition, at least 30 days prior to the 
preconstruction conference. The plan shall: 

(i) Indicate the intended future use of the land following reclamation. 

(ii) Describe the following: engineering techniques and major equipment to be 
used in decommissioning and reclamation; a surface water drainage plan 
and any proposed impacts that would occur to surface and ground water 
resources and wetlands; and a plan for backfilling, soil stabilization, 
compacting, and grading. 

(iii)Provide a detailed timetable for the accomplishment of each major step in 
the decommissioning plan, including the steps to be taken to comply with 
applicable air, water, and solid waste laws and regulations and any 
applicable health and safety standards in effect as of the date of submittal. 

B. The Applicant, facility owner and/or facility operator shall file a revised 
decommissioning plan to the Staff and the county engineer(s) every 5 years from 
the commencement of construction. The revised plan shall reflect advancements 
in engineering techniques and reclamation equipment and standards. The revised 
plan shall be applied to each five-year decommissioning cost estimate. Prior to 
implementation, the decommissioning plan and any revisions shall be reviewed 
by Staff to confirm compliance with this condition. 

C. The Applicant, facility owner and/or facility operator shall, at its expense, 
complete decommissioning of the facility, or individual wind turbines, within 12 
months after the end of the useful life of the facility or individual wind turbines. If 
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no electricity is generated for a continuous period of 12 months, or if the Board 
deems the facility or turbine to be in a state of disrepair warranting 
decommissioning, the wind energy facility or individual wind turbines will be 
presumed to have reached the end of its useful life. The Board may extend the 
useful life period for the wind energy facility or individual turbines for good 
cause as shown by the Applicant, facility owner and/or facility operator. The 
Board may also require decommissioning of individual wind turbines due to 
health, safety, wildlife impact, or other concerns that prevent the turbine from 
operating within the terms of the Certificate. 

D. Decommissioning shall include the removal and transportation of the wind 
turbines off site. Decommissioning shall also include the removal of buildings, 
cabling, electrical components, access roads, and any other associated facilities, 
unless otherwise mutually agreed upon by the Applicant, facility owner and/or 
facility operator and the landowner. All physical material pertaining to the facility 
and associated equipment shall be removed to a depth of at least 36 inches 
beneath the soil surface and transported off site. The disturbed area shall be 
restored to the same physical condition that existed before erection of the facility. 
Damaged field tile systems shall be repaired to the satisfaction of the property 
owner. 

E. During decommissioning, all recyclable materials, salvaged and non-salvaged, 
shall be recycled to the furthest extent practicable. All other non-recyclable waste 
materials shall be disposed of in accordance with state and federal law. 

F, The facility owner and/or facility operator shall not remove any improvements 
made to the electrical infrastructure if doing so would disrupt the electric grid, 
unless otherwise approved by the applicable regional transmission organization 
and interconnection utility. 

G, Subject to confirmation of compliance with this condition by Staff, and seven 
days prior to the preconstruction conference, an independent, registered 
Professional Engineer, licensed to practice engineering in the state of Ohio, shall 
be retained by the Applicant, facility owner, and/or facility operator to estimate 
the total cost of decommissioning in current dollars, without regard to salvage 
value of the equipment. Said estimate shall include: (1) an identification and 
analysis of the activities necessary to implement the most recent approved 
decommissioning plan including, but not limited to, physical construction and 
demolition costs assuming good industry practice and based on ODOT's 
Procedure for Budget Estimating and RS Means material and labor cost indices or 
any other publication or guidelines approved by Staff; (2) the cost to perform each 
of the activities; (3) an amount to cover contingency costs, not to exceed 10 
percent of the above calculated reclamation cost. Said estimate will be converted 
to a per-turbine basis (the "Decommissioning Costs"), calculated as the total cost 
of decommissioning of all facilities as estimated by the Professional Engineer 
divided by the number of turbines in the most recent facility engineering 
drawings. This estimate shall be conducted every five years by the facility owner 
and/or facility operator. 
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H. The Applicant, facility owner and/or facility operator shall post and maintain for 
decommissioning, at its election, funds, a surety bond, or similar financial 
assurance in an amount equal to the per-turbine Decommissioning Costs 
multiplied by the sum of the number of turbines constructed and under 
construction. The funds, surety bond, or financial assurance need not be posted 
separately for each turbine so long as the total amount reflects the aggregate of the 
Decommissioning Costs for all turbines constructed or under construction. For 
purposes of this condition, a turbine is considered to be under construction at the 
commencement of excavation for the turbine foundation. The form of financial 
assurance or surety bond shall be a financial instrument mutually agreed upon by 
the Board and the Applicant, the facility owner, and/or the facility operator. The 
financial assurance shall ensure the faithful performance of all requirements and 
reclamation conditions of the most recently filed and approved decommissioning 
and reclamation plan. At least 30 days prior to the preconstruction conference, the 
Applicant, the facility owner, and/or the facility operator shall provide an 
estimated timeline for the posting of decommissioning funds based on the 
construction schedule for each turbine. Prior to commencement of construction, 
the Applicant, the facility owner, and/or the facility operator shall provide a 
statement from the holder of the financial assurance demonstrating that adequate 
funds have been posted for the scheduled construction. Once the financial 
assurance is provided, the Applicant, facility owner and/or facility operator shall 
maintain such funds or assurance throughout the remainder of the applicable term 
and shall adjust the amount of the assurance, if necessary, to offset any increase or 
decrease in the Decommissioning Costs, 

I. The decommissioning funds, surety bond, or financial assurance shall be released 
by the holder of the funds, bond, or financial assurance when the Applicant, 
facility owner and/or facility operator has demonstrated, and the Board concurs, 
that decommissioning has been satisfactorily completed, or upon written approval 
of the Board, in order to implement the decommissioning plan. 

A I R , W A T E R , S O L I D W A S T E , AND AVIATION CONDITIONS 

Staff recommends the following conditions to address the requirements discussed in Air, Water, 
Solid Waste, and Aviation: 

48. At least seven days before the preconstruction conference, the Applicant shall submit to 
Staff, for review and acceptance, a copy of all NPDES permits including its approved 
SWPPP, approved SPCC procedures, and its erosion and sediment control plan. Any soil 
issues must be addressed through proper design and adherence to the Ohio EPA BMPs 
related to erosion and sedimentation control. 

49. The Applicant shall meet all recommended and prescribed FAA and ODOT Office of 
Aviation requirements to construct an object that may affect navigable airspace. This 
includes submitting coordinates and heights for all towers exceeding 200 feet AGL for 
ODOT Office of Aviation and FAA review prior to construction, and the non-penetration 
of any FAA Part 77 surfaces. 
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50. All applicable structures, including construction equipment, shall be lit in accordance 
with FAA circular 70/7460-1 K Change 2, Obstruction Marking and Lighting; or as 
otherwise prescribed by the FAA. This includes all cranes and construction equipment. 

51. The Applicant shall remove all temporary gravel and other construction staging area and 
access road materials after completion of construction activities, as weather permits, 
unless otherwise directed by the landowner. Impacted areas shall be restored to 
preconstruction conditions in compliance with the NPDES permit(s) obtained for the 
project and the approved SWPPP created for this project. 

52. The Applicant shall not dispose of gravel or any other construction material during or 
following construction of the facility by spreading such material on agricultural land. All 
construction debris and all contaminated soil shall be promptly removed and properly 
disposed of in accordance with Ohio EPA regulations. 

53. The Applicant shall comply with fugitive dust rules by the use of water spray or other 
appropriate dust suppressant measures whenever necessary. 
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APPENDIX 

1. D O C K E T I N G R E C O R D 

CASE NUMBER: 13-0990-EL-BGN 
DESCRIPTION: Greenwich Windpark 
FILINGS AS OF: April 18, 2014 

Date Filed 

03/28/2014 

03/25/2014 

03/13/2014 

03/10/2014 

03/10/2014 

02/27/2014 

02/21/2014 

02/19/2014 

01/09/2014 

12/27/2013 

12/27/2013 

12/27/2013 

12/27/2013 

Summary 

Response of 6011 Greenwich Windpark to Staff Data Requests electronically filed by 
Teresa Orahood on behalf of Sally Bloomfield. 

Proof of Pub of 6011 Greenwich Windpark, LLC electronically filed by Teresa 
Orahood on behalf of Sally Bloomfield. 

Correspondence 6011 Greenwich Windpark, LLC electronically filed by Teresa 
Orahood on behalf of Sally Bloomfield 

Administrative Law Judge Entry granting Ohio Farm Bureau Federation's motion to 
intervene, scheduling this matter for a local public hearing on May 6, 2014, at 6:00 
p.m., at South Central High School, 3305 Greenwich Angling Road, Greenwich, Ohio 
and an adjudicatory hearing on May 19, 2014, at 10:00 a.m., at the offices of the 
Public Utilities Commission of Ohio, 180 East Broad Street, Columbus, Ohio and 
establishing a procedural schedule; electronically filed by Vesta R. Miller on behalf of 
Greta See, Administrative Law Judge, Ohio Power Siting Board. 

Service Notice 

Notice of Payment of 6011 Greenwich Windpark, LLC of OPSB Application Fee 
electronically filed by Teresa Orahood on behalf of Sally Bloomfield. 

Correspondence Proof of Service of Application on Local Public Officials and 
Libraries electronically filed by Teresa Orahood on behalf of Sally Bloomfield 

Letter to Monica Jensen, Windlab Development USA Ltd that the application filed 
with the OPSB is in compliance filed by T. Snitchler, OPSB Chairman. 

Motion to Intervene and Memorandum in Support electronically filed by Mr. Chad A 
Endsley on behalf of Ohio Faini Bureau Federation, Inc. 

Application of 6022 Greenwich Windpark, LLC - Exhibit V electronically filed by 
Teresa Orahood on behalf of Sally Bloomfield. 

Application of 6022 Greenwich Windpark, LLC - Exhibit U electronically filed by 
Teresa Orahood on behalf of Sally Bloomfield. 

Application of 6022 Greenwich Windpark, LLC - Exhibit T electronically filed by 
Teresa Orahood on behalf of Sally Bloomfield. 

Application of 6022 Greenwich Windpark, LLC - Exhibit Exhibits Q, R and S 
electronically filed by Teresa Orahood on behalf of Sally Bloomfield. 
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12/27/2013 

12/24/2013 

12/24/2013 

12/24/2013 

12/24/2013 

12/24/2013 

12/24/2013 

12/24/2013 

12/24/2013 

12/24/2013 

12/24/2013 

12/24/2013 

12/23/2013 

12/23/2013 

12/23/2013 

12/23/2013 

12/23/2013 

12/23/2013 

12/23/2013 

Application of 6022 Greenwich Windpark, LLC - Exhibit J electronically filed by 
Teresa Orahood on behalf of Sally Bloomfield 

Application Of 6011 Greenwich Windpark, LLC - Exhibit P electronically filed by 
Teresa Orahood on behalf of Sally Bloomfield 

Application Of 6011 Greenwich Windpark, LLC - Exhibits M, N, and 0 electronically 
filed by Teresa Orahood on behalf of Sally Bloomfield 

Application Of 6011 Greenwich Windpark, LLC - Exhibit K electronically filed by 
Teresa Orahood on behalf of Sally Bloomfield 

Application Of 6011 Greenwich Windpark, LLC - Exhibit X electronically filed by 
Teresa Orahood on behalf of Sally Bloomfield 

Application Of 6011 Greenwich Windpark, LLC - Exhibit W, Part V electronically 
filed by Teresa Orahood on behalf of Sally Bloomfield 

Application Of 6011 Greenwich Windpark, LLC - Exhibit W, Part IV electronically 
filed by Teresa Orahood on behalf of Sally Bloomfield 

Application Of 6011 Greenwich Windpark, LLC - Exhibit W, Part III electronically 
filed by Teresa Orahood on behalf of Sally Bloomfield 

Application Of 6011 Greenwich Windpark, LLC - Exhibit W, Part II electronically 
filed by Teresa Orahood on behalf of Sally Bloomfield 

Application Of 6011 Greenwich Windpark, LLC - Exhibit W, Part I electronically 
filed by Teresa Orahood on behalf of Sally Bloomfield 

Application Of 5011 Greenwich Windpark, LLC - Exhibit L, Part II electronically 
filed by Teresa Orahood on behalf of Sally Bloomfield 

Application Of 6011 Greenwich Windpark, LLC - Exhibit L, Part I electronically filed 
by Teresa Orahood on behalf of Sally Bloomfield 

Application of 6011 Greenwich Windpark, LLC - Exhibits F, G and H electronically 
filed by Teresa Orahood on behalf of Sally Bloomfield 

Application of 6011 Greenwich Windpark, LLC - Exhibit E (Part 5 of 5) 
electronically filed by Teresa Orahood on behalf of Sally Bloomfield. 

Application of 6011 Greenwich Windpark, LLC - Exhibit E (Part 4 of 5) 
electronically filed by Teresa Orahood on behalf of Sally Bloomfield. 

Application of 6011 Greenwich Windpark, LLC - Exhibit E (Part 3 of 5) 
electronically filed by Teresa Orahood on behalf of Sally Bloomfield. 

Application of 6011 Greenwich Windpark, LLC - Exhibit E (Part 2 of 5) 
electronically filed by Teresa Orahood on behalf of Sally Bloomfield. 

Application of 6011 Greenwich Windpark, LLC - Exhibit E (Part 1 of 5) 
electronically filed by Teresa Orahood on behalf of Sally Bloomfield. 

Application of 6011 Greenwich Windpark, LLC - Exhibits A, B, C and D 
electronically filed by Teresa Orahood on behalf of Sally Bloomfield. 
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12/23/2013 

12/23/2013 

12/23/2013 

12/09/2013 

11/15/2013 

06/17/2013 

06/17/2013 

06/13/2013 

05/28/2013 

04/19/2013 

04/19/2013 

Application of 6011 Greenwich Windpark, LLC - Figures 05-3; 05-4; 08-1; 08-2 and 
08-3 electronically filed by Teresa Orahood on behalf of Sally Bloomfield. 

Application of 6011 Greenwich Windpark, LLC -Figures 03-1; 04-1; 05-2 and 05-3 
electronically filed by Teresa Orahood on behalf of Sally Bloomfield. 

Application of 6011 Greenwich Windpark, LLC ~ Application Body Text 
electronically filed by Teresa Orahood on behalf of Sally Bloomfield. 

Correspondence of 6011 Greenwich Wind Park, LLC Submitting for Filing updated 
Agricultural District Maps electronically filed by Teresa Orahood on behalf of Sally 
Bloomfield. 

Correspondence of 6011 Greenwich Wind Park, LLC Submitting for Filing 
Agricultural District Maps Pursuant to OAC Rule 4906-17-08(F)(l) electronically 
filed by Teresa Orahood on behalf of Sally Bloomfield 

Service Notice 

Administrative Law Judge Entry granting waiver requests; electronically filed by 
Vesta R. Miller on behalf of Greta See, Administrative Law Judge, Ohio Power Siting 
Board. 

Response to request for waiver electronically filed by Mrs. Tonnetta Y. Scott on 
behalf of PUCO. 

Proof of Pub of 6011 Greenwich Windpark, LLC in Norwalk Reflector and 
Greenwich Enterprise Review electronically filed by Teresa Orahood on behalf of 
Sally Bloomfield. 

Motion for Waivers and Memorandum in Support electronically filed by Teresa 
Orahood on behalf of Sally Bloomfield. 

In the matter of the Application for 6011 Greenwich Windpark, LLC for its Proposed 
Wind Farm electronically filed by Teresa Orahood on behalf of Sally Bloomfield. 
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1 1. Q. Please state your name and your business address, 

2 A. My name is Grant T. Zeto, and my business address is 180 East Broad 

3 Street, Columbus OH 43215. 

4 

5 2. Q. By whom are you employed and what is your position? 

6 A. I am employed by the Public Utilities Commission of Ohio (PUCO) as a 

7 Utility Specialist 1 in the Facilities Siting and Environmental Analysis 

8 Division of the PUCO's Department of Energy and Environment. 

9 

10 3. Q. Please summarize your educational background and work experience. 

11 A. I received a Bachelor of Science Degree in Environment and Natural 

12 Resources from The Ohio State University, in Columbus, Ohio. 

13 

14 I have been employed by the PUCO since August, 2011. My responsibilities 

15 during this time have primarily involved review of Power Siting cases. 

16 

17 4. Q. Have you testified in prior proceedings before the Ohio Power Siting Board? 

18 A. No, I have not. 

19 

20 5. Q. What is the purpose of your testimony in this proceeding? 

21 A. With my testimony, I am sponsoring the Staff Report of Investigation issued 

22 in Case No. 13-0990-EL-BGN. 



1 6. Q. What kind of a case is this? 

2 A. 6011 Greenwich Windpark, LLC proposes to construct and operate a wind 

3 farm of up to 25 wind turbines for a total generating capacity of up to 60 

4 megawatts (MW) in Huron County near Greenwich, Ohio. 

5 

6 7. Q. Do you have any changes or corrections to make to the Staff Report of 

7 Investigation? 

8 A. No 

9 

10 8. Q. Does this conclude your testimony? 

11 A. Yes, it does. However, I reserve the right to submit supplemental testi-

12 mony as described herein, as new information subsequently becomes avail-

13 able or in response to positions taken by other parties. 



PROOF OF SERVICE 

I hereby certify that a true copy of the foregoing Prefiled Testimony of Grant T. 

Zeto submitted on behalf of the Staff of the Ohio Power Siting Board, was served via 

electronic mail, upon the following parties of record, this 13̂ *̂  day of May, 2014. 

A / Qehn 4 i . Qcn^s 

Parties of Record: 

Chad Endsley 
Ohio Farm Bureau Federation 
280 North High Street 
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Columbus, OH 43218-2383 
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John H. Jones 
Assistant Section Chief 

Sally W. Bloomfield 
Dylan Borchers 
Bricker & Eckler 
100 South Third Street 
Columbus, OH 43215-4291 
sblQomfield(a),bricker.com 
dborchers(aibricker.com 
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