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Re: City of Oregon’s Support for the Application of Clean Energy Future-Oregon, LLC for an
Amendment to its Certificate of Environmental Compatibility and Public Need for an Electric
Generation Facility in Oregon, Lucas County, Ohio, OPSB Case No. 22-0826-EL-BGA

Dear Chair French :

The intent of this letter is to inform the Ohio Power Siting Board (“OPSB” or “Board”)
that the City of Oregon is in full support of the proposed construction and operation of the
Oregon Energy Center (the Project). An Opinion, Order, and Certificate was originally issued on
December 7, 2017 approving the application (Case No. 17-0530-EL-BGN). Subsequently, the
Board issued a Certificate on May 17, 2018 authorizing the first amendment (Case No. 17-2512-
EL-BGA) subject to the conditions set forth in the Certificate. Per the Certificate, a continuous
course of construction is required to commence within five years of the Certificate. Due to delays
beyond its control, Clean Energy Future-Oregon, LLC has requested a one-year extension of
the Certificate date, which is set to expire on December 7, 2022.

As outlined in the amendment application, the Project and construction schedule has
encountered delays due to the recent global shutdown. Specifically, components of the Project
including, supply chain, financing and transportation were impacted by the COVID-19 global
pandemic. Although the Project schedule has been delayed, construction is currently schedule to
begin by October 2023 and commercial operation is anticipated by fall of 2026. As further
explained in the amendment application, the Project is on track to meet 2027-summer peak load
demand within the PJM Interconnection LLC marketplace, driven by increasing demand from
electrical vehicle usage and the post COVID-19 economic growth era.
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The amendment, requesting a one-year extension of the Certificate date, will allow the
City of Oregon and surrounding area to benefit from the Project in a number of ways, including
salary tax, income tax, property tax, water/sewer service revenues and a significant number of
construction and permanent jobs. The City of Oregon believes the amendment is reasonable and
appropriate considering the direct impacts of the COVID-19 global pandemic. Failure to approve
the requested extension would deprive the Oregon/Toledo of these benefits.

Therefore, I respectfully request that the Board promptly approve the requested extension
of Clean Energy Future-Oregon, LLC OPSB certificate as requested in the amendment
application.

Please do not hesitate to contact me directly at (419) 698-7045 or
mseferian@oregonohio.org.

Respectfully,

Michael J. Sefacdan
Mayor
City of Oregon, Ohio

cc : Matthew.Butler@puco.ohio.gov

ContactOPSB@puco.ohio.gov
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