

FILE

WYE TRANSPORTATION CORP.

P.O. BOX 369004

COLUMBUS, OH 43236

PH: 614-253-8511 FAX: 614-253-6327

RECEIVED-DOCKETING DIV

2011 JUL 19 PM 2:37

PUCO

July 15, 2011

Public Utilities Commission of Ohio
Docketing Division
180 E. Broad Street
Columbus, OH 34215

RE: Case # 10-1401-RR-RCP

To Whom It May Concern:

As per the request within the PUCO's Grant to reinstate our Woodland Ave. Crossing document, we will be updating you monthly on our progress.

We continue laying track on the West Side of Woodland Ave, which should be completed by the end of August. We have just received permits to gain entry from Brentnell Ave., which will allow us to excavate earth for the construction of our three holding tracks to the East.

We have yet to start construction of our water retainment ponds, as we are still awaiting Groundwater Permits. Further phases will be to construct the crossing over Woodland Ave., and to lay track from that point to the three holding tracks to the East.

We continue to actively purchase off- loading equipment and controls, and will soon own a Trackmobile to move rolling stock within our facility.

Sincerely,



John Gerhold
President

c: Tim Bell- City of Columbus

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.
Technician AS Date Processed 7/19/11