



Amanda J. DeCesare
Project Manager – Public Projects
CSX Transportation, Inc.
1717 Dixie Highway, Suite 400
Fort Wright, Kentucky 41011
(859) 426-6924
Amanda_DeCesare@csx.com

June 12, 2014

Mr. George Martin
Ms. Jill Henry
PUCO

Mr. Mike Forte
Ms. Catherine Stout
ORDC

RE: Brook Park, Cuyahoga County, OH - Holland Rd - CASE# 12-1742-RR-STP - DOT No. 141936M -
MP BJA 154.06

REQUEST FOR THIRTY DAY EXTENSION

Current deadline is May 30, 2014

EGMS system was received and installed. Project is now waiting for the City to get the traffic loops installed. Once this is completed CSX will return the crossing to a 4 quadrant gate configuration, connect the loops and test system.

The vehicle loop detectors are not yet installed in the pavement, and CSX does not have a schedule from the City for this work.

Correspondence with the City of Brook Park indicates they are having a difficult time finding a contractor for the traffic loop work. They have been in contact with a number of new vendors and one has indicated pricing will be available week of June 16.

Thank you,

Amanda J. DeCesare

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

6/12/2014 1:43:11 PM

in

Case No(s). 12-1742-RR-STP

Summary: Request Request 30 day extension Brook Park, Cuyahoga county, OH Holland Road Case 12-1742-RR-STP DOT 141936M MP BJA 154.06 electronically filed by Mrs. Vicki B Sowder on behalf of CSX Transportation