

BEFORE

THE PUBLIC UTILITIES COMMISSION OF OHIO

In the Matter of the Authorization of)
CSX Transportation to Upgrade)
Active Grade Crossing Warning) Case No. 14-2332-RR-FED
Devices as Part of the Galion-Union)
City Corridor Project in Marion)
County.)

ENTRY

The Commission finds:


- (1) On January 14, 2015, the Commission issued a Finding and Order authorizing CSX Transportation (CSX) to install new gate mechanisms and new mast-mounted flashing lights at two locations on N. Greenwood Street in the city of Marion, specifically, DOT#262-074P and DOT#518-424S. CSX was directed to complete the projects by October 14, 2015.
- (2) On January 15, 2015, Staff filed a memo stating that, upon further review, the completion deadline for the projects should be 18 months from the date that the Order was issued, which is July 14, 2016. Staff explains that the projects are part of the overall Galion-Union City Corridor Improvement Project and will require more time to complete than standard grade crossing projects.
- (3) The Commission finds Staff's recommendation reasonable. Therefore, the deadline for completion of the projects indicated in finding (1) is extended to July 14, 2016.


It is, therefore,


ORDERED, That the deadline for completion of the N. Greenwood Street crossings (DOT#262-074P and DOT#518-424S) is extended to July 14, 2016. It is, further,


ORDERED, That copies of this Entry be served upon Ohio Rail Development Commission, CSX, City Engineer for the city of Marion, AEP Ohio, and any other interested person of record.

THE PUBLIC UTILITIES COMMISSION OF OHIO


Thomas W. Johnson, Chairman


Steven D. Lesser



Lynn Slaby


M. Beth Trombold

Asim Z. Haque

JML/sc

Entered in the Journal
FEB 08 2015



Barcy F. McNeal
Secretary