Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

February 20, 2017

Chairman Asim Z. Haque
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Erin C. Miller
Contract Counsel –
(614) 716-2942 (P)
(614) 716-2014 (F)
ecmiller1@aep.com

Re: Notification of Start of Construction and In-Service Date
Tiffin Center-Fremont Center 138 kV Transmission Line Rebuild Project—Case No. 14-0143-EL-BLN

Dear Chairman Haque,

In accordance with Ohio Administrative Code Rule 4906-6-11(B) and 4906-6-11(D), AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project commenced on December 2, 2014 and the facility was in-service on October 5, 2016.

If you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

/s/ Erin C. Miller
Erin C. Miller
Contract Counsel
AEP Ohio Transmission Company, Inc.

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

2/20/2017 4:18:38 PM

in

Case No(s). 14-0143-EL-BLN

Summary: Notice Notification of Start of Construction and In-Service Date for the Tiffin Center-Fremont Center 138 kV Transmission Line Rebuild Project
electronically filed by Mrs. Erin C Miller on behalf of AEP Ohio Transmission Company