Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

March 1, 2017

Chairman Asim Z. Haque
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Erin C. Miller
Contract Counsel –
(614) 716-2942 (P)
(614) 716-2014 (F)
ecmiller1@aep.com

Re: Notification of Start of Construction and In-Service Date
Panda Road 138 kV Transmission Line Project
Case No. 14-1120-EL-BLN

Dear Chairman Haque,

In accordance with Ohio Administrative Code Rule 4906-6-11(B) and 4906-6-11(B), AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project commenced on August 4, 2014 and the facility was placed in service on September 26, 2014.

If you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

/s/ Erin C. Miller
Erin C. Miller
Contract Counsel
AEP Ohio Transmission Company, Inc.

cc: Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

3/1/2017 3:26:31 PM

in

Case No(s). 14-1120-EL-BLN

Summary: Notice Notification of Start of Construction and In-Service Date for the Panda Road 138 kV Transmission Line Project
electronically filed by Mrs. Erin C Miller on behalf of AEP Ohio Transmission Company