155 East Broad Street
20th Floor
Columbus, Ohio, 43215

o: 614-222-1330
f: 614-222-1337

July 26, 2018

Chairman Asim Z. Haque
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Re: OPSB Case No. 17-1328-GA-BLN / Duke Energy Ohio Line D000B Natural Gas Pipeline Replacement Project
Notification of Start of Construction, Completion of Construction, and In-Service Dates

Dear Chairman Haque:

In accordance with Rules 4906-6-11(B) and (D) of the Ohio Administrative Code, Duke Energy Ohio submits this notice to inform you that construction of the above-referenced project commenced May 30, 2017. Construction was completed on and the facility in-service date was July 14, 2018.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ *Emily A. Olive*
Paralegal

cc: Jon Whitis